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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

000103

PROJECT DIRECTORY

Project Name: San Mateo Medical Center (SMMC)
SMMC Prevent Self Harm & Ligature Project

Owner: County of San Mateo
Department of Public Works

Owner/SMMC'’s Representative: Bernadette Delgado, Capital Project Manager
Capital Projects & Construction Services Facilities and
Capital Project Division
County Government Center
555 County Center, 5" Floor
Redwood City, CA 94063
Tel: (650) 400-6951
E-mail: bdelgado@smcgov.org

All bidding inquiries shall be
directed only to: Bernadette Delgado, Capital Project Manager
Capital Projects & Construction Services Facilities and
Capital Project Division
County Government Center
555 County Center, 5" Floor
Redwood City, CA 94063
Tel: (650) 400-6951
E-mail: bdelgado@smcgov.org

Design Professionals: Smith-Karng Architecture, Inc.
Architect
800 Haight Street
San Francisco, CA 94117
Tel: (415) 552-3600
Fax: (415) 552-1910
Attn: Madelyn McClellan

E-Structure

Structural

1144 65" Street, Suite A
Oakland, CA 94608
Tel: (510) 982-5010
Fax: (510) 235-3992
Attn: Maryann Phipps

Cammisa + WIPF
Mechanical & Plumbing

642 Harrison Street, 4" Floor
San Francisco, CA 94107
Tel: (415) 563-5740

Attn: Angelo Dominguez
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SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

Ortega Consulting Engineers
Electrical

5 Third Street, Suite 1220

San Francisco, CA 94103

Tel: (415) 546-0490

Fax: (415) 546-0421

Attn: Arsenio Ortega

Address for Stop Notices: Bernadette Delgado, Capital Project Manager
Capital Projects & Construction Services Facilities and
Capital Project Division
County Government Center
555 County Center, 5" Floor
Redwood City, CA 94063
Tel: (650) 400-6951
E-mail: bdelgado@smcgov.org

Address for Demand for Arbitration: Bernadette Delgado, Capital Project Manager
Capital Projects & Construction Services Facilities and
Capital Project Division
County Government Center
555 County Center, 5" Floor
Redwood City, CA 94063
Tel: (650) 400-6951
E-mail: bdelgado@smcgov.org

A copy of the Demand for Arbitration
must be sent to: County of San Mateo
Department of Public Works
Attn: Owner’s Responsible Administrator
(See Agreement for Name of Responsible Admin.)
County Government Center
555 County Center, 5" Floor
Redwood City, CA 94063

END OF SECTION 00 01 03
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

SECTION 00 01 15

LIST OF DRAWING SHEETS

The drawings listed below accompanying this specification form a part of the contract.
Drawing No. Title

ARCHITECTURAL

T0.0 Cover Sheet, General Notes, Abbrev. & Project Information

A0.0 AMC & Unreasonable Hardship Form

AO0.1 Accessibility Details

A0.2 18t Floor — Accessibility Plan

A0.3 1st Floor — Fire and Life Safety Plan

A0.4 3 Floor — Accessibility Plan

A0.5 3 Floor — Fire and Life Safety Plan

A2.0 Phasing Plans — Phase 1 & Phase 2 — 3™ Floor (3A) & (3B)

A2.0A Phasing Plan — Phase 3 — 15t Floor (PES)

A2.1 18t Floor PES Demo and New Work Plan

A2.2 18t Floor PES Demo and New Reflected Ceiling Plan

A2.3 3" Floor Suite 3A Demo and New Work Plan

A2.4 3" Floor Suite 3A Demo and New Reflected Ceiling Plan

A2.5 3" Floor Suite 3B Demo and New work Plan

A2.6 3" Floor Suite 3B Demo and New Reflected Ceiling Plan

A2.7 1st Floor PES Enlarged New Toilet Upgrades Plans and
Elevations

A2.8 3" Floor Suite 3A Enlarged New Accessibility Toilet Plans and
Elevations

A2.9 3 Floor Suite 3A Enlarged New Toilet Upgrades Plans and
Elevations

A2.10 3 Floor Suite 3B Enlarged New Toilet Upgrades Plans and
Elevations

A2.11 3 Floor Suite 3A TV Details and 3B Vending Machine Floor
Plan, Elevation and Details

A2.12 1st Floor PES New Finish Floor Plan
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

A2.13 3" Floor Suite 3A New Finish Floor Plan
A2.14 3" Floor Suite 3B New Finish Floor Plan
A2.15 Finish Schedule
A5.1 Elevations — 1%t Floor PES Interior Elevations
A5.2 Elevations — 1%t Floor PES Interior Elevations
A5.3 Elevations — 3™ Floor
A5.4 Elevations — 3™ Floor
A5.5 Elevations — 3™ Floor
A5.6 Elevations — 3™ Floor
A5.7 3 Floor — 3A Accessibility Toilet Interior Elevations
A7 1 Typical Framing Details
A7.2 Door Schedule
A7.3 Door Hardware Schedule
A7.4 Door Schedule Notes
A7.5 Window Schedule
A8.1 Gyp Board Ceiling Details
A9.0 Details
A9.1 Details
MECHANICAL
MO.1 General Notes, Symbols, and Abbreviations, Legend,
Specifications and Details
M2.2 First Floor Plans — Mechanical
M2.4 Third Floor Plans — Mechanical
M2.6 Third Floor Plans — Mechanical
PLUMBING
PO.1 Notes, Symbols, Abbreviations, Legend, and Schedule
P0.2 Specifications
P2.7 Partial First Floor Plans — Plumbing
P2.8 Partial Third Floor Plans — Plumbing
P2.9 Partial Third Floor Plans — Plumbing
P2.10 Partial Third Floor Plans — Plumbing
SKA-1912 SECTION 00 01 15
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SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

P8.1 Details
ELECTRICAL
EO0.1 Symbols, Abbreviations, General Notes
E2.1 1st Floor PES — Electrical Plans
E2.2 3 Floor Area A — Electrical Plans
E2.3 3 Floor Area B — Electrical Plans
E4.1 Enlarged Plans
E5.1 Details
E6.1 Schedules

---END---

END OF SECTION 00 01 15
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County of San Mateo — Department of Public Works

San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1

OSHPD No. S191567-41-00

DOCUMENT 00 11 09
BIDDING CALENDAR

NOTICE - THIS SUMMARY OF DATES IS FOR INFORMATIONAL PURPOSES ONLY.

The dates and times listed may not be relied upon or enforced. This summary does not form a
part of the Contract Documents and does not establish contractual obligations.

NOTICE — THIS IS A SUMMARY ONLY AND DOES NOT LIST ALL DATES, TIMES
OR TIME PERIODS CONTAINED IN THE BIDDING AND CONTRACT DOCUMENTS.

All bidders and contractors must refer to the actual documents for all applicable dates, times,

and time periods.

Prevent Self Harm & Ligature Project No. P30F1

Event

Date/Time

Location

Contract Documents Issued for Bid
(Released &Available):

November 9, 2020

https://publicworks.smcgov.org/projects-
out-bid

Mandatory Pre-Bid Conference and
Project Site Visit/Job Walk

November 23, 2020,
at 2:00PM

San Mateo Medical Center, 222 West
39t Avenue, San Mateo CA 94403

See Notice to Contractors Document 00
11 16 for instructions to attend.

Deadline for Questions —Last Day for
prospective Bidders to submit
questions, in writing, by email to
Authorized Contact Person:

bdelgado@smcgov.org

December 3, 2020,
by 5:00PM

N/A

Response to Questions — Issue
Addendum #1

December 8, 2020

https://publicworks.smcgov.org/projects-
out-bid

Bids Due:

Before
December 23, 2020,
2:30PM

See Notice to Contractors
Document 00 11 16

Bid Opening Date:

December 23, 2020,
at 2:30PM

See Notice to Contractors
Document 00 11 16

Bid Evaluation Period: December 28, 2020 N/A
to January 7, 2021
Issue Notice of Intent to Award: January 8, 2021 N/A

Protest Period:

January 11 — 15,
2021

See Instructions to Bidders Document
112113

Submission to County Board for February 19,2021 N/A
Approval:
Anticipated Contract Award Date: March 23, 2021 N/A

Page 1 of 2
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

DOCUMENT 00 11 16
NOTICE TO CONTRACTORS

NOTICE IS HEREBY GIVEN that the Board of Supervisors of the County of San Mateo,
State of California, will receive sealed bids for the following construction contract:

PREVENT SELF HARM AND LIGATURE PROJECT
PROJECT NO. P30F1
SAN MATEO MEDICAL CENTER
SAN MATEO, CA 44403

Engineer’s Estimate: $3,450,000

Bids shall be received in accordance with the Contract Documents. The Contract
Documents may be examined and/or downloaded at the Department of Public Works
website at https://publicworks.smcgov.org/projects-out-bid (includes complete bid
package).

A Mandatory Pre-Bid Conference followed by a Project Site Visit/Job Walk is scheduled
for Monday November 23, at 2:00 PM (Pacific Time). The mandatory pre-bid
conference will meet at San Mateo Medical Center, outside the main entrance, 222
West 39" Avenue, San Mateo CA 94403. Due to the nature of this hospital project, it is
mandatory for interested contractors to attend the pre-bid conference and visit the
project site to become familiar with project. Bids will not be accepted from any prime
contractor not present at the mandatory pre-bid conference as evidenced on the
attendance roster.

Please review the Project Plans & Specifications in advance of the Mandatory Pre-Bid
Conference and Project Site Visit.

Due to COVID-19 requirements in San Mateo County and at the San Mateo Medical
Center, interested Contractors are required to RSVP to the Authorized County
Representative no later than 2:00 PM (Pacific Time), Friday November 20, 2020 of
their planned attendance (with number of persons) to the Mandatory Pre-Bid
Conference and Project Site Visit.

Contractors are expected to provide Personal Protective Equipment (PPE) for their
personnel, as published by Order No. c19-5¢ (Revised) of the Health Officer of the
County of San Mateo. The entire Order shall be followed by all who live and visit San
Mateo County. Contractors shall comply with ALL applicable federal, state, and local
health orders and ordinances and are required to continue to check for updates to such
orders and ordinances.

DOCUMENT 00 11 16
NOTICE TO CONTRACTORS
Page 1 of 6
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

Contractors attending the Mandatory Pre-Bid conference and Project Site Visit shall
ensure their employees or subcontractors who attend: 1) perform and comply with the
“‘Individual Control Measures and Screening” section of the “COVID-19 Industry
Guidance: Construction” guidelines publication dated July 29, 2020
(https://www.dir.ca.gov/dosh/coronavirus/Health-Care-General-Industry.html and
https://files.covid19.ca.gov/pdf/guidance-construction.pdf); 2) arrive wearing face
covering and eye protection; 3) arrive with recently washed hands or wash hands at the
handwashing station at the main entrance to the San Mateo Medical Center; 3) street
shoes are preferred; 4) hard hats, vests, and gloves are not required. Upon entry to the
medical center, attendees will be subject to a health screening by San Mateo Medical
Center staff and will be required to wear the medical mask provided. Contractors who
do not wear the medical mask and PPE as required by San Mateo Medical Center
for this event not be able to enter the facility and will not be able to attend the
Mandatory Pre-Bid Conference and Project Site Visit, and will not be able to
register as a bidder for the Project. .

Questions regarding this project should be directed to the Authorized Contact Person:
Bernadette Delgado, Project Manager Il — Capital Projects

Department of Public Works

555 County Center, 5" Floor, Redwood City, California 94063-1665

Office Phone: (650) 599-7250

Cell Phone: (650) 400-6951

Bids shall be submitted using forms furnished and bound in the Project Manual of the
Construction Documents and in accordance with the Instructions to Bidders Document
11 21 13 and shall be accompanied by a Bid Bond.

Bids shall be sealed and filed with the Clerk of the Board of Supervisors of the County
of San Mateo at the Hall of Justice and Records, 400 County Center, (formerly 401
Marshall Street) 15t Floor, Redwood City, California, 94063 and filed Bids shall receive
the Clerk’s timestamp before December 23, 2020, 2:30PM (Pacific Time). All sealed
bids officially received and filed with the Clerk of the Board of Supervisors will be
opened in public shortly thereafter outside in front of the 400 County Center Building or
at another location as designated by County.

The Board of Supervisors of the County of San Mateo, State of California, reserves the
right to reject any and all bids, alternate bids, or unit prices and waive any irregularities
in any bid received.

No bidder may withdraw his bid for a period of ninety (90) days after the date set for the
opening thereof.

Prospective bidders must be fully qualified, licensed, certified, and insured to perform
the Work requested for the Project. All work performed must meet all current applicable
laws and regulations.

DOCUMENT 00 11 16
NOTICE TO CONTRACTORS
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Pursuant to Labor Code Sections 1770, et seq., the Director of the Department of
Industrial Relations has determined the general prevailing rate of wages in the County
of San Mateo for each craft, classification, or type of workman needed to execute the
contract. The prevailing rates so determined are based on an 8-hour day, 40-hour week,
except as otherwise noted. Existing agreements between the Building Trades and the
Construction Industry groups relative to overtime, holidays and other special provisions
shall be recognized. It shall be mandatory upon the Contractor and upon any sub-
contractors under him, to pay not less than the said specific rates to all laborers,
workmen or mechanics employed by them in the execution of this contract.

Pursuant to State Senate Bill SB 854 (Stat. 2014, Ch. 28), effective January 1, 2015:

(1) No Contractor or Subcontractor may be listed on a bid proposal for a public
works project (submitted on or after March 1, 2015) unless registered with the
Department of Industrial Relations pursuant to Labor Code section 1725.5 (with
limited exceptions from this requirement for bid purposes only under Labor Code
section 1771.1(a)).

(2) No Contractor or Subcontractor may be awarded a contract for public work on a
public works project (awarded on or after April 1, 2015) unless registered with the
Department of Industrial Relations pursuant to Labor Code section 1725.5.

(3)  This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations. All Contractors and Subcontractors must
furnish electronic certified payroll records directly to the Labor Commissioner
(aka Division of Labor Standards Enforcement).

Contractor and its subcontractor(s) agree to pay not less than prevailing rates of wages
and be responsible for compliance with all the provisions of the California Labor Code,
Article 2-Wages, Chapter 1, Part 7, Division 2, section 1770 et seq and section 1810 et
seq. A copy of the prevailing wage scale established by the Department of Industrial
Relations is on file in the office of the Director of Public Works, and available at
www.dir.ca.gov/DLSR or by phone at 415-703-4774. California Labor Code section
1776(a) requires each contractor and subcontractor keep accurate payroll records of
trades’ workers on all public works projects and to submit copies of certified payroll
records upon request.

A bid security bond will be required for the faithful performance of the contract in
amount of not less than one hundred percent (100%) of the amount of the bid. See
Document 00 61 16 Bid Bond.

A payment bond and performance bond will be required pursuant to California Public
Contract Code Section 7103 and Section 10221 if a contractor is awarded a contract.

The Work to be performed consists, in general, of providing all labor, materials, tools,
appurtenances, and equipment required, as well as any other items and details not
mentioned above but required by the Contract Documents and as directed by the
Director of Public Works.
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

The Prevent Self Harm and Ligature Project consists of: Three (3) phases of
construction for interior upgrades in the Psychiatric Nursing Unit 3A and Unit 3B and in
the Psychiatric Emergency Services Department at the San Mateo Medical Center. This
project requires Contractor to have experience working in an occupied hospital /
healthcare facility on Office of Statewide Health Planning and Development (OSHPD)
general acute-care hospital OSHPD-1 projects. See Document 00 21 13 Instructions to
Bidders.

The engineer’s estimate for the scope of work of this Project is Three Million Four
Hundred Fifty Thousand Dollars ($3,450,000).

The Contract Time for completion of all the Work of the Project is five hundred
forty-four (544) calendar days, as defined as sufficiently complete in accordance with
the Contract Documents.

Liquidated Damages are $1000.00 per calendar day and shall be based on the Contract
Time. Pursuant to California Government Code Section 53069.85, Owner may withhold
Liquidated Damages from payments to the Contractor as such damages accrue, or, at
Owner’s discretion, withhold Liquidated Damages from any payments due or that
become due pursuant to the Contract, including Retention and final payment.

END OF DOCUMENT 00 11 16
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

(005)

DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

General

1.1

1.2

1.3

1.4

1.5

Bids shall be received in accordance with the Contract Documents. Each
Bidder shall carefully read the complete Contract Documents including
these instructions.

Before submitting a bid, each Bidder shall attend the mandatory pre-bid
conference and visit the project site and evaluate all conditions and
limitations involved thereon as no allowance will be made because of the
lack of such examination and knowledge.

Only licensed Contractors authorized to do business under the laws of the
State of California and able to qualify as follows will be eligible to submit a
bid.

Contractors shall meet the following qualifications for this project:

A. Contractors bidding to the County shall have a minimum five (5)
years continuous experience as a prime contractor on Office of
Statewide Health Planning and Development (OSHPD) projects in
California of comparable quality, size, complexity, and type.

B. Contractors bidding to the County shall have completed as the
prime three (3) OSHPD projects of comparable quality, size,
complexity and type, preferably in an operating facility, and the
projects have been closed with OSHPD compliance.

C. Contractors bidding to the County shall submit Superintendent’s
qualifications with a minimum of three (3) years supervising
OSHPD projects of comparable quality, size, complexity, and type.

D. Subcontractors shall meet the above two requirements in A. and B.
as it pertains to their Work.

E. Contractor is legally authorized to do business in the State of
California.

F. Within two (2) business days of request by County, Contractor shall

submit evidence of compliance to the above qualifications (in A. B.,
and C.) and a list of all project work performed, both complete and
incomplete, within the previous five (5) years including the names
and phone numbers of the Owners and Architects.

Contractors shall meet the following construction requirements:

DOCUMENT 00 21 13
INSTRUCTIONS TO BIDDERS
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County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

(005)

A.

B.

C.

Permits: All work is subject to inspection and acceptance of the
Authority Having Jurisdiction (AHJ).

Differing Site Conditions: Contractor is advised the work will be
performed in an existing structure.

Work shall be performed between the construction hours of 7:00AM
to 5:00PM, unless otherwise agreed upon between the County,
Contractor and San Mateo Medical Center due to extenuating
factors.

Contractor is advised the County intends to maintain active utility
operations specific to facility systems during construction. Existing
systems and utility outages, and shutdowns shall be approved in
advance by the County. Refer to Document 01 35 13.19 Special
Project Procedures for San Mateo Medical Center Facility.
Contractor to coordinate with the County regarding providing
temporary construction barriers and public wayfinding signage for
duration of project.

The San Mateo Medical Center Infectious Control Policy and
Procedures pertaining to infection control construction
requirements. Refer to Document 01 35 13.19 Special Project
Procedures for San Mateo Medical Center Facility.

Schedule: Contractor’s attention is directed to the Contract Time
and the requirement of the Contractor to achieve substantial
completion of the work within said time period. Construction shall
be completed within Contract Time defined as sufficiently complete
in accordance with the Contract Documents to allow the Owner to
occupy or utilize for its intended use.

Sequence of Construction. Bidder is advised there will be two
pauses in the prosecution of the work to obtain a re-certification
survey for re-occupancy of a completed construction phase from
the California Department of Public Health (CDPH). The first pause
will occur after completion of Phase 1 construction, to obtain
approval to occupy from the CDPH and for allowing for patient
relocation before commencing Phase 2. The second pause in the
prosecution of work will occur after completion of Phase 2
construction, to obtain approval to occupy from the CDPH and for
allowing for patient relocation before commencing Phase 3. ltis
anticipated at the time of bidding that these respective pauses for
prosecuting work may not exceed 6 weeks each and during these
two timeframes Contractor delay claims will not be considered
regarding these two pauses in the prosecution of work. Refer to
Section 01 11 00 Summary of Work.

Contractor shall be required to attend weekly construction project
meetings with County and County’s Representatives for the
duration of the project. Contractor shall track meeting action items
and provide updates per Contract Documents.

DOCUMENT 00 21 13
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2.

(005)

1.6

J. Contractor’s Personnel:_Contractor shall submit within ten (10)
working days from the execution of the Contract a list of names,
addresses, and telephone numbers of key personnel who are to be
contacted in case of emergencies on the job during non-working
hour, including Saturdays, Sundays, and Holidays. Contractor shall
update the list during the project and ensure the latest revision is
posted in project office and provided to County Representatives.

All personnel who will have access to the work site may be required
to wear photo identification issued by the County at all times. Photo
identification will only be issued to each worker after successful
completion of a background check clearance from the Sheriff’'s
Office. The County will notify the Contractor within five (5) working
days if any workers are deemed acceptable or unacceptable as a
result of a background check clearance. The County reserves the
right to reject personnel with current parole or probationary status
and/or criminal records. County staff reserves the right to request a
worker be excused from the job site for not wearing the appropriate
photo identification issued by the County. No claims for delays will
be allowed for failure on the part of the Contractor to enforce this
requirement.

Contract Documents:

Questions regarding the Contract Documents, such as discrepancies,
conflicts, omissions, doubt as to meanings, or regarding scope of work
shall be referred to the County Authorized Contact Person. Inquiries must
be received by the Authorized Contact Person not later than 96 hours
before bid time. Inquiries will be answered in writing to all bidders of
record if a response or written clarification is warranted in the opinion of
the Owner. The Owner will not be responsible for oral clarifications.
Regarding questions on the Contract Documents in the absence of written
clarifications, Contractor is instructed to bid the more expensive method or
materials.

Bid Proposals

2.1

Bids shall be submitted in accordance with the Contract Documents. Bid
documents shall be submitted on County forms provided in these Contract
Documents, and are to be properly and fully completed, including the
designation of all subcontractors who will perform work or labor or render
service on behalf of Contractor, in an amount in excess of one-half of one
percent of the Contractor's total bid. Bidders must complete and submit all
of the following documents with their Bid:

DOCUMENT 00 21 13
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(005)

2.2

2.3

2.4

2.5

2.6

Document 00 41 13 — Bid Form and Designated Subcontractor List
Document 00 45 19 - Non-Collusion Declaration

Document 00 45 36.01 — EEO Certification of Compliance & Intent
Document 00 45 36.02 — EEO Program Contractor Report Form
Document 00 45.36.03 - EEO Program Questionnaire

Document 00 45 46 - Anti-Trust Laws Questionnaire

Document 00 61 16 - Bid Bond (Bid Security) Form

NoOORWON =

No bid will be considered which makes exceptions, changes, or in any
manner makes reservations to the terms of the Contract Documents.

Unit Prices on all classes of work as specified or required shall be
submitted. Additions to or deductions from the contract sum shall be
based on these unit prices. However, none will be acceptable that are
above and beyond a fair and just amount and may be subject to third party
estimator verification and reasonable adjustment before the signing of the
Contract or bid disqualification.

Each bid must give the full business address of the bidder and be signed
by the bidder with his usual signature. Bids by partnerships must furnish
the full name of all partners and must be signed in the partnership name
by one of the members of the partnership or by any authorized
representative, followed by the signature and designation of the person
signing. Bids by corporations must be signed with the legal name of the
corporation, followed by the name of the State of incorporation and by the
signature and designation of the president, secretary, or other person
authorized to bind it in the matter. Corporations must furnish a Certificate
attesting to the existence of the corporation. The name of each person
signing shall also be typed or printed below the signature. When
requested by the Owner, satisfactory evidence of the authority of the
officer signing on behalf of the corporation shall be furnished.

Bids are to be submitted in separate sealed envelopes. Envelopes shall
be marked in lower left corner "Bid for" (provide contract title) and "Bid
Opening" (provide bid opening date and time).

Deliver all bids to Clerk of the Board of Supervisors of the County of San
Mateo at the Hall of Justice and Records, 400 County Center, (formerly
401 Marshall Street) 1st Floor, Redwood City, California, 94063 for the
Clerk’s timestamp of receipt before the day of December 23, 2020,
2:30PM.

All sealed bids officially received and filed with the Clerk of the Board of
Supervisors of the County of San Mateo on or before the day of
December 23, 2020, 2:30PM will be opened in public shortly thereafter
DOCUMENT 00 21 13
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3.

(005)

2.7

outside of the 400 County Center building or at another location as
designated at that time by County Clerk of the Board.

No bid will be considered which is received after the date and time set for
the deadline to receive bids as stated herein, as determined by County.

Bonds and Insurance

3.1

3.2

3.3

3.4

3.5

Bids shall be accompanied by a cashier's check or a certified check
payable to County, or a Bid Bond of not less than ten percent (10%) of the
amount of the base Bid, plus all additive alternates as required. Required
form of corporate surety, a Bid Bond Form, is provided by County and
must be used and fully completed by Bidders choosing to provide a Bid
Bond as security. The Surety on Bidder’s Bid Bond must be an insurer
admitted in the State of California and authorized to issue surety bonds in
the State of California. Bids submitted without necessary bid security will
be deemed non-responsive and will not be considered.

Two bonds, as itemized below and in the forms presented in these
Contract Documents, shall be furnished by the successful Bidder within
ten (10) calendar days after notification of award, and by which documents
shall be filed with the Department of Public Works, Capital Projects
Division, 555 County Center, 5" Floor, Redwood City, California. The
bonds shall be in the form of surety bonds issued by corporations duly and
legally licensed to transact business in the State of California, satisfactory
to the County. Premiums for said bonds shall be paid by the Contractor
and maintained at Contractor's expense during the period prescribed
herein for the completion of the work to be performed under the contract.

Performance Bond in amount of 100 percent (100%) of the Contract
Amount to insure County during construction and for the guarantee period
after completion against faulty or improper materials or workmanship and
to assure County of full and prompt performance of Contract.

Payment Bond in amount of 100 percent (100%) of the Contract Amount
in accordance with the laws of the State of California to secure payment of
any and all claims for labor and material used or consumed in
performance of this Contract.

Workers' Compensation Insurance, Comprehensive General Liability
Insurance, and Motor Vehicle Liability Insurance and evidence thereof
shall be furnished to County and shall be maintained by the Contractor as
detailed in the General Conditions.

Wage Rates

DOCUMENT 00 21 13
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4.1

4.2

4.3

4.4

The Director of Industrial Relations has determined the general prevailing
rate of wages in the County of San Mateo.

In accordance with the General Conditions, it shall be mandatory upon the
Contractor and Subcontractors to pay not less than the said prevailing
wage rates to all laborers, workmen, or mechanics employed by them in
the execution of this Contract. When applicable, both Contractor and
Subcontractor hereby agree to pay not less than prevailing rates of wages
and be responsible for compliance with all the provisions of the California
Labor Code, Article 2-Wages, Chapter 1, Part 7, Division 2, Section 1770
et seq and Section 1810 et seq. A copy of the prevailing wage scale
established by the Department of Industrial Relations is on file in the office
of the Director of Public Works, and available at www.dir.ca.gov/DLSR or
by phone at 415-703-4774. California Labor Code Section 1776(a)
requires each Contractor and Subcontractor keep accurate payroll records
of trades workers on all public works projects and to submit copies of
certified payroll records upon County’s request.

The Contractor’s attention is further directed to the following requirements

of State Senate Bill SB 854 (Stat. 2014, Chapter 28), effective

January 1, 2015:

(1) No Contractor or Subcontractor may be listed on a bid proposal for a
public works project (submitted on or after March 1, 2015) unless
registered with the Department of Industrial Relations pursuant to
Labor Code section 1725.5 (with limited exceptions from this
requirement for bid purposes only under Labor Code section
1771.1(a)).

(2) No Contractor or Subcontractor may be awarded a contract for public
work on a public works project (awarded on or after April 1, 2015)
unless registered with the Department of Industrial Relations pursuant
to Labor Code section 1725.5.

(3) This project is subject to compliance monitoring and enforcement by
the Department of Industrial Relations.

The Contractor is further advised that, pursuant to State Senate Bill SB
854 (Stat. 2014, Chapter 28), effective January 1, 2015, all contractors
and subcontractors working on a contract for public work on a public
works project (awarded on or after April 1, 2015) must furnish electronic
certified payroll records to the Labor Commissioner.

5. Non-Discrimination

5.1

(005)

All Contractors with contracts over $5,000 must comply with the County
Ordinance No. 4026, Chapter 2.93 of the County of San Mateo Ordinance

DOCUMENT 00 21 13
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(005)

Code with respect to the provision on employee benefits. The ordinance
mandates that Contractors provide to employees with domestic partners
benefits equal to those provided to employees with spouses.

Contractor Employee Jury Service Ordinance

6.1

For contracts over $100,000, Contractor shall comply with the County
Ordinance No. 4324, Chapter 2.85 of the County of San Mateo Ordinance
Code with respect to provision of jury duty pay to employees. Refer to
Document 00 45 29 Jury Service and Wage Compensation.

Recycling and Diversion of Debris from Construction and Demolition Ordinance

71

All Contractors with demolition contracts exceeding $5,000 in value; or
construction contracts exceeding $250,000 in value; or construction
contracts consisting of at least 2,000 square feet shall comply with the
County Ordinance No. 4099, Chapter 4.105 of the County of San Mateo
Ordinance Code for with respect to construction and demolition debris.
Refer to Document 00 62 63 Recycling and Diversion of Debris from
Construction and Demolition.

Sole Source Products and/or County Vendors

8.1

8.2

8.3

The County has found and determined that the following item(s) shall be
used on this Project based on the purpose(s) indicated. Public Contract
Code Section 3400(b): A particular material, product, thing, or service is
designated by specific brand or trade name for the following purpose(s):

(1) In order to match other products in use at the San Mateo Medical
Center.

(2) In order to obtain a necessary item that is only available from one
source.

See Drawings and Specifications for specific project requirements.

Fire Alarm System and Product Manufacturer:
Siemens Industry, Inc.

25821 Industrial Boulevard

Hayward, CA 94545

Contact: Jon Meurer, jon.meurer@siemens.com
Phone: (510) 305-8510

Access Control Vendor:

DOCUMENT 00 21 13
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10:

(005)

8.4

8.5

Johnson Controls, Inc.
Contact: Andrew Aguero
Phone: (510) 600-5175

SMMC Sign Vendor:

GNU Group

Contact: Andrea Guzman
Phone: (925) 444-2024

Mobile: (925) 219-2232

Email: aguzman@gnugroup.com

Nurse Call System

Executone CareCom Il System

Triteck Telecom

Phone: (858) 397-1241 (Andre)

or

Contact: Eugenn Grellus at (916) 955-7755

Contractor Selection and Contract Award

9.1

9.2

9.3

9.4

Before a contract is awarded, the Director of Public Works may, at his sole
discretion, require from the proposed contractor evidence of his ability to
faithfully, capably, and reasonably perform such proposed contract within
the Contract Time and for the Contract Amount and may consider such
evidence before making a decision on the award of such proposed
contract.

The County reserves the right to reject any and all bid proposals, to
contract work with whomever and in whatever manner, to abandon work
entirely, or waiver of any irregularities in receiving bids.

The contract shall be awarded to the lowest and most responsible bidder
as interpreted by the County in accordance with the Contract Documents.
The Base Bid shall be used to determine the lowest bidder. Alternates
may be accepted and awarded to the lowest and most responsible bidder,
as determined above, in any combination or order.

Once a decision has be made to award a contract to a bidder, the County
will issue a Notice of Intent to Award to notify all bidders of the selected
bidder

Protests

Protests that do not comply with the protest procedures outlined below will be
rejected.

DOCUMENT 00 21 13
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(005)

10.1

10.2

10.3

Protest Eligibility, Format, and Address

(1) Protests or objections may be filed regarding the procurement process,
the content of the solicitation, Construction Documents, or any addenda,
or contract award.

(2) The County will only review protests submitted by an interested party,
defined as an actual or prospective bidder whose direct economic interest
could be affected by the County’s conduct of the solicitation.
Subcontractors do not qualify as interested parties.

(3) Submit protests to the Department of Public Works by registered mail
to:

Kevin Sporer, Deputy Director

Department of Public Works

County of San Mateo

555 County Center, 5" Floor

Redwood City, Ca 94063.

Protest Deadlines

Submit Protests with any supplemental materials by 2:00PM, Pacific
Standard Time, (PST), as appropriate, on the deadlines set forth below.
The date of filing is the date the County receives the protest, unless
received after 2:00PM PST, or on other than a Business Day, in which
case the date of filing will be the next Business Day. Failure to file by the
relevant deadline constitutes a waiver of any protest on those grounds.
Supplemental materials filed after the relevant deadline may be rejected
by the County.

(1) If relating to the content of the solicitation or to an addendum, file
within five (5) Business days after the date the County releases the
solicitation or addendum.

(2) If relating to any notice of non-responsiveness or non-responsibility, file
within five (5) Business Days after the County issues such notice.

(3) If relating to intent to award, file within five Business Days after the
County issues notice of Intent to Award. No protests will be accepted
once actual award has been made.

Protest Contents

(1) The letter of protest must include all of the following elements:

DOCUMENT 00 21 13
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10.4

10.5

a) Detailed grounds for the protest, fully supported with technical data,
test results, documentary evidence, names of witnesses, and other
pertinent information related to the subject being protested; and

b) The law, rule, regulation, ordinance, provision or policy upon which
the protest is based, with an explanation of the violation.

(2) Protests that simply disagree with decisions of the Department of
Public Works will be rejected.

Reply to Protest

The County will send a written response to the protestor and to any other
party named in the protest.

No Stay of Procurement Action during Protest
Nothing in these protest requirements will prevent the County from

proceeding with negotiations or awarding a purchase order or contract
while a protest is pending.

11. Public Records

(005)

11.1 General

(1) All bids, protests, and information submitted in response to this
solicitation will become the property of the County and will be considered
public records. As such, they may be subject to public review.

(2) Any contract arising from this solicitation for bids will be public record.

(3) Submission of any materials in response to this solicitation for bids
constitutes:
a) Consent to the County’s release of such materials under the
Public Records Act without notice to the person or entity submitting
the materials; and
b) Waiver of all claims against the County and/or its officers,
agents, or employees that the County has violated a proposer’s
right to privacy, disclosed trade secrets, or caused any damage by
allowing the bid or materials to be inspected; and
c) Agreement to indemnify and hold harmless the County for
release of such information under the Public Records Act; and
d) Acknowledgement that the County will not assert any privileges
that may exist on behalf of the person or entity submitting the
materials.

DOCUMENT 00 21 13
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11.2 Confidential Information

(1) The County is not seeking proprietary information and will not assert
any privileges that may exist on behalf of the proposer: Proposers are
responsible for asserting any applicable privileges or reasons why a
document should not be produced in response to a public record request.

(2) If submitting information protected from disclosure as a trade secret or
any other basis, identify each page of such material subject to protection
as “CONFIDENTIAL?”. If requested material has been designated as
confidential, the County will attempt to inform the proposer of the public
records request in a timely manner to permit assertion of any applicable
privileges.

(3) Failure to seek a court order protecting information from disclosure
within ten (10) days of the County’s notice of the request to the proposer
will be deemed agreement to disclosure of the information and the
proposer agrees to indemnify and hold the County harmless for release of
such information.

(4) Requests to treat and entire proposal as confidential will be rejected
and deemed agreement to County disclosure of the entire proposal and
the proposer agrees to indemnify and hold the County harmless for
release of any information requested.

(5) Trade secrets will only be considered confidential if claimed to be a
trade secret when submitted to the County, marked as confidential, and
compliant with Government Code Section 6254.7.

END OF DOCUMENT 00 21 13
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DOCUMENT 00 41 13
BID FORM
STIPULATED SUM SINGLE-PRIME CONTRACT

To:  The County of San Mateo
State of California

From:

(Proper Name of Bidder)

For: Prevent Self Harm and Ligature Project
San Mateo Medical Center, San Mateo California 94403
Project Number: P30F1

Bid Opening Date: December 23, 2020, at 2:30PM

1. SCOPE OF BIDS — The undersigned, doing business under the name of

declares that the only persons or parties interested in this Bid proposal as Principals are
those named herein; that this Bid is made without collusion with any other person, firm
or corporation; that Principals have carefully examined the location of the proposed
Work, the form of Agreement, and the Contract Documents therein referred to; that they
propose, and agrees if this Bid is accepted, that Principals will contract with the County
of San Mateo, in the form of the Agreement in the Contract Documents, and shall
perform all the Work and furnish all the materials specified in the Contract Documents
for the following amount(s). The base bid, unit prices, alternates, allowances, as
applicable, shall include all labor, materials, equipment, supervision, overhead, profit,
and incidentals necessary to complete the Work in accordance with the Contract
Documents. The Base Bid will be used to determine the lowest responsible bidder.

2. BASE BID — Base bids shall include all Work specified in the Contract
Documents. Write base bid in words and numbers. The base bid is the Contract
Amount.

Dollars

($ )

3. UNIT PRICES: Not used.
A unit price shall be quoted for each of the following items of Work in accordance with
the Contract Documents. Unit Prices shall apply to Work added to or deducted from the

DOCUMENT 00 41 13
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contract by Change Order. Unit Prices will not apply to Work in the Contract
Documents unless specifically called out to be paid by a unit price.
4. ALLOWANCES: Not Used.

5. ALTERNATES: Not Used.

6. CONTRACT - If written notice (by electronic mail and U.S. Mail) of the
acceptance of this Bid to the undersigned occurs within ninety (90) calendar days after
the date of opening the bids, or any time thereafter before the bid is withdrawn, the
undersigned will, within ten (10) calendar days after the date of such notice, execute
and deliver a contract in the Form of Agreement provided in these Contract Documents
and submit with Agreement required Payment and Performance Bonds in the form
provided in these Contract Documents. The undersigned designates the address
provided in Section 14 of this form to be the place of business to which such notice of
acceptance may be mailed or delivered.

7. TIME OF COMPLETION — The undersigned agrees, if awarded the Contract, to
complete this entire work within Contract Time specified in Document 00 11 16 Notice to
Contractors.

8. BONDS - The undersigned agrees, if awarded the Contract to execute within ten
(10) calendar days, two corporate surety bonds as called for in Document 11 21 13
Instruction to Bidders.

9. INSURANCE - Bidder’s Insurance as required for this Contract is placed with:

Bidder's Workers Compensation Insurance is placed with:

Bidder’s All Other Risk Insurance is placed with:

10. ADDENDA - All Addenda during Bidding are bound with Contract Documents
and issued during the time of bidding.

11. ADDENDA RECEIPT — The receipt and acceptance of the following addenda is
hereby acknowledged:

ADDENDUM NO. DATED
ADDENDUM NO. DATED
ADDENDUM NO. DATED

DOCUMENT 00 41 13
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12.  This Bid may be withdrawn at any time prior to the scheduled time for the
opening of bids or any authorized postponement thereof.

13. CONTRACTOR'S LICENSE — The undersigned agrees, if awarded the contract,
to maintain and keep current through the completion of the contract the valid licenses
for the work to be performed as required by the California Contractors License Law and
all other applicable licensing requirements.

License No. License Class Expiration Date

14. By the signature below, the Bidder certifies, under penalty of perjury, the
accuracy of the representations made in this Bid proposal.

Dated , 20

Company
Business Type Corporation Partnership Sole Proprietorship

State of Incorporation of Location of Business Registration:

Name of Bidder:

Type of Organization:

Signed by:

Print Name of Signer:

Title of Signer:

Address of Bidder:

Phone: Fax:

Email:

Taxpayer Identification Number of Bidder:

Department of Industrial Relations Registration Number:

If Bidder is a partnership, give full names of all
partners:

DOCUMENT 00 41 13
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If Bidder is a corporation, affix corporate seal.

Name of Corporation:

President/Secretary/Treasurer/Other:

15. DESIGNATION OF SUBCONTRACTORS - In compliance with the provisions of
Sections 4100-4108 of the Public Contract Code of the State of California, and any
amendments thereof, each Bidder shall set forth and list below the name and the
location of each subcontractor who will be employed, and the kind of form that each will
perform work or labor or render service to the Bidder in or about the construction of the
Work in an amount in excess of one-half of one percent (1/2 of 1%) of the Bidder’s total
Bid to County, if the Contract is awarded to the Bidder. Any work that the Bidder fails to
list, Bidder agrees to perform that portion itself or be subject to penalty under applicable
law.

In case more than one subcontractor is named for the same kind of work, state the
portion that each will perform. Vendors or suppliers of materials only do not need to be
listed.

Reference: Notice to Contractor regarding State Senate Bill SB 854

DOCUMENT 00 41 13
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DESIGNATION OF SUBCONTRACTORS - Please List All Subcontractor’s

DESIGNATED SUBCONTRACTOR LIST

Project Number: P30F1 Project Name: Prevent Self Harm and Ligature Project
Name and City of Description of Price Under State of Department of
Subcontractor Work: Contract California Industrial
(1) (4) Reference Contractor's Relations
(2) (3) License Registration No.
to Contract Iltems
(2) (DIR)
(1) (2)

(1) Submit this information with sealed bid.

(2) This information shall be required of the two (2) apparent low bidders, no later than two days following
the bid opening. DO NOT INCLUDE THIS INFORMATION WITH BID.

(3) Dollar amounts will be treated as proprietary and will solely be for the use of County staff. DO NOT
INCLUDE THIS INFORMATION WITH BID.

(4) Submit full address of Subcontractors two days following bid opening.

Attach additional page as necessary. Indicate “none” or number or pages attached here:
pages attached.

END OF DOCUMENT 00 41 13
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DOCUMENT 00 45 19
NON-COLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

Project: Prevent Self Harm and Ligature Project
San Mateo Medical Center, San Mateo, CA 94403

Project No.: P30F1
The undersigned declares:

| am the of , the party making the foregoing

bid. The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company,
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or
indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly
colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from
bidding. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference
with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the
bid price, or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or
data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or
entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has
full power to execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and

correct and that this declaration is executed on date], at city],
state]."
Signature Title

(ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE)

END OF DOCUMENT 00 45 19
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DOCUMENT 00 45 26
WORKERS’ COMPENSATION CERTIFICATION

Contract Between County Of San Mateo (The “County” Or The “Owner”) and
(The “Contractor” Or The “Bidder”) for

the construction of:

PREVENT SELF HARM AND LIGATURE PROJECT NO. P30F1 (The “Contract” Or
The “Project”)

Labor Code §3700 provides:

"Every employer, except the State, and all political subdivisions or institutions thereof,
shall secure the payment of compensation in one or more of the following ways:

(a) By being insured against liability to pay compensation by one or more
insurers, duly authorized to write compensation insurance in this State.

(b) By securing from the Director of Industrial Relations a certificate of consent
to self-insure, which may be given upon furnishing proof satisfactory to the
Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to employees."

| am aware of the provisions of §3700 of the Labor Code that require every employer to
be insured against liability for Worker's Compensation or to undertake self-insurance in
accordance with the provisions of that code, and | will comply with such provisions
before commencing the performance of the Work of this Contract.

Date: 20

By Print Name:

(Signature of Contractor) (Name of Contractor)
(Official Title)

(Labor Code §1861 requires that this Contractor certification must be signed and filed
by the Contractor with the public agency prior to performing any Work.)

END OF DOCUMENT 00 45 26
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DOCUMENT 00 45 29
JURY SERVICE AND WAGE COMPENSATION

COUNTY OF SAN MATEO
CONTRACTOR EMPLOYEE JURY SERVICE
ORDINANCE NO. 4324, CHAPTER 2.85

2.85.010 Definitions

For the purposes of this chapter:
(a) "Contract" means a legal agreement between the county and a contractor for public
works, consulting, or other services, or for purchase of supplies, material or equipment.

(b) "Contractor" means a party who enters into a contract with the county for which the
contractor receives consideration of $100,000 or more.

(c) "Contract Authority" means the Board of Supervisors or the head of the department
or agency presenting the proposed contract to the Board of Supervisors.

(d) "Employee" means any California resident who is a full-time employee of a
contractor under the laws of California.

(e) "Full time" means 40 hours or more worked per week, or a lesser number of hours if
(1) the lesser number is a recognized industry standard as determined by the
County Manager, or
(2) the contractor has a long standing practice that defines the lesser number of
hours as full time. (Ord. 4324, 08/15/06)

2.85.020 Contractor Jury Service Policy

(a) A contractor shall have and adhere to a written policy that provides that its
employees shall receive from the contractor, on an annual basis, no less than five days
of regular pay for actual jury service in San Mateo County. The policy may provide that
employees deposit any fees received for such jury service with the contractor or that the
contractor deduct from the employees’ regular pay the fees received for jury service.

(b) At the time of seeking a contract, a contractor shall certify to the County that it has
and adheres to a policy consistent with this chapter or will have and adhere to such a
policy prior to award of the contract.

(c) The Board of Supervisors may waive the requirements of this chapter when it
determines that it is in the best interests of the County for such reasons as follows:

1. Award of a contract or amendment is necessary to respond to an emergency;

DOCUMENT 00 45 29
JURY SERVICE & WAGE COMPENSATION
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2. The Contractor is a sole source;

3. No compliant contractors are capable of providing goods or services that
respond to the County's requirements;

4. The requirements are inconsistent with a grant, subvention or agreement with
a public agency;

5. The County is purchasing through a cooperative or joint purchasing
agreement.

(d) Contractors should submit requests for waivers of the terms of this chapter to the
Contract Authority or the County Manager.

(e) The County Manager may reject a contractor’s bid or proposal, or terminate a
contract, if he determines that the contractor is in violation of the requirements of this
chapter or was established, or is being used, for the purpose of evading the intent of
this chapter.

(f) No contract shall be executed with a contractor unless such contractor is in
compliance with this chapter. (Ord. 4324, 08/15/06)

2.85.030 Powers and duties of the County Manager

The County Manager's office shall have the authority to:

(a) Adopt rules and regulations, in accordance with this chapter and the Ordinance
Code of the County of San Mateo, establishing standards and procedures for effectively
carrying out this chapter;

(b) Receive notification from employees of contractors regarding violations of this
chapter;

(c) Determine and recommend to the Board of Supervisors for final decision the
imposition of appropriate sanctions for violation of this chapter by contractors including,
but not limited to:

1. Disqualification of the contractor from bidding on or being awarded a County
contract for a period of up to 5 years, and
2. Contractual remedies, including, but not limited to termination of contract.

(d) Impose other appropriate contractual sanctions for violations of this chapter;
(e) Allow for remedial action after a finding of noncompliance.

(g) Perform such other duties as may be required or which are necessary to implement
the purposes of this chapter. (Ord. 4324, 08/15/06)

DOCUMENT 00 45 29
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2.85.040 Date of Application

The provisions of this chapter shall apply to any contract awarded or amended on or
after September 01, 2005, provided that if the contractor is then signatory to a collective
bargaining agreement, this chapter shall only apply to any contract with that contractor
which is awarded or amended after the effective date of the next collective bargaining
agreement. (Ord. 4324, 08/15/06)

END OF DOCUMENT 00 45 29
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DOCUMENT 00 45 36.01
EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS
CERTIFICATION OF COMPLIANCE
WITH LAWS PROHIBITING DISCRIMINATION
THIS FORM MUST BE COMPLETED IN FULL AND SUBMITTED WITH THE BID

We are in compliance with the Equal Employment Opportunity Requirement of Executive Order
112486, Title VIl of the Civil Rights Act of 1964, the California Fair Employment Practices Act,
Section 503 of the Rehabilitation Act of 1973, and any other federal or state laws relating to
equal employment opportunity and the provisions of Title 2, Chapter 2.50 of the San Mateo
County Ordinance Code and the Board established guidelines implementing them.

We will not discriminate against any employee or applicant for employment based on race,
religion, color, national origin, age, ancestry, physical or mental disability, sexual orientation, or
sex. This pertains to the areas of recruitment, hiring, training, upgrading, transfer,
compensation, and termination.

CERTIFICATION OF INTENT

We will develop and implement, during the course of the work concerned, an Equal Employment
Opportunity Program of hiring and employment conducted without regard to race, religion, color,
national origin, age, ancestry, physical or mental disability, sexual orientation, or sex of the
applicants. With this certification we shall submit any and all information which may be required
by the County in connection with this program.

Date:

Bidder/Company Name:

Signature:
Print Name:
Title:
END OF DOCUMENT 00 45 36.01
DOCUMENT 00 45 36
CERTIFICATE OF COMPLIANCE & INTENT
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DOCUMENT 00 45 36.02

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM
CONTRACTOR REPORT FORM

THIS FORM MUST BE COMPLETED IN FULL AND SUBMITTED WITH THE BID

Project: Prevent Self Harm and Ligature Project
San Mateo Medical Center, San Mateo CA 94403

Project No.: P30F1

Company Name: Date:

RACIAL/ETHNIC MAKEUP OF THE COMPANY

Be sure to include the total of all employees in each classification in the first column, not just minorities. Report
the number of employees enrolled in formal on-the-job (apprenticeship) training programs in parenthesis () for
each classification.

Minority Employees

Ethnicity
Total American- Native Black ) .
Job Classification All Indian Hawaiian|American HlspamCOther Unidentified
Employees or |Asian| or or  |Caucasian|Filipino| | or nidentitie
. - : atino | (2) (3)
Native Pacific | African 1)
Alaskan Islander |American

Total(s)

DOCUMENT 00 45 36.02
EEOP REPORT FORM
(017)
Page 1 of 2



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

Ethnicity Notes:
(1)  “Hispanic” includes all persons of Mexican, South and Central American, Puerto Rican, Cuban or Spanish

ancestry.
(2) “Other” includes all others whose origin consists of two or more races other than Hispanic or Latino.

(3) Use this category for employees who have chosen not to identify any race or ethnicity, including “Other”.

END OF DOCUMENT 00 45 36.02
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DOCUMENT 00 45.36.03

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM
QUESTIONNAIRE

THIS QUESTIONNAIRE MUST BE COMPLETED IN FULL BY AN OFFICIAL OF THE
COMPANY AND SUBMITTED WITH THE BID

Project: Prevent Self Harm and Ligature Project
San Mateo Medical Center, San Mateo, CA 94403

Project No.: P30F1

Company Name:

Name of Company Official:

Phone: Date:

1. Yes No  Have you read and are you acquainted with the Equal
Employment Opportunity Requirement of Executive
Order 11246, Title VII of the Civil Rights Act of 1964,
Section 503 of the Rehabilitation Act of 1973, the
California Fair Employment Practices Act and Title 2,
Chapter 2.50 of the San Mateo County Ordinance
Code?

2. Yes No Is it the policy of your company to recruit, hire, train,
upgrade, transfer, compensate, and discharge without
regard to race, religion, color, national origin, age,
ancestry, physical or mental disability, sexual
orientation, or sex?

3. Yes No  Have you appointed an Equal Employment
Opportunity Officer? Give his name, position in the
company, office address, and phone number.

4. Yes No  Does your employment advertising state that you are
an Equal Opportunity Employer?
DOCUMENT 00 45 36.03
EEOP QUESTIONAIRE
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5. Yes No

6. Yes No

Have all recruitment sources been advised that all
qualified applicants will be considered for employment
without regard to race, religion, color, national origin,
age, ancestry, physical or mental disability, sexual
orientation, or sex?

Were any employees hired by means other than the
union hiring hall in the past year?

How many?

What positions?

7. If non-union personnel are employed by the company, or if a position cannot be
filled by the union hall, specify the advertisement and recruitment sources that
are used. (For example, State HRD, newspapers, high schools, vocational
schools, referral agencies/organizations, community groups).

8. How many apprentices do you employ?

How many of these are minorities?

9. Yes No
10. Yes No
(014)

Do you have a program for upgrading and counseling
present employees?

Describe:

Do you have a collective bargaining agreement with a
labor union or other organization?

Please list these groups:

DOCUMENT 00 45 36.03
EEOP QUESTIONAIRE
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11.

12.

13.

14.

15.

16.

(014)

What percentage of your work force is covered by union agreement?

Yes No  Have you advised the labor union and/or worker
organization of your company's responsibility under
the Equal Employment Opportunity Program?

Yes No  Does your company's collective bargaining agreement
include a provision for non-discrimination in
employment?

Yes No  Have you notified all subcontractors submitting bids to
you that they will be subject to the same minority
employment requirements should you be the
successful bidder?

Describe any previous experience with Equal Employment Opportunity
Programs:

State what Equal Employment Opportunity Program you plan to take in
connection with this project:

If your company has a written Equal Employment Opportunity Program now in
effect, please attach a copy of it.

END OF DOCUMENT 00 45.36.03
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DOCUMENT 00 45 36.04

County of San Mateo
Contractor’s Declaration Form

I.  CONTRACTOR INFORMATION

Contractor Name: Phone:
Contact Person: Fax:
Address: Number of employees:

Il. EQUAL BENEFITS (check one or more boxes)
Contractors with contracts in excess of $5,000 must treat spouses and domestic partners equally as to employee benefits.
[~ Contractor complies with the County’s Equal Benefits Ordinance by:
[~ offering equal benefits to employees with spouses and employees with domestic partners.
[ offering a cash equivalent payment to eligible employees in lieu of equal benefits.
[~ Contractor does not comply with the County’s Equal Benefits Ordinance.
I~ Contractor is exempt from this requirement because:

Contractor has no employees, does not provide benefits to employees’ spouses, or the contract is for $5,000
or less.

r Contractor is a party to a collective bargaining agreement that began on (date) and expires on
(date), and intends to offer equal benefits when said agreement expires.

lll. NON-DISCRIMINATION (check appropriate box)

Finding(s) of discrimination have been issued against Contractor within the past year by the Equal Employment
[ Opportunity Commission, Fair Employment and Housing Commission, or other investigative entity. Please see
attached sheet of paper explaining the outcome(s) or remedy for the discrimination.
- No finding of discrimination has been issued in the past year against the Contractor by the Equal Employment
Opportunity Commission, Fair Employment and Housing Commission, or any other entity.

IV. EMPLOYEE JURY SERVICE (check one or more boxes)

Contractors with original or amended contracts in excess of $100,000 must have and adhere to a written policy that
provides its employees living in San Mateo County up to five days reqular pay for actual jury service in the County.
Contractor complies with the County’s Employee Jury Service Ordinance.

Contractor does not comply with the County’s Employee Jury Service Ordinance.

Contractor is exempt from this requirement because:

| | the contract is for $100,000 or less.

Contractor is a party to a collective bargaining agreement that began on (date) and expires on
(date), and intends to comply when the collective bargaining agreement expires.

-
[ Contractor has no employees.
-

-

Contractor has no employees who live in San Mateo County.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct,
and that | am authorized to bind this entity contractually.

Signature Name

Date Title

Issued by County Manager’s Office March 2, 2012
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DOCUMENT 00 45 46
ANTI-TRUST LAWS QUESTIONNAIRE

THIS QUESTIONNAIRE MUST BE COMPLETED IN FULL AND SUBMITTED WITH
THE BID

Project: Prevent Self Harm and Ligature Project
San Mateo Medical Center, San Mateo CA 94403

Project No.: P30F1

Company Name:

In accordance with instructions from the State of California Attorney General’s Office, with
regard to California and Federal Anti-Trust Laws, answers to the following must be included
with the bid.

1. Yes No Were bid depository of registry services used in
obtaining subcontractor bid figures in order to compute
your bid?

2. If the answer to No. 1 is “Yes” please list the subcontractors using a bid depository

or registry service.

3. Yes No Did you have any source of subcontractor’s bids other
than bid depositories?

4. Yes No Has any person or group threatened you with
subcontractor boycotts, union boycotts, or other
sanctions to attempt to convince you to use the services
or abide by the rules of one or more bid depositories?

Date: Name:

Nature of the threats:

Additional comments:

END OF DOCUMENT 00 45 46

DOCUMENT 00 45 46
ANTI-TRUST QUESTIONAIRE
(019)
Page 1 of 1



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

DOCUMENT 00 52 13
AGREEMENT FORM - STIPULATED SUM

THIS AGREEMENT, entered into this __ day of ,20__, by
and between the COUNTY OF SAN MATEDO, a _a Political Subdivision of the State of
California, hereinafter called the "County", and :
hereinafter called the "Contractor".

WITNESSETH that the Contractor and the County, in consideration of the mutual
covenants, considerations and agreements herein contained, agree as follows:

STATEMENT OF WORK — The Contractor shall furnish all labor and materials
and perform all work for:

Prevent Self Harm and Ligature Project

San Mateo Medical Center, San Mateo CA 94403

Project No. P30F1
in strict accordance with the Contract Documents.

TIME FOR COMPLETION — The work shall be commenced on a date to be
specified in the Notice to Proceed issued by the County. Construction shall be
completed within five hundred forty-four (544) calendar days defined as sufficiently
complete in accordance with the Contract Documents so the Owner can occupy or
utilize for its intended use.

COMPENSATION TO BE PAID TO CONTRACTOR — The County will pay and
the Contractor will accept in full consideration for the performance of the contract,
subject to additions and deductions and procedures for payment as provided therein,
the sum of ($ )
which is the Contractor’s Bid. The Contract as defined in paragraph 1.1 of the General
Conditions constitutes the sole agreement of the parties hereto relating to said work and
correctly states the rights, duties, and obligations of each party as of the document's
date. Any prior agreement, promises, negotiations, or representations between the
parties not expressly stated in this document are not binding. All subsequent
modifications shall be in writing.

PREVAILING WAGE RATES - In accordance with the provisions of Section
1770 of the Labor Code, the Board of Supervisors of the County of San Mateo has
ascertained the prevailing rate of wages applicable to the work to be done, which
prevailing wage rates have been established as indicated in the Notice to Bidders and
are incorporated herein by reference.
The Contractor’s attention is further directed to the following requirements of State
Senate Bill SB 854 (Stat. 2014, chapter 28), effective January 1, 2015:

DOCUMENT 00 52 13
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(1)

3)

No contractor or subcontractor may be listed on a bid proposal for a public
works project (submitted on or after March 1, 2015) unless registered with
the Department of Industrial Relations pursuant to Labor Code section
1725.5 [with limited exceptions from this requirement for bid purposes only
under Labor Code section 1771.1(a)].

No contractor or subcontractor may be awarded a contract for public work
on a public works project (awarded on or after April 1, 2015) unless
registered with the Department of Industrial Relations pursuant to Labor
Code section 1725.5.

This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

IN WITNESS WHEREOF, the parties hereto on the day and year first above
written have executed this agreement in three counterparts, each of which shall, without
proof or accounting for the other counterparts, be deemed an original thereof.

COUNTY OF SAN MATEO A Political Sub-Division of the State of California

Attest:

By

President, Board of Supervisors

Michael Callagy, County Manager

Clerk of the Board of Supervisors

(020)

By

Contractor

END OF DOCUMENT 00 52 13
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DOCUMENT 00 61 13.13

PERFORMANCE BOND FORM
(100% of Contract Price)

(Note: Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That WHEREAS, the County of San Mateo, hereinafter designated as the
“County,” has awarded to (CONTRACTOR’S NAME),
hereinafter designated as “Principal,” a contract dated
(CONTRACT AWARD DATE), hereinafter designated as the “Contract,” which Contract
is by this reference made a part hereof, for the work described as the Prevent Self
Harm and Ligature Project, located at San Mateo Medical Center, 222 West 39t
Avenue San Mateo, CA 94403, Project No.P30F1.

And WHEREAS, Principal is required to furnish a bond in connection with
the Contract, guaranteeing the faithful performance thereof;

NOW THEREFORE, THESE PRESENTS WITNESSETH:

That the said Principal and the undersigned, (SURETY’S NAME), as
corporate Surety, are held and firmly bound unto the County in the sum of

Dollars ($ )
lawful money of the United States, for the payment of which sum well and truly to be
made, we bind ourselves, our heirs, executors, administrators, and successors, jointly
and severally, firmly by these presents.

The condition of this obligation is such, that if the Principal shall well and
truly perform and fulfill all the undertakings, covenants, terms, conditions, and
agreements of said Contract during the original term of said Contract and any
extensions thereof that may be granted by the County, with or without notice to the
Surety, and during the life of any guarantee required under the Contract, and shall also
well and truly perform and fulfill all the undertakings, covenants, terms, conditions and
agreements of any and all duly authorized modifications of said Contract that may
hereafter be made, notice of which modifications to Surety being hereby waived, on
Principal’s part to be kept and performed at the time and in the manner therein
specified, and in all respects according to their true intent and meaning, and shall
indemnify, defend, protect, and hold harmless the County as stipulated in the Contract,
then this obligation shall become and be null and void; otherwise it shall be and remain
in full force and effect.

No extension of time, change, alteration, modification, or addition to the
Contract, or of the work required thereunder, shall release or exonerate Surety on this
bond or in any way affect the obligation of this bond; and Surety does hereby waive

DOCUMENT 00 61 13.13
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notice of any such extension of time, change, alteration, modification, or addition.

IN WITNESS WHEREOF, this instrument has been duly executed by the

Principal and Surety this day of , 20
Principal Surety

Signature Signature

Printed Name Printed Name of California Agent Surety

Address of California Agent Surety

Telephone Number of California Agent Surety

(Affix Corporate Seal)

NOTE: Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and
Certificate of Authority for Surety must be attached. The California Department of Insurance
must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT 00 61 13.13
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DOCUMENT 00 61 13.16

PAYMENT BOND FORM

Contractor’s Labor & Material Payment Bond
(100% of Contract Price)

(Note: Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That WHEREAS, the County of San Mateo hereinafter designated as the “County,”
has awarded to (CONTRACTOR NAME) hereinafter
designated as the "Principal," a contract dated (CONTRACTOR
AWARD DATE) hereinafter designated as the “Contract,” which Contract is by this
reference made a part hereof, for the work described as the Prevent Self Harm and
Ligature Project, located at San Mateo Medical Center, 222 West 39" Avenue San
Mateo, CA 94403, Project No. P30F1.

And WHEREAS, pursuant to law, the Principal is required, before entering
upon the performance of the work, to file a good and sufficient bond with the body by
whom the Contract is awarded to secure the claims to which reference is made in
Sections 9550 to 9566 and 9100 to 9364 both inclusive, of the Civil Code of California.

NOW THEREFORE, THESE PRESENTS WITNESSETH:

That the said Principal and the undersigned ,
(Surety’s Name)

as corporate Surety, are held and firmly bound unto all laborers, material men and other
persons referred to in said statutes in the sum of

Dollars ($ )

lawful money of the United States, for the payment of which sum well and truly to be
made, we bind ourselves, our heirs, executors, administrators, successors, or assigns,
jointly and severally, by these presents.

The condition of this obligation is that if the above bonded Principal,
contractor, person, company or corporation, or his or its sub-contractor, fails to pay any
claimant name in Section 9100 of the Civil Code of the State of California, or amounts
due under the Unemployment Insurance Code, with respect to work or labor performed
by any such claimant, that the Surety on this bond will pay the same, in an amount not
exceeding the aggregate sum specified in this bond, and also, in case suit is brought
upon this bond, a reasonable attorney’s fee, which shall be awarded by the court to the
prevailing party in said suit, and attorney’s fees to be taxed as costs in said suit.
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It is hereby expressly stipulated and agreed that this bond shall inure to
the benefit of any and all persons, companies and corporations entitled to file claims
under Section 9100 to 9364 of the Civil Code, so as to give a right of action to them or
their assigns in any suit brought upon this bond.

This bond is executed and filed to comply with the provisions of the act of
Legislature of the State of California as designated in the Civil Code, Sections 9550-
9566 inclusive, and all amendments thereto.

Should the condition of this bond be fully performed, then this obligation
shall become null and void, otherwise it shall be and remain in full force and effect.

And the said Surety, for value received, hereby stipulates and agrees that
no change will be made which increases the total Contract price more than twenty
percent (20%) in excess of the original Contract price without notice to the Surety, then,
this obligation to be void, otherwise to remain in full force and virtue.

Correspondence relating to this bond shall be sent to the Surety at the address
set forth below.

IN WITNESS WHEREOF, this instrument has been duly executed by the

Principal and Surety this day of , 20

Principal Surety

Signature Signature

Printed Name Printed Name of California Agent Surety

Address of California Agent Surety

Telephone Number of California Agent Surety

(Affix Corporate Seal)

NOTE: Notary acknowledgement for Surety signatures and Surety’s Power of Attorney and Certificate of
Authority for Surety must be attached. The California Department of Insurance must authorize the Surety
to be an admitted surety insurer.

END OF DOCUMENT 00 61 13.16
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DOCUMENT 00 61 16
BID BOND
(Bid Security Form)

KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned,

, as Principal

(“Principal’),

and , as Surety
(“Surety”), are hereby held and firmly bound unto the County of San Mateo in the State
of California, as represented by the County Board of Supervisors, hereinafter called the
"Owner" in the sum of

Dollars ($ )
lawful money of the United States of America, for payment of which sum, well and truly
to be made, we hereby jointly and severally bind ourselves, our heirs, executors,
administrators, successors, and assigns.

The condition of the above obligation is such that, whereas the Principal has submitted
to the County a certain Bid, attached hereto and hereby made a part hereof, to enter
into a contract in writing for the Prevent Self Harm and Ligature Project, San Mateo
Medical Center, San Mateo, CA 94403, Project No. P30F1 in strict accordance with the
Contract Documents.

NOW, THEREFORE,

a. If said Bid shall be rejected, or, in alternate

b. If said Bid shall be accepted and the Principal shall execute and deliver a
contract in the Form of Agreement attached hereto and shall execute and deliver
Performance and Payment Bonds in the Forms attached hereto (all properly completed
in accordance with said Bid), and shall in all other respects perform the agreement
created by the Acceptance of said Bid.

Then, this obligation shall be void; otherwise, the same shall remain in force and
effect, it being expressly understood and agreed that the liability of the Surety for any
and all default of the Principal hereunder shall be the amount of this obligation as herein
stated.

The Surety, for value received, hereby stipulates and agrees that the obligation
of said Surety and its bond shall be in no way affected or impaired by any extension of
the time within which the County may accept such Bid and said Surety does hereby
waive notice of such extension.

DOCUMENT 00 61 16
BID BOND FORM

(013)
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IN WITNESS WHEREOF, the above-bounden parties have executed this

instrument under their several seals this day of

, 20

the name and corporate seal of each corporate party being hereto affixed and these
presents duly signed by its undersigned representative, pursuant to authority of its

governing body.

In presence of:

(Individual Principal)

(Business Address)

By

(Affix
Corporate
Seal)

Attest:

(Corporate Principal)

(Business Address)

By

Attest:

(Corporate Surety)

(Business Address)

By

The rate or premium on this bond is per thousand.

Total amount of premium charge, $

(Affix
Corporate
Seal)

(Affix
Corporate

Seal

(The above must be filled in by Corporate Surety.)

(013)
Page 2 of 3
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(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form,
NOT a surety company form.)

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a
Notarial Acknowledgement for all Surety’s signatures. The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT 00 61 16

DOCUMENT 00 61 16
BID BOND FORM
(013)
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DOCUMENT 00 62 23

RECYCLING AND DIVERSION OF DEBRIS FROM CONSTRUCTION AND
DEMOLITION

UNDER THE

COUNTY OF SAN MATEO, ORDINANCE NO. 4099, CHAPTER 4.105

AND THE
COUNTY OF SAN MATEO WASTE MANAGEMENT PLAN FORM
4.105.010 Definitions
For purposes of this chapter, the following definitions apply:
(a) “Construction and demolition debris” means and includes:

1. Discarded materials generally considered to be not water soluble and
non-hazardous in nature, including but not limited to steel, copper,
aluminum, glass, brick, concrete, asphalt material, pipe, gypsum,
wallboard, and lumber from the construction or destruction of a structure as
part of a construction or demolition project or from the renovation of a
structure and/or landscaping, including rocks, soils, tree remains, trees,
and other vegetative matter that normally results from land clearing,
landscaping and development operations for a construction project;

2. Remnants of new materials, including but not limited to: cardboard,
paper, plastic, wood, and metal scraps from any construction and/or
landscape project.

(b) “Contractor” means any person or entity holding, or required to hold, a
contractor’s license of any type under the laws of the State of California, or who
performs (whether as contractor, subcontractor, owner-builder, or otherwise) any
construction, demolition, remodeling, renovation, or landscaping service relating to
buildings or accessory structures in the unincorporated area of San Mateo
County.

(c) “Covered Project” means and includes any project which consists of one or
more of the following:

1. Demolition work only, where the cost of the work exceeds $5,000 as
determined by the Building Official;

DOCUMENT 00 62 23
RECYCLING/CONSTRUCTION WASTE MANAGEMENT & FORM
(010)
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2. The renovation, remodel or addition to an existing structure, or the
construction of a new structure where the cost of the work exceeds
$250,000, as determined by the Building Official;

3. Commercial, residential, or multi-family residential development, and any
new structure that is equal to or greater than 2,000 square feet.
(d) “Designated recyclable and reusable materials” means and includes:

1. Inert solids

2. Wood materials, including any and all dimensional lumber, fencing or
construction wood that is not chemically treated, creosoted, CCA pressure
treated, contaminated or painted;

3. Vegetative materials, including trees, tree parts, shrubs, stumps, logs,
brush or any other type of plants that are cleared from a site for
construction or other use;

4. Metals, including all metal scrap such as, but not limited to, pipes, siding,
window frames, door frames and fences;

5. Roofing materials including wood shingles and shakes as well as
asphalt, stone and slate based roofing material;

6. Salvageable materials and structures, including, but not limited to doors,
windows, fixtures, hardwood flooring, sinks, bathtubs and appliances;

7. Any other materials that the Building Official determines can be diverted
due to the identification of a recycling facility, reuse facility, or market
accessible from the County.

(e) “Inert solids” includes asphalt, concrete, rock, stone, brick, sand, soil
and fines;

(f) “Salvage” means the controlled removal of materials from a covered
project, for the purpose of reuse or storage for later reuse;

(g) “Structure” means anything constructed or erected. (Ord. 4099,
02/26/02)

4.105.020 Deconstruction and Salvage and Recovery

(a) Contractors are encouraged to make every structure planned for demolition
available for deconstruction, salvage, and recovery prior to demolition; and to

DOCUMENT 00 62 23
RECYCLING/CONSTRUCTION WASTE MANAGEMENT & FORM
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recover the maximum feasible amount of salvageable designated recyclable and
reusable materials prior to demolition.

(b) Recovered and salvaged designated recyclable and reusable materials from
the deconstruction phase shall be counted towards the diversion requirements of
this chapter. (Ord. 4099, 02/26/02)

4.105.030 Diversion Requirements

(a) One hundred percent (100%) of inert solids, and at least sixty five percent
(65%) of the remaining construction and demolition debris tonnage shall be
diverted.

(b) For each covered project, the diversion requirements of this chapter shall be
met by submitting and following a “Waste Management Plan” that includes the
following:

1. Deconstructing and salvaging all or part of the structure as practicable.
AND

2. Directing one hundred percent (100%) of inert solids to reuse or
recycling facilities approved by the County. AND

3. Either:

a. Taking all mixed construction and demolition debris to the Mixed
Construction and Demolition Debris Recycling facilities approved by
the County and taking all sorted or crushed construction and
demolition debris to approved facilities; OR

b. Source separating non-inert materials, such as cardboard and
paper, wood, metals, green waste, new gypsum wallboard, tile,
porcelain fixtures, and other easily recycled materials, and directing
them to recycling facilities approved by the County and taking the
remainder (but no more than 50% by weight or yardage) to a facility
for disposal. In this option, calculations must be provided to show
that 50% of construction and demolition debris (in addition to 100%
of inert solids) has been diverted. (Ord. 4099, 02/26/02)

4.105.040 Information Required Before Issuance of Permit:

Every contractor shall submit a properly completed Waste Management Plan on a
form prescribed by the County, as an integral part of the building or demolition
permit application process for a covered project. The Waste Management Plan
shall indicate the intended salvage, reuse, and recycling facilities, chosen from a
list of facilities approved by the County, for all construction and/or demolition

DOCUMENT 00 62 23
RECYCLING/CONSTRUCTION WASTE MANAGEMENT & FORM
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debris from the project. Approval of alternative facilities or special salvage or
reuse options may be requested of the Building Official. Approval by the Building
Official, or designee, of the Waste Management Plan as complying with this
chapter shall be a condition precedent to the issuance of any building or
demolition permit for a covered project. (Ord. 4099, 02/26/02)

4.105.050 Administrative Fee

As a condition precedent to the issuance of any building or demolition permit for a
covered project, the applicant shall pay to the County a fee as established by
resolution to compensate the County for all expenses incurred in administering
this chapter. (Ord. 4099, 02/26/02)

4.105.060 Reporting

(a) No later than thirty (30) days following the completion of a demolition project or
construction project, the contractor shall, as a condition of final approval and for
issuance of any certificate of occupancy, submit documentation to the County that
demonstrates compliance with the requirements of this chapter.

(b) The documentation shall consist of photocopies of receipts and weight tags or
other records of measurement or equivalent documentation from recycling
companies, deconstruction contractors, and landfill and disposal companies. The
contractor’s approved Waste Management Plan shall be completed by recording
and confirming the type of debris diverted and the facilities to which it was taken.
The contractor shall sign the completed Waste Management Plan form to certify
its accuracy as part of the documentation of compliance.

(c) Progress reports during construction may be required.

(d) All documentation submitted pursuant to this section is subject to verification
by the County.

(e) It is unlawful for any person to submit documentation to the County under this
section which that person knows to contain any false statements, including but not
limited to false statements regarding tonnage of materials recycled or diverted, or
to submit any false or fraudulent receipt or weight tag or other record of
measurement. (Ord. 4099, 02/26/02)

4.105.070 Penalties and Enforcement

(a) Each violation of the provisions of this chapter shall constitute a misdemeanor
and shall be punishable by imprisonment in the county jail for up to six (6) months,
or by a fine of up to one thousand dollars ($1,000), or both. Each day that a
violation continues shall be deemed a new and separate offense.

DOCUMENT 00 62 23
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(b) The Building Official shall have the authority to enforce this chapter as
specified in section 9021 of the San Mateo County Building Regulations, including
but not limited to the authority to order that work be stopped where any work is
being done contrary to the provisions of this chapter. (Ord. 4099, 02/26/02)

END OF DOCUMENT 00 62 23

See the next page for “The County of San Mateo Waste Management Plan”
fillable form.

DOCUMENT 00 62 23
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Case/group number(s):
BLD -

(=~ County of San Mateo |
- W Project address:
iy WASTE MANAGEMENT PLAN street:

COUNTY OF SAN MATEO

City:
Submit to: Zip Code:
County of San Mateo Green Halo number(s):
Office of Sustainability
455 County Center, 4" Floor
Redwood City, CA 94063 WMP required because project is a:
Mon-Fri, 8:30 am-12:00 pm, 1:00 pm-4:30 pm O Residential O Demolition

Information and support: 888-442-2666

www.smcsustainability.org/waste-reduction/construction-demolition [ Nonresidential I New Construction

Section One: Permit Application 1 Addition

This Waste Management Plan (WMP) must be completed, submitted

for review with a $95 administration fee, and approved to obtain a building permit. Separate WMPs are required for
demolition and construction at the same site unless the Building Department requires only one permit. Need for a WMP is
at the discretion of the Building Official or designee.

Applicant’s Name: Owner’s Name:

Phone Number: Email:

Applicant is (please check one): [ Owner W Architect [ Builder [ Owner/Builder [ Other

Contractor (if applicable): Contact Phone Number:

Project Description:

Project Square Footage: Estimated Completion Date:

Waste Management Requirements:
You are required to recycle or re-use all inert solids (asphalt, brick, concrete, dirt, fines, rock, sand, and stone) and 65%
of all construction and demolition debris.

| understand that | am required by San Mateo County Building Regulations Section 9210 - Adoption Of 2016 California Green Building
Standards Code (Building Regulations) to salvage, reuse, or recycle all inert solids (asphalt, brick, concrete, dirt, fines, rock, sand, and
stone) and a minimum of 65% of all construction and demolition debris (C&D). (Initial)

| understand that failure to meet the requirements of the Building Regulations shall constitute a misdemeanor, and shall be punishable
by imprisonment in the county jail for up to 6 months and/or a fine of up to $1,000, calculated as a percentage of the required 65%
diversion of C&D debris, and that the fine must be paid as a condition of final approval. (Initial)

At the completion of this project, or more frequently if required, all weight tags or other equivalent documentation from salvage,
recycling and waste facilities will be provided and | understand that | may not be issued my final inspection unless all original receipts
and documentation are submitted to the County of San Mateo Office of Sustainability. (Initial)

Recycling and waste facilities ask for the correct origin of the materials generated as they come through the scale house. These tons
are reported to the State of California. | understand that | need to advise my debris box company, waste haulers, and my drivers that
the materials generated on this project originated in Unincorporated County of San Mateo. (Initial)
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1) Deconstruction/salvage/reuse:

What materials will be salvaged/reused?
Deconstruction or salvage company (if applicable):
What materials will be reused on site?

How will this be documented?

2) Material transportation:

Will you be using a hauling company, debris box company or hauling the material yourself?
(d Hauler I Debris Box [ Self-haul

If using a hauling or debris box company, which company?

Have they been notified that the diversion of 65% mixed debris and all insert solids is required? [ Yes

3) Waste management plan:
Check the materials you anticipate generating and fill in the facilities that you plan to use.

d No

Category

Material \/ Reuse, Recycling or Disposal Facility

Mixed C&D

Mixed Debris

Inerts

Asphalt

Bricks

Concrete

Dirt

Other inert
solids

Source
Separated

Cardboard

Metals

Wood

Roofing

Carpet

Drywall

Yard trimmings

Other

Disposal

Waste

The undersigned hereby agrees to comply with the Waste Management Plan as submitted and is the owner or authorized
agent to sign for the owner of this project.

Applicant Signature Date

County Approval:

[ Approved [ Approved with comments [ Denied

All receipts, weight tags and documentation for salvage, recycling, and disposal must be submitted:

[d On completion of project 4 Other

Office of Sustainability Approval: Date:

Page 2 of 2



Case/Group Number(s):

f'-s« County of San Mateo o

- )
OFFICE OF WASTE MANAGEMENT PLAN Project Address:
SUSTAINABILITY
COUNTY OF SAN MATEO Street:
City:

Section Two: Final Report Approval

Please complete, submit, and get this section approved by the Office of Sustainability, prior to obtaining final
approval by the Building Department no later than 30 days after completion of the demolition or construction
project. Please provide weight of materials in tons. If needed, please use the conversion table on the next page to

convert cubic yards to tons.

This section must be completed and signed, and all receipts or other supporting documentation must be

attached in order to receive final project approval.

Name of facility debris Weight

r D Material/item
Category ate aterial/items was hauled to (Tons)

Volume
(CU.YD.)

Mixed C&D

Salvage/Reuse

Inerts

Asphalt, bricks,

concrete, dirt,

rock, sand, soil,
stone

Source

Separated

Cardboard, wood,
metal, sheetrock,

wire, carpet, yard
trimmings

Disposal (Waste)

[ All receipts or equivalent documentation for salvage, recycling, and disposal are hereby attached.
(d This project has recycled all of the inert solids and at least 65% of all debris generated.

Applicant Signature Date

County Approval: [ Approved [ Approved with Comments [JFine Payment Required
Comments:

Fine Calculation: 1 — (C&D Diversion % Achieved / 65%) x $1000 = S

Office of Sustainability Approval: Date:




J g

OFFICE O
SUSTAINABILITY

COUNTY OF SAN MATEO

Cubic Yards to Tons Conversion Table

County of San Mateo
WASTE MANAGEMENT PLAN

Category Material s:::z Pounds Tons
Mixed C&D Mixed load C&D 1 500 0.25
Asphalt 1 1380 0.69
Bricks 1 3000 1.5
Inerts Concrete 1 1860 0.93
Dirt 1 2000 1
Other inert solids 1 1240 0.62
Cardboard 1 100 0.05
Metals 1 900 0.45
Wood 1 300 0.15
Asphalt roofing 1 1188 0.59
Source Separated
Carpet 1 600 0.3
Drywall 1 400 0.2
Green waste 1 300 0.15
Gravel 1 2600 13
Disposal Waste 1 300 0.15
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DOCUMENT 00 65 36
WARRANTY FORM

(Contractor's or Subcontractor's own letterhead)

WARRANTY GUARANTEE FOR THE:
Project Name: Prevent Self Harm and Ligature Project

Project No.:  P30F1
Project/Facility Address: San Mateo Medical Center, 222 West 39" Avenue, San Mateo CA 94403

We, (Contractor’'s name) hereby guarantees

(Scope of Contractor’'s Work )

which Contractor has installed for the County of San Mateo for the above project

beginning for year(s) in accordance with the Contract
Documents.

We agree to repair or replace to the satisfaction of the Owner any and all such work that may
prove defective in workmanship or materials within that period, ordinary wear and tear and
unusual abuse or neglect excepted, together with all other Work which may be damaged or
displaced in connection with such Work. This Warranty includes labor and materials.

In the event of our failure to comply with the above-mentioned conditions within seven (7)
calendar days after being notified in writing, we collectively and separately do hereby authorize
the Owner to proceed to have the defects repaired and made good at our expense, and will pay
the costs and charges therefore immediately upon demand.

| hereby certify that | am authorized to sign this document.

Date
(Signature of Contractor)
Print Name and Title
Date
(Signature of Subcontractor)
DOCUMENT 00 65 36
WARRANTY FORM
(023)
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Print Name and Title
(Subcontractor must co-sign with Contractor)

Representative(s) to be contacted for service subject to terms of Contract:

NAME:
ADDRESS:
PHONE NO.:
END OF DOCUMENT 00 65 36
DOCUMENT 00 65 36
WARRANTY FORM
(023)
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1 THE CONTRACT 1
1.1 CONTRACT DESCRIPTION ..ot 1
1.2 CONTRACT DOCUMENTS ...t 1
1.3 ERRORIN THE DOCUMENTS ..ottt ettt 2
1.4 SEPARATE CONTRACTS ...ttt ettt es 2
1.5 CONTRACT TERMINATIONS .....ooiiiceitr ettt ettt 3
1.6 ALLOWANCGES ...ttt ettt es 4
T.7 DISPUTES ...ttt ettt es 5
1.8 SEVERABILITY L.ttt ettt es 5
1.9 HEADINGS ...t 5
2 CONTRACT MODIFICATIONS 5
2.1 MODIFICATION OF CONTRACT DOCUMENTS .......c.cciniiiiiieinecereteseetneteeeeeveeseev et 5
2.2 VERBAL INSTRUCTIONS ..ot 7
2.3 METHOD OF DETERMINING ADJUSTMENT .....cociiiiiiciireineetrieeesetet ettt 7
2.4 CONTRACTOR CLAIMS AND DISPUTES .......cocoiiiiirrccicieeitttte ettt ees 8
2.5 DELAYS BEYOND CONTRACTOR’S CONTROL ..ottt 9
2.6 HIDDEN CONDITIONS ..ottt ettt es 9
2.7 HAZARDOUS MATERIALS ..ottt ettt 9
2.8 OVERHEAD AND PROFIT ..ottt ettt 9
2.9 MAINTAIN RECORDS .......oooiic ettt 10
2.10 PROPOSAL REQUESTS ..ot 10
3 CONTRACTOR 11
3.1 DEFINITIONS ..ottt 11
3.2 GENERAL ..o 11
3.3 SUBCONTRACTS ...ttt bttt ettt eaene 11
3.4 PERSONNEL AND LABOR POLICY .....cucuiiiiiirinirrieieeicicieitte sttt ettt 12
4 OWNER 14
4.1 DEFINITION. ...ttt ettt ettt es 14
4.2 GENERAL ...ttt ettt 14
4.3 THE DIRECTOR OF PUBLIC WORKS .......c.ccceoiitrrieeiccitttt sttt 14
4.4 OWNER’S CONSTRUCTION MANAGER .....ccocioiiiiiiiieiectrctectee et 15
5 ARCHITECT 15
5.1 DEFINITION. ...t 15
5.2 GENERAL ..ot 15
6 PERFORMANCE OF THE WORK 16
8.1 DEFINITION. ...ttt bttt bbbttt eaene 16
8.2 GENERAL ..ottt ettt 16
6.3 EXISTING CONDITIONS .......ociiiitiieietetctte ettt ettt 18
6.4 ADJACENT FACILITIES ..ottt ettt et 18
DOCUMENT 00 72 13
GENERAL CONDITIONS

(006)
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6.5 PERMITS Lottt 19
5.6 LAWS L.t 19
6.7 EMERGENCIES. ...t 19
8.8 SUBMITTALS ..ottt ettt ettt ettt eaene 20
6.9 SUBSTITUTIONS ...ttt ettt eaene 20
6.10 CORRECTING WORK ....c.ciiiiiirieieieteitttt sttt ettt ettt 21
B.11 TESTING. ...ttt bttt ettt eaene 21
6.12 RECORD DOCUMENTS ..ottt sttt 22
6.13 OPERATING AND MAINTENANCE MANUALS ......ccooiiiiiicinecnectnteee st 22
6.14 TRAINING TO OWNER/OWNER'S REPRESENTATIVE .....ccoooiiiiiiiiiiinicereccneeneceneeeeee 23
7 TIME 23
7.1 DEFINITION OF OFFICIAL DATES ......cooioiiicieetneteteet sttt ettt 23
7.2 SUBSTANTIAL COMPLETION ..o 23
7.3 LIQUIDATED DAMAGES ..ottt 24
7.4 USE AND OCCUPANCY PRIOR TO SUBSTANTIAL COMPLETION .....cccconiimiiieieiciinnnnenes 25
7.5 SCHEDULE ...ttt ettt 25
7.6 DETERMINIATION OF WEATHER DELAYS ... .o 33
7.7 DELAY AND TIME EXTENSIONS . ... e 34
8 PAYMENTS 36
8.1 CONTRACT AMOUNT ...t 36
8.2 CONTRACT AMOUNT BREAKDOWN - SCHEDULE OF VALUES .........c.cccoiiiiiniiinicniccneecne 36
8.3 PROGRESS PAYMENTS ...ttt 36
8.4 OWNER’'S FAILURE TO ISSUE PAYMENT .....ooiiiiiiiiinecneeeneetnetecstee et 37
8.5 PAYMENTS WITHHELD......c.ooiiiiic e 37
8.6 FINAL PAYMENT AND RETENTION PAYMENT .......ccciuiiiiinrecicicittteee e 38
9 INSURANCE 39
9.1 HOLD HARMLESS/INDEMNIFICATION ......ociriiiiiieieieiciiitrtrirreee ettt 39
9.2 INSURANGCE.......oie ettt ettt bbbttt 39
9.3 FAILURE TO PROVIDE INSURANCE ..ottt 41
10 GUARANTEES 41
10.1 REQUIRED GUARANTEES ..ot 41
10.2 REPAIR OF GUARANTEED WORK ......coociiiiiiiiitectneereetecte ettt 41
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1 THE CONTRACT

1.1

1.2

A.

(006)

CONTRACT DESCRIPTION

The Contract Documents form the entire Contract between the Contractor and the
Owner. The Contract supersedes prior negotiation and representations, either
written or oral.

CONTRACT DOCUMENTS

The Contract Documents consist of the Notice to Contractors, Instructions to
Bidders, Agreement, General Conditions, Special Provisions, Supplementary
Conditions, Specifications, Drawings, Addenda, Revisions , Construction Change
Directives, Change Orders (including Unilateral Change Orders), RFI Responses,
Shop Drawings and other documents listed in the Agreement or included in the
Project Manual, and written interpretations and instruction when issued in
accordance with the provisions herein.

The Contract Documents are complementary and what is required by anyone shall
be as binding as if required by all. The Contract Documents are not necessarily
complete in every detail. The Contract is to include all labor, materials, equipment
and other items as necessary for the proper execution and completion of the work
as specified or reasonably inferable as being necessary to produce the intended
results in accordance with high quality industry standards.

An item designated by reference to the number, symbol, or title of a specific
standard such as a commercial standard, a Federal Specification, a Trade
Association Standard or other similar standard, shall comply with the requirements
in the latest revision thereof and any amendments or supplement thereto in effect
on the date of the bid. The standards referred to shall have full force and effect as
though printed in the Specifications.

The County will arrange for the Contractor to have access to one set of
reproducible Drawings. The Contractor may at his expense, reproduce the
Drawings and Specifications as needed. All Drawings and Specifications and
copies thereof are the property of the Owner. They are not to be used on other
projects.

For convenience, the Specifications may be arranged in sections and the
Drawings may be arranged by system or otherwise. Such separation shall not be
considered as the limit of Work required of any separate trade. The terms and

DOCUMENT 00 72 13
GENERAL CONDITIONS
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1.3

1.4

(006)

conditions of such limitations are wholly between the Contractor and his
Subcontractors.

In general, the Drawings will indicate dimensions, position, quantity and type of
construction; and the Specifications will indicate quality and method. Work
indicated in one but not the other shall be furnished as though fully set forth in
both. Work not specifically marked, specified, or detailed shall be the same as
similar work that is marked, specified, or detailed.

The Project Manual is a collection of documents assembled for the convenience of
the parties and usually includes, but is not limited to, the Notice to Contractors,
Instructions to Bidders, General Conditions, Supplementary General Conditions,
Special Provisions, Bid Documents, Agreement, and Specifications.

ERROR IN THE DOCUMENTS

Should an error or conflict appear in the Contract Documents, or a conflict with the
documents and actual conditions, the Contractor shall notify the Owner, Owner’s
Representative, and Architect at once, and the Architect will provide a response
and/or issue instructions. If the Contractor proceeds with the work without a
written response/instructions, he shall make good any resulting unacceptable work
or consequences.

Whenever the documents could be construed to be ambiguous or conflicting at the
time of Bid, the Contractor is deemed to have included the cost of the more
expensive material, method, or requirement in the Contract Amount.

Figured dimensions shall govern over scaling and large scale details shall govern
over smaller scale details.

SEPARATE CONTRACTS

The Owner reserves the right to let other contracts in connection with this Project.
Contractor shall afford other County contractor(s) reasonable opportunity for the
introduction and storage of their materials and the execution of their work and shall
properly connect and coordinate his work with theirs as required by the Owner.

If any part of Contractor’'s Work depends for proper execution or results upon the
work of another contractor, the Contractor shall inspect and measure the work of
other contractor and promptly report to the Owner all defects or discrepancies that
render it unsuitable for such proper execution or results. Contractor’s action of
proceeding with his work shall constitute his acceptance of the prior work as fit and
proper for the reception of his work.

The Contractor and its respective Subcontractors shall repair any damage he may
do to another County contractor’s work to the Owner’s satisfaction.
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1.5

A.

(006)

CONTRACT TERMINATIONS

Owner's Right to Terminate Contract for Cause

If Contractor should be adjudged as bankrupt, or if he should make a general
assignment for the benefit of his creditors, or if a receiver by the Surety should be
appointed on account of his insolvency, or if he should fail to supply enough
properly skilled workmen or materials to maintain the schedule, or if he should fail
to diligently and expeditiously prosecute the Work, or if he should fail to commence
the Work on the Project site per the Owner’s Notice to Proceed, or if he should fail
to make prompt payments to Subcontractors or for materials or labor, or
persistently disregard laws, ordinances or the instructions of the Owner or
Architect, or otherwise breach any provision of the Contract between the
Contractor and Owner, the Owner may without prejudice to any right or remedy the
Owner may have and after giving the Contractor seven (7) calendar days written
notice, terminate the Contract or terminate the Contractor’s right to proceed with
the Work and take possession of the premises and of all materials, tools and
equipment thereon and finish the Work by whatever method the Owner may deem
expedient. In such case, Contractor shall not be entitled to receive any further
payment until the Work is finished. If the unpaid balance of the Contract Amount
shall not exceed the expense of finishing the Work, including compensation for
additional managerial and administrative services, such excess amount of the
Contract shall be paid to the Contractor. If such expense shall exceed such unpaid
balance, the Contractor shall pay the difference to the Owner.

Owner’s Right to Terminate Contract for Convenience

The Owner reserves the right to terminate this contract at any time. Contractor
shall be compensated on the basis of the reasonable value of the portion of Work
completed as prorated against the Contract Amount or shown as a separate price
and the cost incurred for portions of the Work performed but not completed. The
total payments to contractor shall not exceed the Contract Amount.

Contractor's Right to Terminate Contract

Except as provided by paragraph 1.5.D Emergency Termination, if the Work
should be stopped by the Owner, or an order of the court, or other public authority
for a period of six months, through no act or fault of the Contractor or of anyone
employed by him, then the Contractor may, upon twenty-one (21) days written
notice to the Owner, terminate this Contract and recover from the Owner the
amount owed under the Contract for the portion of Work, if any, which was
completed.

Emergency Termination

This Contract is subject to termination as provided by Section 4410 and 4411 of
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the Public Contracts Code of the State of California, being portions of the
Emergency Termination of Public Contracts Act of 1949. Said Sections read as
follows:

"Sec. 4410. TERMINATION OF CONTRACT FOR PUBLIC WORK IN
EVENT OF NATIONAL EMERGENCY. In the event a national emergency
occurs, and public work, being performed by Contract, is stopped, directly
or indirectly, because of the freezing or diversion of materials, equipment,
or labor, as the result of an order or of a proclamation of the President of
the United States, or of an order of any federal authority, and the
circumstances or conditions are such that it is impracticable within a
reasonable time to proceed with a substantial portion of the Work, then the
public agency and the Contractor may, by written agreement, terminate said
Contract."

"Sec. 4411. INCLUSION OF TERMS AND CONDITIONS OF TERMINA-
TION OF CONTRACT IN AGREEMENT: COMPENSATION TO
CONTRACTOR. Such an agreement shall include the terms and conditions
of the termination of the Contract and provision for the payment of
compensation or money, if any, which either party shall pay to the other or
any other person, under the facts and circumstances in the case."

"Compensation to the Contractor shall be determined on the basis of the
reasonable value of the Work done, including preparatory Work. As an
exception to the foregoing, in the case of any fully completed separate item
or portion of the work for which there is a separate Contract price, the
Contract price shall control. The parties may in any other case adopt the
Contract price as the reasonable value of the Work or any portions thereof."

1.6 ALLOWANCES

A.

(006)

The Contractor shall include in the Contract Amount all allowances stated in the
Contract Documents. Items or services covered by these allowances shall be
supplied as the Owner may direct.

Allowances for material and equipment shall cover the cost to the Contractor, less
any applicable trade discount, delivered at the site, and all applicable taxes. The
Contractor’s costs for unloading and handling on the site, labor, installation costs,
overhead, profit and other expenses required to complete the Work shall be
included in the Contract Amount and not in the allowance.

Whenever the cost of the material, equipment or service is more than or less than
the allowance, the Contract Amount shall be adjusted by the procedure in Section
2, Contract Modifications.
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1.7

1.8

1.9

DISPUTES

Should any dispute including breach, arise out of or relate to this Contract the
Contractor shall continue to perform the Work in accordance with the Contract
Documents and the Owner and Contractor agree to pursue resolution of the
disagreement by whatever means available. Neither a dispute resolution process,
the resolution, nor lack of resolution shall delay, hinder, or alter the completion of
the Work in accordance with the undisputed portion of the Contract Documents
and in accordance with the Owner’s direction to Contractor regarding disputed
portions of the Contract.

SEVERABILITY

In the event that any provision or any part of a provision of this Contract shall be
finally determined to be superseded, invalid, illegal or otherwise unenforceable
pursuant to applicable laws by an authority having jurisdiction, such determination
shall not impair or otherwise affect the validity, legality, or enforceability of the
remaining provisions or parts of provisions of this Contract, which shall remain in
full force and effect as if the unenforceable provision or part were deleted.

HEADINGS

The headings of any section or provision of this Contract are for convenience only
and shall not be deemed to limit, restrict or alter the content, meaning or effect
thereof.

2 CONTRACT MODIFICATIONS

2.1

A.

(006)

MODIFICATION DOCUMENTS

The Owner, without invalidating the Contract and without consent of surety, may
accomplish changes in the Work within the general scope of the Contract
consisting of additions, deletions, additional instructions, or other revisions, to the
Contract Documents, and where applicable, the Contract Amount and/or the
Contract Time being equitably adjusted accordingly. All such changes in the Work
may be accomplished by Owner’s Instructions, Architect’'s Supplemental
Instructions, a Construction Change Directive, a Change Order (including a
Unilateral Change Order), as may be applicable in accordance with the provisions
of the Contract. The Contract Amount and/or the Contract Time may be changed
only by a Change Order. Contractor agrees to promptly proceed with changes in
the Work according to the respective form of documentation issued. All changes
to the Work and all Contractor requests for additional compensation shall be
resolved in accordance with this Section 2, Contract Modifications.

A Change Order is a written order from the Owner ordering a change in the Work.
Upon receipt of a Change Order, the Contractor shall promptly proceed with the

DOCUMENT 00 72 13
GENERAL CONDITIONS

Page 5 of 44



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

(006)

Work as changed. The Contractor will not delay the Work for any reason. Within
ten (10) working days after receiving a Change Order and prior to or
simultaneously with proceeding with the change in the Work, Contractor shall
advise the Owner and Architect of Contractor’s inability to proceed with the Work,
and shall state in writing. Proceeding with the Work as changed without
submitting a notice to Owner or Owner’s Representative indicates Contractor’s full
acceptance of the Change Order including the Contract Amount and/or Contract
Time.

The signature of the Owner and Contractor on the Change Order indicates their
final and conclusive acceptance of the stated terms and provisions as full
compensation for the change to the Work. In the event the Owner and Contractor
do not agree upon an adjustment to the Contract Amount and/or Contract Time
resulting in a Change Order, the Owner may issue a Unilateral Change Order. A
Unilateral Change Order is signed by the Owner and issued to the Contractor
authorizing an adjustment in the Contract Amount and/or Contract Time as the
Owner deems equitable. A Unilateral Change Order does not require the
Contractor’s signature, but may be signed by the Contractor and returned to the
Owner.

If Contractor is in disagreement with the terms or provisions of a Unilateral Change
Order, the Contractor shall give the Owner and Architect written notice of his
disagreement, the basis thereof, and supporting documentation within ten (10)
working days of receiving the Unilateral Change Order. Such notice of
disagreement does not excuse performance by the Contractor of all obligations
under the Contract Documents and the Contractor shall proceed with the Work
including the Work involved with the disagreement. Failure to present such notice
of disagreement constitutes a waiver by the Contractor of any entitlement to
additional cost or time, or subsequent claim.

The Owner and Architect have the authority to issue Owner’s instructions or
Architect’s Supplemental Instructions respectively to the Contractor which may
require minor changes in the Work not involving an adjustment in the Contract
Amount or an extension of Contract Time. If Contractor believes an adjustment of
Contract Amount or Contract Time is justified, Contractor shall not incur additional
cost or delay and notify the Owner or Architect in writing within 24 hours of upon
receipt.

A Construction Change Directive is a written document signed by the Owner and
issued to the Contractor to perform as specified. The Contractor shall immediately
comply with and perform to the Construction Change Directive. If the Contractor
believes an adjustment of Contract Amount or Contract Time is justified, a request
may be submitted in accordance with Section 2.4, Contractor Claims. If the Owner
concurs with the Contractor a Change Order will be issued.
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2.2 VERBAL INSTRUCTIONS

2.3

A.

(006)

Contractors shall not act or rely upon verbal instructions. If a verbal instruction is
provided on site to the Contractor, Contractor shall document such verbal
instruction through a confirming RFI. No work will be accepted by the Owner that
differs from the Contract Documents as modified in writing.

METHOD OF DETERMINING ADJUSTMENT

An adjustment to the Contract Amount or Contract Time pursuant to a Change
Order resulting from a Construction Change Directive, Claim, or other provision
herein shall be determined in one or more of the following ways at the Owners
discretion.

1 By negotiation based upon Contractor’s estimate. The estimate shall
include quantities of materials and man hours, and a breakdown of cost
showing labor, materials, profit, overhead, and all other items of cost. Labor
rates for Change Orders shall be agreed upon between the Owner and the
Contractor withing thirty (30) calendar days of Contract Award date General
requirements, labor burden, project supervision, project management and
facilities are not allowed. Overhead and profit shall not exceed the
percentages specified in the Contract Documents.

2. By unit prices stated in the Contract or subsequently agreed upon.

3. By acceptance of a lump sum price proposal of Subcontractor to
Contractor.

4. By determination of the Owner and issued unilaterally by a Unilateral

Change Order.

If the adjustment is not determined by the above methods prior to the Contractor
starting Work pursuant to the Change Order, , Contractor shall proceed with the
Work and keep daily accurate records of the labor hours, materials, and other
items of cost used in the performance of the changed Work. Copies of the records
shall be given to the Owner or Owner’s Representative daily. Contractor shall
present at such time and in such form as Owner may prescribe, an itemized
accounting together with appropriate supporting data as may be required by
Owner to fully substantiate the cost of the changed Work. Owner shall consider
such accounting in its determination of equitable adjustment. Overhead and profit
shall not exceed the percentages specified in the Contract Documents.

Extension of Contract Time will be granted only to the extent that the time required
to complete the Work as changed or delayed extends the schedule critical path
beyond the contract completion date. If changes or delays do not extend the
critical path of the schedule beyond the contract completion date, there will be no

DOCUMENT 00 72 13
GENERAL CONDITIONS

Page 7 of 44



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

2.4

A.

(006)

contractor entittement to extended or additional home office expenses. Float, as
used in this agreement, is the sum of the amount of time available to a task before
the task becomes critical and the amount of time between the scheduled
completion date and the contract completion date. Float may be used in the order
needed by either the Owner or the Contractor.

CONTRACTOR CLAIMS AND DISPUTES

If the Contractor wishes to request an adjustment in the Contract Amount or
Contact Time, other than pursuant to a Change Order or Construction Change
Directive, Contractor shall give the Owner and Architect a written Notice of Claim.

Contractor shall file with the Owner any written Claim, including the documents
necessary to substantiate it, on or before Substantial Completion, but no later than
the day of Contractor's submittal of final payment on the Contract.

The Notice of Claim shall be given by the Contractor to the Owner before
conditions occur which are the basis for the Claim, except in an emergency
endangering life or property in which case the Contractor should proceed in
accordance with Section 6.7, Emergencies. Failure to present such Notice of
Claim constitutes a waiver of such Claim.

Notices for claims or disputes are valid only if written and shall be a document
issued for the sole purpose of notification and titled clearly “Notice of (specify
category i.e., delay) Claim.” A separate written notice is required for each subject
and issue.

Written notice shall be deemed to have been duly served if delivered in person to
the individual to whom it is addressed, or if sent by certified mail to the address
specified in the Contract Documents as may be revised in writing.

The Contractor shall continue to perform its Work under the Contract and shall not
cause a delay in the Work during any dispute, claims definition, negotiation,
mediation, or arbitration proceeding, except by written agreement by the Owner.

The adjustment to the Contract Amount or Contract Time, if any, as the result of a
settled claim, shall be determined and issued in accordance with this Section 2,
Contract Modifications.

All procedures for Claims and Disputes resolution shall be duly processed
pursuant to the California Public Contract Code, Division 2, Part 1, Chapter 9
Sections 9201 — 9204.

The attention of the Contractor is drawn to Government Code Section 12650, et
seq. regarding penalties for false claims.
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2.5

A.

2.6

2.7

2.8

(006)

DELAYS BEYOND CONTRACTOR’S CONTROL

If the Contractor is delayed at any time in the progress of the Work by acts or
neglect of the Owner or by any separate contractor employed by Owner, or by
labor disputes, fire, unusual delays in transportation, unusually adverse weather
conditions, unavoidable casualties or by any other unforeseeable cause of delay
beyond the Contractor’s control, which the Owner decides justifies the delay, then
the Contract Time may be extended for such reasonable time as the Owner in his
discretion may decide. Contractor’s Claim for extension of Contract Time shall be
made in writing to the Owner in accordance with Section 2.4, Contractor Claims.
Only one Claim is necessary in the case of continuing delay.

Unusually adverse weather conditions for the purposes of this Project are agreed
to be work days lost from weather or the effects of weather greater than the
number of lost days specified in Section 7.5, Schedule.

HIDDEN CONDITIONS

Should concealed or unknown conditions be encountered in the performance of
the Work below the surface of the ground or in an existing structure be at variance
with the conditions indicated by the Contract Documents, or differ materially from
those ordinarily encountered and generally recognized as inherent in work of the
character provided for in this Contract, the Contract Amount and/or Contract Time
shall be equitable adjusted as provided herein upon Claim by Owner or
Contractor. Contractor Claims shall be in accordance with Section 2.4, Contractor
Claims.

HAZARDOUS MATERIALS

Asbestos or other hazardous material may be present in County buildings or on
County property. Asbestos is typically in the form of pipe lagging, fire proofing,
floor tiles, mastic, and plaster. Soil may be contaminated by petroleum products
or other substances. In the event any suspected asbestos or other hazardous
material is encountered during construction that may be disturbed by the Work, the
Contractor shall stop immediately and notify the County. The Contractor and all
Subcontractors shall instruct their employees of the type and location of the most
likely forms of hazardous material to be encountered and of the procedure to be
taken if encountered. Contractor will be responsible for the mitigation and
abatement of the hazardous material upon authorization of Owner. All Claims for
adjustment in time or money shall be processed in accordance with Section 2.6,
Hidden Conditions.

OVERHEAD AND PROFIT

Adjustments to the Contract Amount due to changes in the Work or any other
reason, shall include overhead and profit as follows:
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2.9

1. Contractor’s overhead and profit on the direct cost of Work (labor, material,
and equipment) performed by his forces and all Subcontractors shall be a
total sum not exceeding twenty percent (20%) in aggregate of such costs.

2. Contractor’s overhead and profit on the direct cost of Work (labor, material,
and equipment) performed by Subcontractors shall be a total sum not
exceeding ten percent (10%).

3. Subcontractor’s overhead and profit on the direct cost of the Work (labor,
material, and equipment) performed by Subcontractor shall be a total
amount not exceeding fifteen percent (15%). Subcontractor overhead and
profit will be allowed for one tier only.

4, Bonds and Insurance shall not exceed one percent (1%) of the sum of the
direct cost of the work, the Subcontractor's overhead and profit, and the
Contractor’s overhead and profit.

5. Changes to the Work ordered by the Architect or Owner which decrease the
Contract Amount shall include overhead and profit in accordance with the
above provisions. Value engineering revisions initiated by the Contractor
and accepted by Owner which decrease the Contract Amount shall be at
cost only.

6. The “direct cost of the Work” is considered to be the cost of labor, material,
and equipment incorporated into the construction. Supervision and
administration of the work, changes, or claims shall not be included in direct
cost.

MAINTAIN RECORDS

Contractor and Subcontractor shall maintain records, in accordance with generally
accepted accounting principles, relating to costs of changes to the Work or Claims
for 4 years after the final completion. The Owner will have the right to audit these

records at any time up to 4 years after completion of the Project and recover from

the Contractor or Subcontractor any amount paid but not substantiated by audit.

2.10 PROPOSAL REQUESTS

(006)

Contractor is required to provide preliminary estimates using their best judgment of
time and cost impact of potential changes to the Project as requested by the
Architect and/or Owner. Estimates shall be provided to the Architect and Owner
within 10 working days of receiving the Proposal Request. Contractor will be
responsible for any cost increase or schedule impact resulting from Contractor’s
failure to respond within the allowed time.
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3 CONTRACTOR

3.1

A.

3.2

3.3

A.

(006)

DEFINITIONS

The term Contractor, as used herein, is the person or organization identified as
such in the Agreement, and is referred to as if singular and masculine and
includes his authorized representatives.

The term Subcontractor, as used herein, includes only those persons or
organizations having a direct Contract with the Contractor to perform a portion of
Contractor’s Work.

GENERAL

Contractor agrees to perform all Work required by the Contract Documents.

All Work shall be done in accordance with the best practices of the various trades
and/or suppliers and highest industry standards.

The Contractor shall keep on the Project site during the progress of the Work a
competent superintendent satisfactory to the Owner. The Superintendent shall not
be changed except with the consent of the Owner. The Superintendent shall
represent the Contractor and all directions given to him shall be as binding as if
given to the Contractor.

It is the Contractor’s responsibility to diligently prosecute the Work, using his best
skills and attention, and the most appropriate techniques and equipment that are
required to provide a finished product in compliance with the Contract
requirements. Contractor shall insure that no Work is done that does not comply
with the Contract Documents.

The Contractor shall attend a preconstruction meeting, weekly progress meetings
and other meetings as necessary to accomplish the Work and administer the
provisions of the Contract.

Contractor shall submit to Owner a daily record of Contractor’s activity. Such
record shall be delivered to Owner’s Representative daily for previous day’s
activity and shall include Project name, date, weather, names of Subcontractors,
count of personnel by company, material deliveries, description and location of
activity and events. The record of daily activity shall not be used as a Notice to
Owner.

SUBCONTRACTS

The Contractor shall not be permitted to substitute any person or organization for
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3.4

(006)

any Subcontractor, person or organization listed by him in his bid without the prior,
written consent of the Owner, as provided for in the California Public Contract
Code, Division 2, Part 1, Chapter 4, Section 4017.

In addition to the information required in Division 00 Bidding Documents regarding
Subcontractors, the Contractor, after execution of the Contract but prior to
execution of a subcontract, shall submit the following information on each
Subcontractor: name, address, and nature of Subcontractor’s work, Subcontract
Amount, and all other information the Owner deems relevant. The Contractor shall
not Contract with any such proposed Subcontractor or entity to whom the Owner
objects.

Contractor shall bind every Subcontractor and every Subcontractor agrees to be
bound by the terms of the Contract Documents insofar as applicable to their
portions of the Work. The Contractor shall be responsible for the acts and
omissions of Subcontractors.

Contractor agrees to pay to each Subcontractor promptly upon receiving payment
from Owner.

Neither the acceptance of the Subcontractor nor any other act of the Owner, nor
anything contained in any contract document is to be construed as creating any
contractual relation between the Owner and any Subcontractor.

PERSONNEL AND LABOR POLICY

Contractor shall at all times enforce strict discipline and good order among his
employees and shall not employ any unfit person or anyone not skilled in the work
assigned to them. The Contractor shall be responsible to the Owner for the acts
and omissions of its employees and other persons performing work for the
Contractor.

No person shall be excluded from participation in, denied benefits of, or be subject
to discrimination under this Contract on the basis of their race, color, religion,
national origin, age, sex, sexual orientation, pregnancy, childbirth or related
conditions, medical condition, mental or physical ability, or veteran's status.
Contractor shall ensure full compliance with federal, state and local laws,
directives and executive orders regarding non-discrimination for all employees and
subcontractors under this Contract.

Violation of the non-discrimination provisions of this Contract shall be considered a
breach of this Contract and subject the Contractor to penalties, to be determined
by the County Manager, including but not limited to: i) termination of this Contract;
i) disqualification of the Contractor from bidding on or being awarded a County
contract for a period of up to 5 years; iii) liquidated damages of $2,500 per
violation; iv) imposition of other appropriate contractual and civil remedies and
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(006)

sanctions, as determined by the County Manager.

To effectuate the provisions of this paragraph, the County Manager shall have the
authority to: i) examine Contractor's employment records with respect to
compliance with this paragraph; ii) set off all or any portion of the amount
described in this paragraph against amounts due to Contractor under the Contract
or any other Contract between Contractor and County.

Contractor shall report to the County Manager the filing by any person in any court
of any complaint of discrimination or the filing by any person of any and all charges
with the Equal Employment Opportunity Commission, the Fair Employment
Housing Commission or any other entity charged with the investigation of
allegations within 30 calendar days of such filing, provided that within such 30
calendar days such entity has not notified Contractor that such charges are
dismissed or otherwise unfounded. Such notification shall include the name of the
complainant, a copy of such complaint and a description of the circumstance.
Contractor shall provide County with a copy of its response to the complaint when
filed.

For contracts over $5,000, with respect to the provision of employee benefits,
Contractor shall comply with the County Ordinance which prohibits contractors
from discriminating in the provision of employee benefits between an employee
with a domestic partner and an employee with a spouse. See Document 00 7373
Supplemental Conditions, Equal Benefits Compliance Ordinance No. 4324,
Chapter 2.84.

Contractor shall ensure equal employment opportunity based on objective
standards of recruitment, selection, promotion, classification, compensation,
performance evaluations, and management relations, for all employees working on
the Project. Contractor’s affirmative action policies shall be made available to
Owner upon request. See Document 00 45 36.01 Equal Opportunity
Requirements, Certification of Compliance with Laws Prohibiting Discrimination.

It is the policy of the Owner that Contractors on public Projects employ their
workers from the local labor market whenever possible. Consistent with that
policy, the Contractor is requested to employ his workers from the local labor
market. Local labor market within the meaning of this section is defined as the
labor market within the geographical confines of the County of San Mateo, State of
California.

The Contractor shall forfeit, , as per the San Mateo County Office of Labor
Standards and Enforcement (OLSE) and/or the State of California Department of
Industrial Relations (DIR) penalties for each laborer, workman, or mechanic
employed in the execution of the Contract by Contractor, or by any Subcontractor
under Contractor, upon any of the Work performed for the Contract, for each
calendar day during which said laborer, workman, or mechanic is required or
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permitted to labor more than eight (8) hours in violation of the provisions of the
California Labor Code, Division 2, Part 7, Chapter 1, Article 3, Section 1810.

Apprenticeship Program: Contractor shall comply with the provision of California
Labor Code, Division 2, Part 7, Chapter 1, Article 2, Section 1777.5.

The Contractor shall comply with the provisions of the California Labor Code,
Division 2, Part 7, Chapter 1, Article 2, Section 1776, and the regulations
implementing it in Title 8of the California Administrative Code. The Contractor
shall be responsible for compliance by his Subcontractors. A certified copy of all
weekly payroll records shall be furnished upon request of the Owner, the Division
of Labor Standards Enforcement, or the Division of Apprenticeship Standards of
the Department of Industrial Relations.

Payrolls shall contain the full name, address, and social security number of each
employee, his correct classification, rate of pay, daily and weekly number of hours
worked, itemized deductions made and actual wages paid. They shall also
indicate apprentices and ratio of apprentices to journeymen.

The penalties specified in Subdivision (h) of Labor Code Section 1776 for
noncompliance with the provisions of Section 1776 may be deducted by the
County from any moneys due or which may become due to the Contractor.

4 OWNER

4.1

4.2

A.

4.3

(006)

DEFINITION

The Owner is the person or organization identified as such in the Agreement and
is referred to as if singular in number and masculine in gender and includes his
authorized representatives. The Owner may be the County of San Mateo,
sometimes referred to as "The County".

GENERAL

The Owner may furnish information after the bid date and not included in the
Contract Documents in the form of drawings, reports, survey data, utility locations,
plans of existing facilities and such other information. This information is not part
of the Contract Documents.

The Owner shall receive copies of all correspondence, notices, approved shop
drawings, test reports and such material pertinent to the Contract. The Owner
shall have access to the Work at all times.

THE DIRECTOR OF PUBLIC WORKS
The Director of Public Works for the County of San Mateo or his duly appointed
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4.4

A.

representative is the duly appointed agent for the Owner and as such is
empowered to act for the Owner in all matters as stated in the Contract Docu-
ments or as provided by law.

OWNER'S CONSTRUCTION MANAGER

The Owner may engage a Construction Manager as an Owner’s Representative
for the Project. The Owner’s Construction Manager shall receive copies of all
communications regarding the Project, have full access to the Work, and be kept
informed of all actions taken by the Contractor.

The Owner’s Construction Manager shall not interpret the plans, coordinate the
Work, order changes in the Work, supervise the workmen, or perform any duty
which is the responsibility of the Architect or the Contractor.

5 ARCHITECT

5.1

5.2

(006)

DEFINITION

For the purpose of this Contract, the Architect is identified in the Project Manual.
The term "Architect" is the individual, partnership, corporation, joint venture, or any
combination thereof, who will have the rights and authority assigned to the
Architect in the Construction Documents. The Term Architect means the County’s
Architect on this Project or the Architect’s authorized representatives and
consultants. Nothing contained in the Contract Documents shall create any
contractual relationship between the Architect and the Contractor.

GENERAL

The Architect and the Construction Manager will provide general administration of
the Contract between Owner and Contractor.

The Architect will have authority to act on behalf of the Owner to the extent pro-
vided in the Contract Documents. The Owner's instructions to the Contractor may
be issued through the Architect.

The Architect shall at all times have access to the Work. The Contractor shall
provide facilities for such access so the Architect may perform his functions under
the Contract Documents. The Architect will make periodic visits to the site to
familiarize himself with the progress and quality of the work and to determine if the
work is proceeding in accordance with the Contract Documents. Architect will
endeavor to guard the Owner against defects and deficiencies in the Work.

The Architect will be the interpreter of the requirements of the Contract Documents
and the judge of the Contractor’s performance thereunder. The Architect will,
within ten (10) working days, render interpretations or answers to questions

DOCUMENT 00 72 13
GENERAL CONDITIONS

Page 15 of 44



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

submitted by Contractor. All interpretations and decisions of the Architect shall be
consistent with the intent of the Contract Documents. In Architect’s capacity as
interpreter and judge he will exercise his best efforts to insure faithful performance
by all parties of the Contract. The Architect's decision in matters relating to
esthetic effect will be final.

E. The Architect will review submittals, samples, adjustments to the Contract,
applications for payment, written guarantees, operation and maintenance manual
and other documents required by the Contract.

6 PERFORMANCE OF THE WORK
6.1 DEFINITION

A. The term “Work” as used herein is all of the Contractors obligations under the
Contract including, but not limited, to providing all labor, material, equipment and
services indicated by the Contract Documents, as-built drawings, punchlist,
inspections and approvals required or necessary for occupancy, and guarantees.

B. The term “Project” is the total construction planned or contemplated by the Owner
of which the Work may be the whole or a part. The Owner may perform or
contract for other work on the Project site during the progress of the Work.

6.2 GENERAL

A. The Contractor shall provide, maintain and remove upon completion of the Work,
all tools, machinery, equipment, temporary rigging, scaffolding, hoisting
equipment, rubbish chutes, barricades around openings and excavation, ladders
between floors, fences around buildings, and all other items as required for safe
completion of the Work, whether specifically designated or not and shall conform
to all requirements in regard to operation, safety, and fire hazards of State and
local authorities and of underwriters.

B. Deliver all materials and equipment in the manufacturer’s original sealed, labeled
containers and protect items against moisture, rust, dust, tampering, or damage.

C. Place all materials and equipment orders in time to avoid job delay or hindrance.
Schedule deliveries to coincide with the construction schedule so that materials
and equipment are promptly installed upon delivery.

D. Except as specifically noted otherwise, the installation and/or maintenance
directions provided by the manufacturer shall be followed for all materials and
equipment.

E. All materials and equipment shall be new, unless specifically marked otherwise.
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F.

(006)

All materials and equipment not conforming to the Contract Documents shall be
rejected and shall be immediately removed from the site of the Work.

All utilities and services required by the Contractor including electrical power,
water, temporary telephones, temporary sanitary facilities, and temporary heat as
required for the proper installation of materials and the completion of the Work
shall be provided by Contractor.

Shut down of utilities for any reason or duration shall be subject to approval by the
Owner. The Owner requires a minimum notice per Document 00 35 13.19 Special
Project Procedures for a utility shut down. When shut-downs of 30 minutes or
more are required, the Contractor shall provide alternate service for normal
occupancy requirements. Ultility shut-downs shall be scheduled during non-
business hours.

Prior to ordering materials, the Contractor shall verify all measurements, material
handling pathway and logistical dimensions at the site and shall be held
responsible for their accuracy. No extra compensation will be allowed for
differences between actual measurements and the dimensions shown on the
Drawings.

Fences, office facilities, enclosures, storage sheds, etc., required by the
Contractor in the performance of the Work shall be located where approved by the
Owner.

The Contractor shall confine operations at the site to areas permitted by law,
ordinances, permits and the Contract Documents and shall not unreasonably
encumber the site with any materials or equipment.

During the progress of the Work, Contractor shall keep the premises orderly and
safe and free from accumulation of waste materials and rubbish.

At the completion of the Work, Contractor shall remove all waste, surplus
materials, and rubbish and shall clean all surfaces, removing all extraneous paint,
mortar, dust, and stains, leaving the Work bright, clean and polished.

The project is not exempt from any Federal, State or local taxes.

Royalty and License Fees incidental to the use of any patented material, device or
process shall be paid by the Contractor and in the event of a Claim of alleged
infringement of patent rights, the Contractor shall save the Owner free and
harmless from loss on account thereof; and also defend, at his own expense, all
suits that may be brought in such connection.

Contractor shall continuously maintain adequate protection of all Work and shall
protect the Owner’s property from damage or loss arising in connection with this
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Q.

6.3

6.4

(006)

Contract.

Precaution shall be exercised at all times for the protection of persons (including
Contractor’'s and Owner’'s employees) and property. The safety provisions of
applicable laws, building and construction codes shall be observed. Machinery,
equipment and all hazards shall be guarded or eliminated in accordance with the
safety provisions of the latest safety orders of the State of California: California
Code of Regulations, Title 8, Construction Safety Orders (see Department of
Industrial Relations at: https://dir.ca.gov), the California Occupational Safety and
Health Administration (CAL/OSHA) Safety Orders (at https://dir.ca.gov/dosh/), and
CAL/OSHA and Statewide Industry Guidance on COVID-19 (at
https://dir.ca.gov/dosh/coronavirus/Health-Care-General-Industry.html).

All materials and workmanship shall be subject to inspection, examination, test,
and acceptance by the Owner at all times during manufacture and construction
and at all places where such manufacture and construction occurs.

EXISTING CONDITIONS

The Contractor by executing the Contract represents that he has visited the site
and familiarized himself with the local conditions under which the Work is to be
performed and has correlated his site observations with the requirements of the
Contract Documents.

The contractor shall carefully study and compare the Contract Documents and
existing conditions and dimensions and the connection of the Work to existing
conditions and shall report to the Architect any error, conflict, inconsistency,
omission, or any variance with laws, ordinances, codes, rules or regulations
bearing on the Work. Contractor shall report such conditions to the Architect in
writing at such time as to allow at least ten (10) working days for a response with
no delay to the Work. All necessary changes shall be accomplished in
accordance with Section 2, Contract Modifications.

ADJACENT FACILITIES

The Contractor shall provide adequate protection for all parts of the Project site,
and adjacent property, its improvements and its occupants throughout the Work.
All damage done to existing property shall be repaired or replaced at the
Contractor’s expense and determined to be acceptable by the Architect and
Owner.

Work shall be executed in careful, orderly manner, with the least possible
disturbance to public and occupants of the area.

The Owner will continue to use adjacent areas of the facilities. Contractor shall
take care to disrupt the Owner as little as possible. Contractor shall provide legal
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6.5

6.6

6.7

(006)

and safe access to all facilities at all times. In order to facilitate use of adjacent
facilities Owner may order Contractor to alter or temporarily cease operations.

PERMITS

It shall be the responsibility of the Owner to obtain and pay for all permits,
licenses, certificates, approvals, utility connections and services necessary for the
proper execution and completion of the Work.

All fees which are for temporary approvals or services, such as those which are
necessary for construction procedures, shall be paid by the Contractor.

In the event the Special Provisions require the Owner to pay any fee, the
Contractor shall notify the Owner in writing, twenty (20) working days in advance
of a required fee payment.

It is the policy of the County to cooperate with State, County and City officials in
regard to the construction of this Project, and it is the responsibility of the
Contractor and all his Subcontractors to meet the requirements of government
officials having responsibility for inspecting or observing construction by taking out
permits for the Work, calling for inspections and adhering to safety practices in
accordance with standard practice. In the case of conflict of any of these
provisions, the Owner shall be notified. The term Inspector means a Public
Building Construction Inspector or an individual performing the inspection as
required by building codes or jurisdiction.

LAWS

The Contractor shall give all notices and comply with all laws, ordinances, rules
and regulations bearing on the conduct of the Work. If the Contractor performs
any Work contrary to such laws, ordinances, rules and regulations, he shall bear
all costs and delays arising therefrom.

Owner and Contractor have all rights provided by law not specifically waived by
this Contract.

EMERGENCIES

In an emergency affecting the safety of life, the Work, or property, the Contractor,
without special instruction or authorization from the Owner, is hereby permitted to
act, at his discretion, to prevent such threatened loss or injury; he shall so act
without appeal if so instructed or authorized. Any compensation, claimed by the
Contractor on account of emergency work, beyond Contractor’s contractual
obligations, shall be determined by agreement. The Contractor shall immediately
notify the Owner in writing.
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B.

6.8

6.9

(006)

In an emergency affecting the safety of life, the Work, or property or if an unsafe
condition exists, the Owner may, but is not obligated, take measures to mitigate
the condition. Such measures may include expending labor or material, engaging
other contractors, entering the Project site utilizing materials, equipment, or
facilities of Contractor. The Owner’s actions may be performed immediately and
without notice to Contractor. Contractor shall pay Owner for all costs which are
attributable to Contractor.

SUBMITTALS

Submittals include, but are not limited to shop drawings, product data,
maintenance information, samples, manufactures instructions, certifications, and
similar documents or items which demonstrate the way the Contractor proposes to
perform the Work to the information in the Contract Documents. Contractor shall
review the entire Contract Documents for other provisions relating to submittals
and individual submittal requirements, if any.

The Contractor shall review, stamp with his approval and submit to the Architect in
orderly sequence so as to cause no delay in his Work or in the work of any other
contractor, all submittals required by the Contract. Submittals shall be properly
identified with specification section. At the time of submission, the Contractor shall
note in writing any deviation in the submittals from the requirements of the
Contract Documents. By approving and submitting shop drawings and samples,
the Contractor thereby represents that he has determined and verified all field
measurements, field construction criteria, materials, catalogue numbers and
similar data, and that he has checked and coordinated each shop drawing and
sample with the requirements of the Work and of the Contract Documents.

The Architect will review submittals for conformance with the designed concept
and with the information given in the Contract Documents. A minimum of 10
working days is required for each submittal review. The Architect’s review will not
relieve the Contractor of responsibility for complying with the Contract Documents.
If a submittal is required to be resubmitted, the time and cost of resubmission is
the responsibility of the Contractor.

SUBSTITUTIONS

The intent of the Specifications is to specify high grade equipment and materials
appropriate for the Project. It is not the intent of the Specifications to exclude or
limit the products of any responsible manufacturer, except when the Owner has
adopted a specific system or product which will be noted, “No Substitutions
Allowed”, or similar language. Where equipment, material, or process is specified
by trade name or by patentee, manufacturer or dealer, it shall mean the specified
item or product. No substitution shall be made by the Contractor without written
approval of the Architect. The Architect shall be the sole judge of a Contractor
proposed substitution. See Division 01 for Substitution requirements. The

DOCUMENT 00 72 13
GENERAL CONDITIONS

Page 20 of 44



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

6.10

6.11

(006)

Architect’s refusal to approve a substitution shall not effect the progress of the
Work and is not grounds for a Claim against the Owner.

The Contractor shall pay a $200, lump sum, for the Architect’s time to review
substitution requests. Payment is to be included with the substitution request
package.

CORRECTING WORK

The Contractor shall promptly correct all Work rejected by the Owner or Architect,
whether observed before or after the Notice of Completion and whether or not
fabricated, installed or completed. The Contractor shall not receive a time
extension for correcting such rejected Work. All such defective or non-conforming
Work shall be corrected to comply with the Contract Documents without cost to the
Owner. The Contractor shall bear the cost of making good all Work of separate
contractors which may be destroyed or damaged by such removal or correction.

If any Work should be covered before it is inspected, the Contractor at his
expense, must uncover the Work for inspection and then replace the Work.

If the Contractor defaults or neglects to carry out the Work in accordance with the
Contract Documents, or fails to perform any provisions of the Contract Documents,
the Owner may, after seven (7) working days written notice to the Contractor and
without prejudice to any other remedy Owner may have, and without Contract
termination or ordering the Contractor to stop Work make good such deficiencies
in any manner the Owner deems expedient. In such case an adjustment to the
Contract shall be made in accordance with Section 2, Contract Modifications,
deducting from the payment then or thereafter due the Contractor, the cost of
correcting such deficiencies, including the cost of additional services made
necessary by such default, neglect or failure.

If the Owner deems it not expedient to correct Work damaged or not done in
accordance with the Contract Documents, a deduction from the Contract price
shall be made.

If the Contractor fails to correct defective Work or fails to supply materials or
equipment in accordance with the Contract Documents, the Owner may order the
Contractor to stop the Work or any portion thereof until the cause of such order for
the Work has been eliminated. Contractor shall not receive a time extension or
compensation as a result of stopping Work as required by this provision.

TESTING

The Owner will provide for testing of materials or workmanship as required by
these Specifications. The Contractor shall coordinate and schedule tests directly
with the testing firm. The costs of tests on materials at the Project site will be
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borne by the Owner, except for retesting, as specified below, the material required
for testing, and the Contractor’s labor required to facilitate the test or delayed by
the test, which the Contractor shall furnish. The Contractor will cooperate with the
Owner’s testing representative in the taking of test Samples. The Contractor shall
pay for all tests which are not performed at the job site.

Required tests are specified elsewhere in the Specifications.

Should the results of any required tests fail to meet the requirements of the
Contract Documents, Contractor shall either correct the unacceptable condition or
furnish new materials, as directed by the Owner. Additional tests shall be made at
the Contractor’s expense until the materials are found to meet the requirements of
the Contract Documents.

Should the results of any soil compaction tests fail to meet the requirements of the
Specifications, Contractor shall recondition and/or recompact the fill, and
additional tests shall be made at the Contractor's expense until the compaction is
found to meet the requirements of the Specifications.

Testing or inspection services required outside of regular working hours shall be
paid for by the Contractor.

When existing building systems such as fire alarms, fire sprinkler systems, smoke
detectors, halon systems, etc., are modified by the Work, the Contractor shall test
the entire system at the completion of the Work and demonstrate to the Owner
that the system is functioning correctly and reliably.

6.12 RECORD DOCUMENTS

A.

The Contractor shall maintain at the site record documents consisting of all
Drawings, Specifications, addenda, approved shop drawings and samples,
Change Orders, Construction Change Directives, instructions from the Architect,
and other documents relating to the Project. All record documents shall be
marked legibly by the Contractor to record all changes to the Work, field
measurements, actual conditions, and adjustments made during construction.

Upon completion of the Work, Contractor shall transfer all record document
information to a clean set of Drawing and Specifications and electronic media
compatible with the Owner’s software and deliver them to the Architect. CAD
documents shall be in sheet format. Contractor shall provide any explanation or
clarification of the record documents requested by Owner or Architect.

6.13 OPERATING AND MAINTENANCE MANUALS

(006)

Assemble and bind two (2) hardcopy sets and one (1) electronic PDF file, clearly
categorized according to the Project Specifications, of all guarantees, certificates,
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6.14

warranties, operating instructions, as-built specification, and maintenance manuals
into clearly organized files with an index, a list of Subcontractors and suppliers
including their names, addresses, and phone numbers and present to Architect at
the completion of the Work.

TRAINING TO OWNER/OWNER'S REPRESENTATIVE

Contractor shall provide training to the Owner and Owner's representatives for all
operating systems, features, and equipment. Training shall be sufficient to explain
and demonstrate the location, function, and operation and shall be a minimum of
four (4) hours for each item of Work. Training shall be given by a person familiar
with the Project. Operation and Maintenance manuals must be available to the
Owner prior to training and referenced during the training. Contractor to provide
Owner with videos taken of the training(s), particularly of systems such as fire
alarm, HVAC, and building management system(s). Contractor and Owner shall
agree which systems will require videos of training.

7 TIME

71

A.

7.2

(006)

DEFINITION OF OFFICIAL DATES

The Contract Time is the period of time indicated in the Agreement for achieving
completion of the Work. Time is of the essence for the Contract. The term day as
used in reference to Contract Time shall mean calendar day.

The Notice to Proceed from the Owner shall establish the official date the Work
may commence and the start of the Contract Time.

The date of Substantial Completion of the Work is the date established by the
Architect. The date of beneficial occupancy or acceptance of the Work may be
determined by the Owner but not effect the Contract Time or terms of the
Agreement.

The date of Final Completion is the date established by the Architect after
Substantial Completion when the Work is complete in every detail. Retention may
be withheld until after Final Completion.

SUBSTANTIAL COMPLETION

Substantial Completion is the stage in the progress of the Work when the entire
Work, or a designated portion thereof, is sufficiently complete in accordance with
the Contract Documents to allow the Owner to use and occupy the entire Work or
portion as intended. Prior to Substantial Completion the Contractor shall have
inspected the Work, completed corrective measures, obtained all approvals
necessary for occupancy, placed into operation all equipment and systems, and
obtained the Architects concurrence that Substantial Completion of the Work has
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7.3

(006)

been achieved.

When the Contractor considers that the Work, or designated portion thereof , is
substantially complete, the Contractor shall provide a written notice to the Architect
and Owner in which the Contractor certifies that the Work or portion is
Substantially Complete, lists all remaining incomplete deficiencies of the Work,
and requests inspection and acceptance. The failure to include any items on such
list does not alter the responsibility of the Contractor to complete the Work in
accordance with the Contract Documents.

Upon receiving notice in accordance with paragraph 7.2.B, the Architect and/or
Owner will review the Work or designated portion thereof. If the Architect
determines the Work or portion is substantially complete, the Architect will
establish a date of Substantial Completion. If the Architect determines the Work or
portion is not Substantially Complete the Contractor will be notified. Contractor is
required to initiate re-inspections by providing notice in accordance with Section
7.2B and reimburse the Owner for the cost of the reinspection.

The guarantee period, and associated warranty period(s), shall begin on the date
of Substantial Completion. A separate date of Substantial Completion shall be
established for designated portions of Work according to the Contract Documents
or as agreed to by Owner.

Any Work used by Contractor prior to Substantial Completion shall be made new
as of the date of Substantial Completion. Such Work may include lights, filters and
systems or equipment requiring periodic maintenance.

LIQUIDATED DAMAGES

Should the Work not be Substantially Complete, as defined herein, and within the
Contract Time, damages will be sustained by the Owner. The Owner may impose
liquidated damages to portions of the Work. As it may be extremely difficult, not
feasible, or may be impracticable to use County resources to determine the
amount of actual damage the County may suffer should Contractor fail to complete
the work withing the time specified, it is understood and agreed the Contractor
shall pay the Owner as fixed and liquidated damages, and not a penalty, the
amount set forth in the Agreement for each calendar day of delay in completion.
Contractor and its surety shall be liable for the amount thereof pursuant to
Government code Section 53069.85. It is therefore agreed that the Contractor will
pay the Owner the amount specified in the Notice to Contractors Document 00 11
16, as and for the Owner's liquidated damages. The liquidated damages amount
covers Owner's damages only and is not in lieu of the indemnification obligations
set forth separately in Section 9 nor shall these liquidated damages cover
damages, including delay damages, claimed by third parties. Third parties shall
include other contractors working on the Project. In the event the Contractor fails
to make such payment, the Owner may deduct the amount thereof from any
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B.
7.4

A.

7.5

A.

(006)

money due or that may become due to the Contractor under the Contract and
should the balance due under the Contract not be sufficient to cover the amount
owed, the Owner shall have the right to recover the balance from the Contractor,
or from the Contractor’s sureties.

The Owner may impose liquidated damages to portions of the Work.

USE AND OCCUPANCY PRIOR TO SUBSTANTIAL COMPLETION

The Contractor agrees to use and occupancy of a portion of the Work by the
Owner upon Substantial Completion.

Prior to the Owner occupying a portion of the Work, a list of Work to be completed
or corrected shall be prepared jointly by the Contractor and Architect.

Occupancy by the Owner shall not be construed by the Contractor as being an
acceptance of the Work by Owner of that part of the Work to be occupied.

The Contractor shall not be held responsible for any damage to the occupied part
of the Work resulting from the Owner’s occupancy after Substantial Completion.

Occupancy by the Owner shall not be deemed to constitute a waiver of any claims
which Owner or Contractor may have.

Use and occupancy of a portion of the Work by the Owner prior to Substantial
Completion does not relieve the Contractor of his responsibility to maintain all
insurance and bonds required under the Contract until the Work is completed and
accepted by Owner.

SCHEDULE

Contractor shall submit to the Owner and Architect a schedule for the Work.

The schedule shall be a series of tasks representing the Contractor’s plan for
performing the Work including all activities both onsite and offsite, submittal due
dates, submittal review periods, material purchasing, lead or fabrication times, a
period for punchlist and corrections, final inspection and approvals, and other
events or activities having an effect on the progress or completion of the Work.
For each task, the schedule shall show the duration, the starting and finish dates,
predecessors, successors, and the average manpower and equipment planned.
The schedule shall be submitted in bar chart and pert chart format and with a
separate task list showing all data in spreadsheet format. No single task on the
schedule may exceed two weeks in duration. See General Requirements 01 00 00
for additional Schedule requirements.

(1) PRELIMINARY SCHEDULE
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A.

Submission

1. Submit the Preliminary Contract Schedule to Owner either within
10 working days after receipt of Notice of Award and/or with the
Agreement.

2. Within seven (7) working days after receipt of the Preliminary
Schedule, Owner will notify Contractor of its acceptance of, or its
review comments about, the schedule so that appropriate
adjustments may be made by Contractor in the development of the
Schedule.

Form

1. Prepare the Preliminary Schedule in sufficient detail to
demonstrate preliminary planning for the Work and to represent a
practical plan to complete the Work within the Contract Time

2. ldentify the following milestone events on the Preliminary
Schedule:

Demolition

Utilities Shutdowns
Exterior Work

Rough Framing
Interior Partitions
Rough-Outs (Mechanical, Plumbing, Electrical and Fire
Alarm, Fire Sprinklers)
Trimming

Electrical

Interior Drywall
Finishes

Painting

Signage

Agencies’ Inspections
Beneficial Occupancy
Punchlist

Project Closeout

3. ldentify all holidays and non-working days on the Preliminary
Schedule.
Activities

1. Identify all Work activities which constitute the critical path,
including any known material and equipment lead times.
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2. Shutdowns for all utilities as determined from listing provided by
Owner’s Representative as part of Contract Documents.

(2) SCHEDULE

A.

Submission

1. Submit the Schedule, also known as the Baseline Schedule, in
the form and having general content acceptable to Owner and shall
be based on the review and comments to or acceptance of the
Preliminary Schedule, within ten (10) working days following
Owner’s written acceptance of the Preliminary Schedule.

2. Owner, with Owner’s Representative will determine acceptability
of the Schedule within seven (7) working days after its receipt.

3. No Application for Payment will be processed nor shall any
progress payment become due until the Baseline Schedule is
accepted by Owner in writing.

Form

1. The Schedule shall be suitable for monitoring progress of the
Work, in sufficient detail to demonstrate adequate planning for the
Work, and shall represent a practical plan to complete the Work
within the Contract Time.

2. ldentify the milestone events as indicated above including
additional milestones identified by Owner upon review of the
Preliminary Schedule.

3. ldentify all holidays and non-working days on the Schedule.

4. If the Schedule is shown on more than one (1) sheet, provide a
summary sheet.

Activities

1. Identify all Work activities in correct sequence for the completion
of the Work. Work activities shall include the following:

a. Major Contractor-furnished equipment, materials, and
building elements, lead times, and scheduled activities
requiring submittals or Owner's prior approval.

b. Show dates for the submission, review, and approval of
each submittal. Dates shall be shown for the procurement,
fabrication, delivery, and installation of major equipment,
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materials, and building elements, and for scheduled activities
designated by Owner.

c. For Submittals, a minimum of ten (10) working days shall
be allotted in the Schedule for the Architect to review each
submittal.

d. Contractor’s internal pre-functional testing and final
System test dates.

e. Scheduled overtime Work if required by Contract
Documents.

f. Dates Contractor requests designated working spaces,
storage areas, access, and other facilities to be provided by
Owner.

g. Dates Contractor requests orders and decisions from
Owner on designated items.

h. Dates Contractor requests Owner-furnished equipment.
i. Dates Contractor requests Owner-furnished utilities.

j- Connection and relocation of existing utilities.

k. Connecting to or penetrating existing structures.

I. Scheduled inspections as required by Codes, or as
otherwise specified.

2. ldentify all Work activities that constitute the critical path.

3. Critical Work activities are defined as Work activities which, if
delayed or extended, will delay the scheduled completion of one or
more of the milestones specified in this Section or the scheduled
completion of the Work, or both. All other Work activities are
defined as non-critical Work activities and are considered to have
float.

4. Float is defined as the time that a non-critical Work activity can
be delayed or extended without delaying the scheduled completion
of milestones specified in this Section or the scheduled completion
of the Work, or both. Neither Contractor nor Owner shall have an
exclusive right to the use of float. The party using float shall
document the effect on the updated Schedule.

5. Delays of any non-critical Work activity shall not be the basis for
an extension of Contract Time until the delays consume the float
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associated with that non-critical Work activity and cause the Work
activity to become critical.

6. The presentation of each Work activity on the Schedule shall
include a brief description of the Work activity, the duration of the
Work activity in days, and a responsibility code identifying the
organization or trades performing the Work activity.

7. See 8.2 Contract Amount Breakdown — Schedule of Values for
requirements to establish costs for each Work activity of the
Schedule which cumulatively equal the total Contract amount.

(3) PROGRESS SCHEDULE

A.

Updating the Schedule provides the Owner with a schedule of the
progress of the work (Progress Schedule). The Contractor must
submit Progress Schedule(s) prepared in accordance with the
requirements of the Contract Documents.

Updating

1. Review the Schedule with Owner once each week to incorporate
in the Progress Schedule all changes in the progress, sequences,
and scope of Work activities.

2. Prepare and submit to Owner an updated Schedule, as the
Progress Schedule, once each month, or as mutually agreed.

a. A Progress Schedule shall accurately represent the as-
built condition of all completed and in-progress Work
activities as of the date submitted.

b. The Progress Schedule shall incorporate all changes
mutually agreed upon by Contractor and Owner during
preceding periodic reviews and all changes resulting from
Change Orders, Field Orders and Amended Construction
Documents.

c. Contractor shall perform the Work in accordance with the
updated Schedule. Contractor may change the Project
Schedule to modify the order or method of accomplishing the
Work only with prior agreement by Owner.

3. Contractor shall submit the updated Schedule, as the Progress
Schedule, in the form acceptable to Owner, at least five (5) working
days prior to submitting the Application for Payment. Contractor will
provide a written progress report of the Schedule to the Owner in a
format approved by Owner.
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4. Owner’s Representative will determine acceptability of each
Progress Schedule within five (5) working days after its receipt.

5. No Applications for Payment will be processed nor shall any
progress payments become due until updated Progress Schedules
are accepted by Owner.

6. The accepted Progress Schedule shall be the Schedule of
record for the period it is current, shall be in compliance with the
Contract Documents, and shall be the basis for the Owner’s
approval of the Contractor’'s monthly (or as mutually agreed)
payment requests during that period.

7. The Owner’s review and acceptance of the Contractor’s updated
Progress Schedule is for compliance with the requirements of the
Contract Documents only. Review and acceptance by the Owner of
the Contractor's Progress Schedule(s) does not mean approval of
the sequence or duration of the tasks shown, and does not relieve
the Contractor of any of the Contractor’s responsibility for the
accuracy or feasibility of the Schedule, or of the Contractor’'s
obligation to meet the milestone dates established in the Schedule
and the date of contract completion to the Contract Time.

8. The Owner’s review and acceptance of the Contractor’'s
Progress Schedule does not expressly or implicitly warrant,
acknowledge, or admit the reasonableness of the logic, durations,
cost, manpower or equipment loading indicated in the Progress
Schedule.

4) 3-WEEK LOOK AHEAD SCHEDULE

A.

During the course of construction, Contractor shall provide a 3-
week schedule at each construction meeting referred to as a 3-
week look ahead schedule. This schedule shall indicate the
construction schedule activities for that time period. This schedule
shall identify any critical items impacting the Schedule or progress
and any items requiring additional Work or Time.

The Contractor shall carry on with the Work, for the construction of
the various elements of the project concurrently, to the extent
reasonable, and shall not defer construction of any portion of the
work in favor of any other portion without the express written
approval of the Owner.
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B.

The Schedule may be revised as required by the progress and conditions of the
Work, change orders and all other factors that could influence the date of
Substantial Completion and/or Contract Time.

Contractor shall post the current Schedule on the Project site in a location readily
accessible to the Owner and Architect.

Weather delays shall be allowed for in the Contractor’'s Schedule. Additional time
will be granted for adverse weather to the extent the number of scheduled work
days lost due to weather.

7.6 DETERMINATION OF WEATHER DELAYS

A.

Except for rain, if weather conditions are the basis for delays for continuing or
completion of the Work or any designated portion of the Work, Contractor must
substantiate that the weather conditions were abnormal, based on the
climatologically data for the immediate preceding 10-year period. The Contractor
must establish that the adverse weather conditions could not have been reasonably
anticipated to constitute a weather delay.

When the amount of rain is considered to be abnormal, additional rain days will
be allowed and extensions to the Contract Time(s) will be granted where the
condition of the site (exterior or interior location) or access to the site as determined
by the Owner, is such that Contractor can perform no Work identified on the current
version of the Progress Schedule in effect at the time the delay occurred. Rainfall
will be considered unusually severe only when the Days of Rain (defined as more
than one-tenth (1/10th) of an inch of rain per day) in any month exceed the number
of allowed rain days per month.

No Contract Time extension for rain will be allowed for any month until the
established number of allowed rain days for the that month have been exceeded.
The allowable rain days per month for this Project are as follows:

January: 2
February: 2
March: 2
April: 0

May: O
June: 0
July: 0
August: 0
September: 0
October: 2
November: 2
December: 2
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D. Contractor must exercise due diligence in protecting the Work and the Work site
from the adverse impacts of weather by:

1. Taking appropriate preventative actions before anticipated
inclement weather to protect the Work and Work site from the
potential adverse effects of the weather;

2. Taking corrective action during the inclement weather to protect the
Work and Work site from the actual and potential adverse effects of
the inclement weather; and

3. Taking correction action after the inclement weather to remedy,
prevent, and/or mitigate the negative impacts of the adverse
weather on the Work and the Work site.

7.7  DELAY AND TIME EXTENSIONS

A. The Owner will consider extensions to the Contract Time for the following reasons
only if they affect the Critical Path of the Official Progress Schedule.

1. Acts of God (as defined in PCC 7105 (b) (2)) or of the public enemy,
acts of Government, acts of Owner, fires, floods, epidemics, quarantine
restrictions, sanctioned strikes, freight embargoes, unusually severe
weather, or delays of Subcontractors or Suppliers arising from
unforeseeable causes beyond the control and without the fault or
negligence of both Contractor and such Subcontractors or Suppliers.

2. Delays in progress due to an act of neglect by Owner only for the
amount of delay time that occurs after Contractor has notified Owner in
writing and the Owner has had a reasonable time to respond to the
notification.

3. An Approved Change Order that extends the Contract Time.

B. Within twenty-four (24) hours from the beginning of any critical path delay to the
current updated Schedule, Contractor must notify Owner in writing of the causes of
delay.

C. Within ten (10) working days from the end of any critical path delay to the Schedule,
Contractor must submit two (2) hard copies and electronic data files of all supporting
information to validate the impact of the delay on the Contract Time.

D. The Owner will ascertain the facts and the extent of the delay and adjust the Contract
Time for completing the Work when, in Owner's judgment, the facts justify an
adjustment. Owner's determination is final and conclusive.
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(006)

1. The following definitions apply to a Delay and Time Extension:

a. “Excusable Delay’” means any delay in the Work caused by
conditions beyond the control and without the fault or negligence of
the Contractor.

b. “Excusable Non-Compensable Delay” means any Excusable
Delay not solely the responsibility of the Contractor, such as,
earthquake, fire, flood, and inclement weather conditions that
caused a delay of Work on the critical path of the Schedule. The
financial inability of the Contractor or any Subcontractor, Sub-
subcontractor or Supplier, or the default of any Subcontractor, Sub-
subcontractor or Supplier is not a condition beyond the Contractor’s
control. An Excusable Non-Compensable Delay may entitle the
Contractor to an extension of the Contract Time, but will not entitle
the Contractor to any adjustment of the Contract Sum.

c. “Excusable Compensable Delay” means any Excusable Delay
caused by a delay of the Work on the critical path of the Schedule
for which the Owner is solely responsible and which delay is
unreasonable given the circumstances and not within the
contemplation of the parties. An Excusable Compensable Delay
may entitle the Contractor to an extension of the Contract Time and
an adjustment of the Contract Sum.

d. “Non-Excusable Delay” means any delay in the Work resulting
from causes within the control of the Contractor or due to the fault
or negligence of the Contractor or its Subcontractors or Suppliers.
A Non-excusable Delay shall not entitle the Contractor to an
extension of the Contract Time or an adjustment of the Contract
Sum.

2. Whenever the Contractor foresees any delay in the prosecution of the
Work, the Contractor must notify the Owner in writing of the potential
delay. Such notification must specify with detail the cause asserted by the
Contractor for the potential delay and provide a description of the
anticipated effect of the potential delay on the most recent updated
Schedule including identification of the activity numbers of the affected
activities. Failure of the Contractor to submit such a notice after
recognition of any incident or event giving rise to the potential delay will
constitute a waiver by the Contractor of any request for extension of the
Contract Time, and no extension of the Contract Time will be granted as a
consequence of such delay.
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3. Within twenty-four (24) hours from the beginning of any critical path
delay to the Progress Schedule, Contractor must submit written notice to
the Owner of the delay. The notice must include identification of the
affected activities, evidence of the cause of the delay, and within ten (10)
working days of the end of the critical path delay, Contractor must submit
a Time Impact Analysis per F. Time Impact Analysis.

4. Owner has no obligation to consider any request for extension to the
Contract Time unless the Contractor satisfies the requirements set forth in
the Contract Documents for providing notice of potential delay and
submission of a Time Impact Analysis establishing the impact of the delay
on the critical path of the latest Progress Schedule.

5. Owner is not responsible to the Contractor for any constructive
acceleration due to Contractor’s failure to comply with the submission and
justification requirements of the Contract Documents for Contract Time
extension requests. The Contractor’s failure to perform in accordance with
the latest Progress Schedule shall not be excused because the Contractor
has submitted Contract Time extension requests, unless and until Owner
approves such requests.

6. Extension to the Contract Time will not be allowed for delays on paths

of activities containing Total Float Time per the latest Progress Schedule,
providing such delay does not exceed the Total Float Time(s) on paths of
activities on the latest Progress Schedule.

7. Any extension of Contract Time granted the Contractor pursuant to this
section, does not constitute a waiver by Owner of, nor a release of the
Contractor from, the Contractor’s obligation to perform the Work within the
Contract Time specified by the Contract Documents, as modified by the
particular extension in question. Owner's decision to grant an extension of
the Contract Time due to one circumstance set forth in one request, shall
not be construed as a grant of an extension for any other circumstance or
the same circumstance occurring at some other time, and shall not be
viewed by the Contractor as a precedent for any other request for
extension of the Contract Time.

8. If Owner orders the Contractor to suspend Work pursuant to the
Contract Documents, the Contractor will not be entitled to any extension of
the Contract Time, damages resulting from the suspension, unless the
Contractor can establish that the suspension was Ordered without
reasonable justification.

F. Time Impact Analysis
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1. The time impact analysis must provide information justifying the request
for extension of the Contract Time and stating the extent of the adjustment
requested for the alleged delay. Time impact analysis must be in form and
content acceptable to the Owner and include, but not be limited to, the
following:

a. Time impact analyses must be based on analyzing the Progress
Schedule in effect at the time the alleged delay or impact first
occurred.

b. The Contractor must present fragmentary Critical Path Method
(CPM) type network windows (fragments) in time scaled precedent
format, illustrating how Contractor proposes to incorporate the
alleged delay into the Progress Schedule in effect at the time the
alleged delay or impact first occurred.

c. The Contractor must identify the activities that are proposed to
be amended due to the alleged delay.

d. The Contractor must identify the preceding and succeeding
activities in the Official Progress Schedule to which the fragment(s)
is to be connected.

H. Concurrent Delays

(006)

1. If an Excusable Non-Compensable Delay and an Excusable
Compensable Delay operate to concurrently delay completion of the Work,
the maximum extension of the Contract Time will be the number of
Calendar Days from the commencement of the first delay to the cessation
of the delay which ends last. Any adjustment of the Contract Sum will be
in accordance with changes in the Work, and will be based only on the
number of days of Excusable Compensable Delay, less the duration of the
concurrence.

2. If a Non-Excusable Delay operates to concurrently delay completion of
the Work with an Excusable Non-Compensable Delay, the maximum
extension of the Contract Time will be the number of days of concurrent
delay plus the non-concurrent portion of the Excusable Non-Compensable
Delay. The entire delay is non-compensable.

3. If a Non-Excusable Delay operates to concurrently delay completion of
the Work with an Excusable Compensable Delay the maximum extension
of the Contract Time will be the number of days of concurrent delay plus
the non-concurrent portion of the Excusable Compensable Delay. Any
adjustment of the Contract Sum will be in accordance with changes in the
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Work, and will be based only on the non-concurrent portion of the
Excusable Compensable Delay.

4. Where the period of concurrent delay is sixty (60) calendar days or

longer, the Owner will pay 50% of labor and material cost escalations

experienced as a result of the concurrent delay following Contractor’'s

demonstration of the cost escalations to the reasonable satisfaction of
Owner.

8 PAYMENTS

8.1

8.2

8.3

(006)

CONTRACT AMOUNT

The Contract Amount as stated in the Agreement, including adjustments
authorized under the terms of the Contract, is the total amount payable by the
Owner to the Contractor for the complete Work.

CONTRACT AMOUNT BREAKDOWN — SCHEDULE OF VALUES

The Contractor shall, before the first application for payment, submit to the
Architect and the Owner a Schedule of Values document which is a dollar value
amount breakdown for the entire scope the Work of the Contract divided into
categories so as to facilitate certification of completed Work for payment. The
Schedule of Values shall be in such form as may be agreed upon by the parties
and supported by such evidence as to its correctness that may allow the Architect
and/or Owner’s Representative to certify progress payments corresponding to the
percentage of completed Work..

PROGRESS PAYMENTS

The Owner shall make progress payments to the Contractor for labor and
materials incorporated into the Work as called for by the Contract Documents and
approved Change Orders. Not more often than once each month and on a day of
each month agreed upon between the Owner and the Contractor, the Contractor
shall submit to the Owner and the Architect, through the Owner’s Representative,
an application for payment consisting of a Certificate of Payment, a calculation of
completed Work based on the approved payment breakdown and, if required by
Owner, receipts, releases, or other evidence showing the Contractor’'s payments
for materials, labor, Subcontractors, and any such information as the Owner may
require. Payment shall not be owed if the application does not conform to these
requirements.

Payment for materials stored on site which have not been permanently
incorporated into the Work is at the discretion of the Owner. Payment for
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8.4

8.5

(006)

materials stored off-site, whether or not specially fabricated for the Project, can be
made only when payment for such materials has been previously approved by the
Owner and shown on the approved payment breakdown and such payment shall
be conditional upon submission by the Contractor of a Bill of Sale in a form
acceptable to the Owner or other such evidence as is required by the Owner to
establish the Owner’s title to such material. All materials stored off-site shall be
stored in a bonded warehouse at no additional expense to the Owner.

The Contractor shall present the application for payment, as required herein, to the
Architect for approval using the Owner’s previously approved Schedule of Values.
The Architect will review and adjust the Certificate of Payment to such amount as
he decides is properly due and deliver it to the Owner for payment.

The Owner will retain five (5) percent of the amount of each payment due the
Contractor until after the date of Owner’s Certificate of Project Completion has
been accepted by the County.

No Certificate of Payment issued nor payment made to the Contractor nor partial
or entire use of occupancy of the Work by the Owner shall be an acceptance of
any Work not in accordance with the Contract Documents.

The Contractor shall not assign any monies due or to become due hereunder
without the written consent of the Owner and of all sureties executing bonds on
behalf of the Contractor in connection with this Contract.

OWNER'’S FAILURE TO ISSUE PAYMENT

Should the County fail to issue a progress payment to the Contractor for properly
submitted, undisputed and approved amounts owed under the Contract within 30
calendar days , then the Owner shall pay interest to the Contractor equivalent to
the legal rate set forth in subdivision (a) of Section 685.010 of the Code of Civil
Procedure. Refer to the California Public Contract Code, Division 2, Part 2,
Chapter 1, Article 8, Section 102.5 and other applicable sections. Contractor may,
upon written notice to the Owner and provided the Owner does not pay the
Contractor per the terms agreed to between the Owner and Contractor, stop Work
only until Contractor receives the progress payment amount owed.

PAYMENTS WITHHELD

The Owner may withhold payment, on account of subsequently discovered
information, nullify the whole or a part of any progress payment or retention
payment to such extent as may be necessary to protect the Owner from loss on
account of:

1. Defective Work.
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2. Third party claims or reasonable evidence indicating probable filing of third-
party claims.
3. Failure of the Contractor to make payments to Subcontractors or for

material, labor or equipment.

4. The Owner’s doubt that the Work can be completed for the unpaid portion
of the Contract Amount.

5. Damage to another contractor’s work.

6. Damage to Owner’s property.

7. Failure to pay fees in accordance with the Contract Documents.

8. Owner’s cost of correcting deficiencies in the Work or undertaking any
Work.

9. Liquidated damages or anticipated liquidated damages.

10.  Any amount owed to Owner or claimed by Owner.

11.  Contractor’s failure to deliver as-built drawings, guarantees, operating
manuals or other documents.

12 Failure by Contractor to fulfill any Contract requirement.

FINAL PAYMENT AND RETENTION PAYMENT

The final payment shall be the one made in response to the Contractor’s one
hundred percent (100%) complete application for payment which will bring the total
paid to date to the Contractor to ninety-five percent (95%) of the Contract Amount.
Contractor’s acceptance of the final payment shall constitute a waiver of all claims
by Contractor except those previously made in writing.

The Owner is entitled to retain five percent (5%) of the amount of each payment
due Contractor, as Retention, until at least sixty (60) calendar days after the date
of recording the Notice of Completion, as per California Pubic Contract Code,
Division 2, Part 1, Chapter 7, Section 7107.

As a prerequisite to the release of retention, Contractor shall sign a Release of
Liens in a form prescribed by Owner.

Contractor shall not be paid interest on retention.
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9 INSURANCE

9.1

A

9.2

(006)

HOLD HARMLESS/INDEMNIFICATION

To the full extent permitted by law, CONTRACTOR shall indemnify and save harmless
the COUNTY, its officers, employees, and servants from all claims, suits, or actions of
every name, kind, and description, brought for, or on account of: (A) injuries to or death
of any person, including CONTRACTOR, its officers, employees and servants, or (B)
damage to any property of any kind whatsoever and to whomsoever belonging, (C)
any sanctions, penalties or claims of damages resulting from CONTRACTOR'S failure
to comply with applicable laws, or (D) any other loss or cost resulting from the
CONTRACTOR'S negligent or reckless acts or omissions or willful misconduct in
connection with the performance of any work required of CONTRACTOR or payments
made pursuant to this Agreement, provided that this shall not apply to injuries or
damage for which the COUNTY has been found in a court of competent jurisdiction to
be solely liable by reason of its own negligence or willful misconduct.

The duty of CONTRACTOR to indemnify and save harmless as set forth herein, shall
include the duty to defend as set forth in Section 2778 of the California Civil Code.

The obligations set forth in this section shall continue beyond the term of this
Agreement as to any act or omission which occurred during or under this
Agreement.

INSURANCE

The Contractor shall not commence Work under this Contract until all required
insurance has been obtained and such insurance has been approved by the
Owner. The Contractor shall furnish the Owner with Certificates of Insurance
evidencing the required coverage, and there shall be a specific contractual liability
endorsement extending the Contractor’s coverage to include the contractual
liability assumed by the Contractor pursuant to this Contract. Certificates of
Insurance shall be filed with the Owner within ten (10) calendar days after award
of the Contract. These certificates shall specify or be endorsed to provide that
thirty (30) calendar days notice must be given, in writing, to the Owner of any
pending change in the limits of liability or of any cancellation or modification of the

policy.

The Contractor shall have in effect during the entire life of this Contract Workers
Compensation and Employers Liability Insurance providing full statutory coverage;
and in case any work is sublet, the Contractor shall require all Subcontractors
similarly to provide Workers Compensation and Employers Liability Insurance to
full statutory limits of the California Labor Code. In signing this Contract, the
Contractor makes the following certification, required by Section 1861 of the Labor
Code:
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“I (Contractor Name/Company), am aware of the provisions of Section 3700
of the California Labor Code which require every employer to be insured
against liability for Workers' Compensation or to undertake self-insurance in
accordance with the provisions of the Code, and | (Contractor
Name/Company) will comply with such provisions before commencing the
performance of the work of this Contract”.

The Contractor shall take out and maintain during the term of this Contract such
Bodily Injury Liability and Property Damage Liability Insurance as shall protect
Contractor and any Subcontractor performing Work covered by this Contract, from
any and all Claims for damages for bodily injury, including accidental death, as
well as any and all Claims for property damage including third party property
damage to include coverage on property in the care, custody and control of the
Contractor, which may arise from the Contractor’s operations under this Contract,
whether such operations be by Contractor or by any Subcontractor or by anyone
directly or indirectly employed by either of them. Such insurance shall be
combined single limit bodily injury and property damage for each occurrence and
shall not be less than the amount specified below. Such insurance shall include:

1. Comprehensive Commercial or General Liability Insurance
$1,000,000 Bodily Injury/Property Damage Each Occurrence
$2,000,000 Product/Completed Operations Aggregate
$2,000,000 General Aggregate
$50,000 Fire Damage Legal Liability
$5,000 Medical Payments
Coverage shall include but not be limited to the following

supplementary coverages:

Contractual Liability to cover liability assumed under the Agreement;

Product and Completed Operations Liability Insurance;

Broad Form Property Damage Liability Insurance;

Explosion, collapse and underground hazards (deletion of the X, C, U

exclusions) if such exposure exists; and

Independent Contractors.

2. Motor Vehicle/Automobile Liability Insurance: $1,000,000 Combined Single
Limit.

3. Workers’ Compensation and Employer’s Liability Insurance, Workers’
Compensation Insurance Statutory benefits as provided by the California
statute and Employer’s Liability Limits as follows:

a. $1,000,000 Bodily Injury with Accident — Each Accident
b. $1,000,000 Bodily Injury by Disease — Policy Limit
C. $1,000,000 Bodily Injury by Disease — Each Employee

000 CTO

The Owner and its officers, agents, employees and servants shall be named as
additional insured on any such policies of insurance, which shall also contain a
provision that the insurance afforded thereby to the Owner, its officers, agents,
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9.3

employees and servants shall be primary insurance to the full limits of liability of
the policy, and that if the Owner or its officers, agents? and employees have other
insurance against the loss covered by such a policy, such other insurance shall be
excess insurance only.

The Owner shall purchase and maintain at Owner’'s expense All Risk Property
Insurance or Builder’s Risk Insurance, excluding Earthquake and Flood coverage,
in an amount covering all work and materials in the Contract, including that of
Subcontractors, in an amount equal to the Contract Amount including adjustments.
Subcontractors shall be included as insureds and the Owner shall be named as a
Loss Payee as its interests may appear. Said insurance shall be maintained in
complete coverage throughout the duration of the Contract until the one (1) year
after the Completion Date of the Project.

FAILURE TO PROVIDE INSURANCE

If Contractor fails to provide insurance as required herein, the Owner, at its option,
may take out and maintain such insurance as the Owner deems in its best interest
and charge the cost thereof to the Contractor, which may be at a higher cost.

10 GUARANTEES

10.1

A.

10.2

(006)

REQUIRED GUARANTEES

In addition to guarantees required elsewhere in the Contract Documents, the
Contractor shall guarantee all of the Work, and each Subcontractor shall
guarantee his own Work, against defective material or faulty workmanship for a
minimum of one (1) year after the date of Substantial Completion. All guarantees
must be submitted in triplicate to the Architect on the Contractor’s own letterhead
in the form prescribed by Owner.

In addition to the requirements of paragraph 10.1.A, all standard manufacturer
warranties shall be passed to the Owner which may extend the warranty period
beyond one (1) year.

The date of guarantee and all warranties for the Work shall commence upon the
Owner’s agreed Substantial Completion Date, when the County achieves
beneficial use and occupancy of the Project, or phase of the Project.

In addition to the guarantees and warranties required by the Contract Documents,
the Owner has all rights and remedies provided by law including those pertaining
to latent defects.

REPAIR OF GUARANTEED WORK

If repairs are required in connection with guaranteed Work, the Contractor shall
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promptly upon receipt of written notice from the Owner, and without expense to the
Owner:

1. Place in satisfactory condition in every detail all of such guaranteed Work;

2. Make good all damage to the building, site, equipment, furniture, or
contents which, in the opinion of the Owner, is the result of work not in
accordance with the terms of the Contract Documents or disturbed in the
process of correcting guaranteed Work.

If the Contractor disturbs any work guaranteed under another contract in fulfilling
the requirements herein he shall restore such disturbed work to a condition
satisfactory to the Owner and guarantee such restored work to the same extent as
it was guaranteed under the Contract.

A new full term guarantee period shall apply to repaired work upon completion of
repairs.

If Contractor fails to proceed to comply with the terms of the guarantee to make
repairs of defective work within seven (7) calendar days of Notice from Owner, the
Owner may remedy the Contractor’s failure by whatever means the Owner deems
expedient. The Owner may, at any time, take measures to mitigate damage or
reduce undesirable effects of defective work. All costs expended by Owner
pursuant to this Section shall be paid by Contractor.

END OF DOCUMENT 00 72 13

DOCUMENT 00 72 13
GENERAL CONDITIONS

Page 42 of 44



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

(007)

DOCUMENT 00 73 36

SAN MATEO COUNTY SUPPLEMENTARY GENERAL CONDITIONS
EQUAL EMPLOYMENT OPPORTUNITY (EEO) PROGRAM FOR MINORITY
EMPLOYMENT

STATEMENT OF INTENT

It is the intent of the Board of Supervisors of the County of San Mateo to prohibit
and eliminate employment discrimination and to further the opportunities for
minority persons to be gainfully employed in the performance of County building
contracts. The Bidder's attention is directed to all the provisions set forth herein.
The Board of Supervisors has by Ordinance No. 2174 added Title 2, Chapter
2.50 to Division Il of the San Mateo County Ordinance Code prohibiting
discrimination in employment and providing for an Equal Employment
Opportunity Program by Contractors doing business with the County of San
Mateo. The following provisions are a part of the contract documents.

LOWEST RESPONSIBLE BIDDER

Award of contract to the low bidder shall not be made until the requirements set
forth in these Supplementary General Conditions have been complied with and
reviewed by the County Compliance Officer and a satisfactory Equal
Employment Opportunity Program as submitted by the low bidder has been
accepted.

A. Criteria for Determining Lowest Bidder. Criteria to determine the
acceptability of bids on construction contracts requiring public bidding and
involving an expenditure of $6,500 or more shall include but not be limited
to the following:

1. Criteria of Compliance with Federal and State Laws. Each bidder
shall submit with his bid a certification that he is in compliance with
the Equal Employment Opportunity Requirement of Executive
Order 11246, Title VII of the Civil Rights Act of 1973, the California
Fair Employment Practices Act and any other Federal or State
Laws and regulations relating to Equal Employment Opportunities
and the provisions of this article and the Board established
guidelines implementing them. See report form entitled
"Certification of Compliance with Laws Prohibiting Discrimination"
bound herein after Form of Proposal.

2. Certification of Intent to Develop and Implement an Equal
Employment Opportunity Program. Each bidder shall submit with
his bid a certification that he will develop, implement and maintain,
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during the course of work concerned, an affirmative action program
in employment conducted without regard to race, religion, color,
national origin, ancestry, physical or mental disability, or sex of the
applicants. With this certification he shall submit any and all
information which may be required by the County in connection with
this program. As used in this Article, the term "minority" or "minority
group" pertains to Latinos, Asians and Pacific Islanders, African
Americans, American Indians, and women (regardless of her race
or ethnicity). See report form entitled "Certification of Intent" bound
herein after Form of Proposal.

3. Compliance by Subcontractors. The provision of this Section apply
to any subcontractor engaged by the successful bidder, and each
successful bidder shall notify his subcontractors of their obligations
under the provisions of this Section.

PENALTIES FOR NON-COMPLIANCE WITH THE PROVISIONS OF THIS
SECTION

A.

Any bidder who fails to submit a proposed Equal Employment Opportunity
Program or who is unable to make the certifications required in this
Section of the Supplementary General Conditions may be disqualified
from consideration for the award of the contract.

If, after an award is made, the Contractor is found by the County or by a
Federal or State agency empowered to make such findings to be in
substantial or material violation of the Fair Employment Practices Act of
the State of California, the Equal Employment Opportunity Requirement of
Executive Order 11246, Title VII of the Civil Rights Act of 1964, Section
503 of the Rehabilitation Act of 1973, or of the provisions of this Section,
he may be found to be in material breach of his contract, and the County
shall have the power to cancel the contract in whole or in part, or
alternatively, to deduct for each working day during which the Contractor
is found to have been in such non-compliance, two (2) percent of the total
amount payable to the Contractor.

WAIVER OF COMPLIANCE

In the event that the requirements of this ordinance are found to work an undue
hardship upon a low bidder, said bidder shall submit evidence of such hardship
to the Board of Supervisors and shall petition the Board for a waiver of these
requirements. This waiver shall only be granted by the Board of Supervisors and
shall become an integral part of the contract.

DEFINITIONS
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A. Equal Employment Opportunity Program. Equal Employment Opportunity
Program is a set of specific and result oriented procedures to which a
Contractor commits himself in order to achieve equal employment
opportunity.

B. Compliance Officer. A Compliance Officer is the County official
designated by the County Manager to represent him in the administration
of these guidelines and in the enforcement of the provisions of Title 2,
Chapter 2.50 of the County Ordinance Code.

CERTIFICATION OF COMPLIANCE AND INTENT

Every bidder shall submit with his bid a Certificate of Compliance with laws
prohibiting discrimination and a Certification of Intent to implement an equal
employment opportunity program on a form furnished by the County, as required
by Title 2, Chapter 2.50 of the County Ordinance Code.

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM

In addition to furnishing the Certification of Compliance, each Contractor will
submit his Equal Employment Opportunity Program with his bid.

The EEO shall contain the following information:

A. Analysis of current work force:
1. Total number of employees
2. Numerical racial breakdown of employees by job classification
3. Information on apprentices

These figures will provide the base by which the Contractor's EEO will be
evaluated. Factors to be considered both in the original statistics and in any
plans for future employment will include the percentage of minority population in
San Mateo County, the availability of minority construction workers and the
present minority representation in the various construction trades.

B. The equal employment opportunity actions the Contractor has taken or will
take to insure equal employment opportunity. These shall include:

1. Recruiting and hiring minority persons. If non-union personnel are
employed this would involve employment advertising through
sources which serve areas of minority population. These include
local minority newspapers, referral agencies, high schools,
vocational schools, and community groups. Specific information on
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these sources may be obtained from the Compliance Officer.
Union employees will be recruited in accordance with applicable
labor agreements. The Contractor will seek to have included or will
reaffirm clauses in all labor agreements prohibiting discrimination
based on race, religion, color, national origin, age, ancestry,
physical or mental handicap, or sex. Assistance for admission into
the craft of minorities over the traditional apprenticeship age is also
suggested. The Contractor will support Bay Area Construction
Opportunity Program or similar groups as recruiting sources and
will urge all labor organizations with which he has agreements to
use BACOP.

Providing adequate opportunity for the upgrading or further training
of all employees to insure equal opportunity in advancement and
promotion. This might include a counseling service, information and
assistance with night classes, or special career-directed program
information.

Appointing an Equal Employment Opportunity Coordinator - full
time or as an additional duty. He will have the responsibility of
administering an active program, informing company personnel and
union representatives of this company policy and advising all
subcontractors of their obligation to this program.

Establishing or maintaining an apprenticeship or training program
designed to insure hiring of additional minority employees in the
journeyman or skilled classes, if possible. The Contractor is urged
to support the Joint Apprenticeship Committee on this trade.

Selecting minority subcontractor or subcontractors who are known
for their ongoing program of apprenticeship for minorities. This
includes advising minority contractor associations of bids for
subcontractors. Joint ventures with minority subcontractors are
encouraged.

The EEO should state any previous experience the Contractor has had
with similar plans and result of that effort. Any current equal employment
opportunity plans should be described in detail and a copy attached, if
printed plan is available. The Compliance Office will review the EEO
submitted by each bidder in order to determine whether the program
submitted complies with Title 2, Chapter 2.50 of the County Ordinance
Code and these guidelines.

The EEO as submitted will be kept on file by the Compliance Officer. If
the Contractor bids for other county contracts, he may refer to the EEO on
file and state any changes, but will not be required to refile his program.
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The Compliance Officer may request additional information from the
bidder and will be available to answer questions relative to the guidelines
and to advise those seeking assistance of resources known to him. He
will not be responsible for the service or lack of service rendered by the
resources recommended, nor will he develop an EEO for any bidder, or
serve as a recruiter for any bidder.

Bidders may revise their EEO after consultation prior to award of contract.
Deficiencies will be discussed and appropriate remedies suggested. If
bidders withdraw their EEO for revision, their revised program must be
submitted by a date established by the Compliance Officer.

The Compliance Officer will determine whether the low bidder's EEO is
acceptable and will report to the appropriate county department. The
EEQ's of each subcontractor of the low bidder will also be evaluated by
the Compliance Officer.

INCLUSION OF EEO AND CERTIFICATIONS

Upon award of the contract by the Board of Supervisors, the EEO and
Certifications for the prime contractor and all subcontractors, which have been
approved and accepted by the County, will become an integral part of the
contract and subject to the provisions thereof.

PERFORMANCE OF CONTRACTOR

A.

The Contractor will post, in conspicuous places available to employees
and applicants for employment, notices to be provided by the County,
stating that the Contractor is obliged to comply with the provisions of these
guidelines and Title 2, Chapter 2.50 of the County Ordinance Code. These
notices will also be sent to all union and employee organizations and other
recruiting sources providing employees to the Contractor.

All announcements of job openings will include the statement: "An Equal
Opportunity Employer".

The Contractor will make written Progress Reports on a form provided by
the County to illustrate the effectiveness of his EEO at intervals
established by the County.

The Compliance Officer will monitor the performance of the EEO until
completion of the contract and will report the progress of the Contractor in
living up to his EEO to the County Manager.

The Contractor shall permit, during Contractor's normal business hours
and at Contractor's place of business, access by the County to his records
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of employment, employment advertisements, application forms and other
data and records pertaining to Contractor's employment practices, for the
purpose of determining whether Contractor is complying with the Non-
Discrimination and Equal Employment Opportunity rules of the County.

10. PERFORMANCE OF SUBCONTRACTORS

A. All subcontractors listed in a general Contractor's bid are subject to all the
provisions of these guidelines and Title 2, Chapter 2.50 of the County
Ordinance Code.

B. All subcontractors will file their Certifications of Compliance and Intent and
their EEO with the Equal Employment Coordinator of the prime Contractor
for transmittal to the County, after award of the contract has been made.

END OF DOCUMENT
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SUPPLEMENTARY CONDITIONS

COUNTY OF SAN MATEO
EQUAL BENEFITS COMPLIANCE ORDINANCE NO. 4324, CHAPTER 2.84

2.84.010 Definitions

For the purposes of this chapter:

(a) "Contract" means a legal agreement between the County and a Contractor for public
works, consulting, or other services, or for purchase of supplies, material or equipment
for which the consideration is in excess of $5,000.

(b) "Contractor" means a party who enters into a Contract with the County.

(c) "Contract Awarding Authority" means the Board of Supervisors or the individual
authorized by the Board of Supervisors to enter into Contracts on behalf of the County.

(d) "Domestic Partner" means any person who is registered as a domestic partner with
the Secretary of State, State of California registry or the registry of the state in which the
employee is a resident.

(e) "Employee Benefits" means the provision of any benefit other than pension and
retirement benefits provided to spouses of employees or provided to an employee on
account of the employee's having a spouse, including but not limited to bereavement
leave; disability, life, and other types of insurance; family medical leave; health benefits;
membership or membership discounts; moving expenses; vacation; travel benefits; and
any other benefits given to employees, provided that it does not include benefits to the
extent that the application of the requirements of this chapter to such benefits may be
preempted by federal or state law. (Ord. 4324, 08/15/06)

2.84.020 Discrimination in the provision of benefits prohibited

(a) No Contractor on a County Contract shall discriminate in the provision of Employee

Benefits between an employee with a domestic partner and an employee with a spouse,

subject to the following conditions:
1. In the event that the Contractor's actual cost of providing a particular benefit
for the domestic partner of an employee exceeds that of providing it for the
spouse of an employee, or the Contractor's actual cost of providing a particular
benefit to the spouse of an employee exceeds that of providing it for the domestic
partner of an employee, the Contractor shall not be deemed to discriminate in the
provision of Employee Benefits if the Contractor conditions providing such benefit
upon the employee's agreement to pay the excess costs.
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2. The Contractor shall not be deemed to discriminate in the provision of
Employee Benefits if, despite taking reasonable measures to do so, the
Contractor is unable to extend a particular employee benefit to domestic
partners, so long as the Contractor provides the employee with a cash payment
equal to the Contractor's cost of providing the benefit to an employee's spouse.

(b) The Board of Supervisors may waive the requirements of this Chapter when it
determines that it is in the best interests of the County. The County Manager may
waive the requirements of this chapter for Contracts not needing the approval of the
Board of Supervisors where waiver would be in the best interests of the County for such
reasons as follows:
1. Award of a Contract or amendment is necessary to respond to an emergency;
2. The Contractor is a sole source;
3. No compliant Contractors are capable of providing goods or services that
respond to the County's requirements;
4. The requirements are inconsistent with a grant, subvention or agreement with
a public agency;
5. The County is purchasing through a cooperative or joint purchasing
agreement.

(c) Contractors should submit requests for waivers of the terms of this Chapter to the
Contract Awarding Authority for that Contract, or in the case of Contracts approved by
the Board, the County Manager.

(d) The Contract Awarding Authority, or in the case of Contracts approved by the Board,
the County Manager, may reject an entity's bid or proposals, or terminate a Contract, if

the Contract Awarding Authority determines that the entity was set up, or is being used,
for the purpose of evading the intent of this Chapter.

(e) No Contract Awarding Authority shall execute a Contract with a Contractor unless
such Contractor has agreed that the Contractor will not discriminate in the provision of
Employee Benefits as provided for in this Chapter. (Ord. 4324, 08/15/06)

2.84.030 Application of Chapter

The requirements of this Chapter shall only apply to those portions of a Contractor's
operations that occur (a) within the County; (b) on real property outside of the County if
the property is owned by the County or if the County has a right to occupy the property,
and if the Contractor's presence at that location is connected to a Contract with the
County; and (c) elsewhere in the United States where work related to a County Contract
is being performed. The requirements of this Chapter shall not apply to subcontracts or
subcontractors of any contract or Contractor. (Ord. 4324, 08/15/06)

2.84.040 Powers and duties of the County Manager

The County Manager's office shall have the authority to:
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(a) Adopt rules and regulations, in accordance with this Chapter and the Ordinance
Code of the County of San Mateo, establishing standards and procedures for effectively
carrying out this Chapter.

(b) Receive notification from employees of Contractors regarding violations of this
Chapter.

(c) Determine and recommend to the Board of Supervisors for final decision the
imposition of appropriate sanctions for violation of this Chapter by Contractors
including, but not limited to:

1. Disqualification of the Contractor from bidding on or being awarded a County

contract for a period of up to 5 years; and;

2. Contractual remedies, including, but not limited to termination of contract;

3. Liquidated damages in the amount of $2,500;

(d) Examine Contractors' benefit programs covered by this chapter;

(e) Impose other appropriate contractual and civil remedies and sanctions for violations
of this chapter;

(f) Allow for remedial action after a finding of non-compliance, as specified by rule;

(g) Perform such other duties as may be required or which are necessary to implement
the purposes of this Chapter. (Ord. 4324, 08/15/06)

2.84.050 Date of Application

The provisions of this Chapter shall apply to any Contract awarded or amended on or
after July 01, 2001, provided that if the Contractor is then signatory to a collective
bargaining agreement, this Chapter shall only apply to any Contract with that Contractor
which is awarded or amended after the effective date of the next collective bargaining
agreement. (Ord. 4324, 08/15/06)

END OF DOCUMENT
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SECTION 01 00 00

GENERAL REQUIREMENTS

PART 1 GENERAL
1.01 GENERAL INSTALLATION PROVISIONS

A

Inspection of Conditions: Inspect substrates to receive work and conditions under which the work is
to be performed. Report any unsatisfactory condition in writing to the Owner’s Representative. Do
not proceed with the work until unsatisfactory conditions have been corrected.

Manufacturer's Instructions: Where installations include manufactured products, comply with the
manufacturer's applicable instructions and recommendations for installation, to the extent that these
instructions and recommendations are more explicit or more stringent than requirements are
indicated in the Contract Documents.

Provide attachment and connection devices and methods for securing work. Secure work true to line
and level, and within recognized industry tolerances. Allow for expansion and building movement.
Provide uniform joint width in exposed work. Arrange joints in exposed work to obtain the best visual
effect. Refer questionable visual-effect choices to Owner’s Representative for final decision.

D. Recheck measurements and dimensions of the work, as an integral step of starting each installation.

K.

Install work during weather conditions and project conditions which will ensure the best possible
results in coordination with the work. Isolate units of work when incompatible to prevent deterioration.

Coordinate enclosure of the work with required inspections and tests, so as to minimize the
necessity of uncovering work for that purpose.

. Ensure there are no obstructions to spaces and installations when required to remain clear, in

accordance with applicable code requirements.

Ensure piping, wiring, ducts, or other installations are not enclosed until they have been inspected
and approved, and required certificates of inspection have been issued.

Mounting Heights: Mount individual units of work to comply with CAC, Title 24 and ADA
requirements. Refer questionable mounting height choices to Owner’s Representative for final
decision.

Ensure anchorage, blocking, joining, and other detailing are provided as required.

Remove and replace work which does not comply with Contract Documents. Repair or replace work
or property damaged by construction operations at no increase in Contract Sum.

1.02 SUPERINTENDENT

A

SKA-1912

In addition to the requirements of General Conditions of the Contract:

1. General Contractor's supervisory personnel need to be present at all times that construction
activity is occurring. The Superintendent shall represent the Contractor and all communications
given to the Superintendent shall be as binding as if given to Contractor. If requested by Owner,
Contractor shall provide a management organizational chart and a list of personnel comprising
the superintendence staff. All references to the Superintendent elsewhere in the Contract
Documents shall mean the superintendence staff.

2. The Superintendent shall be in attendance at the Project site, all work hours, unless the Work is
stopped due to conditions beyond the control of Contractor or until termination of the Contract in

SECTION 01 00 00
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accordance with the Contract Documents. Superintendent shall be acceptable to Owner and
shall continue in that capacity for the duration of the Project, unless Superintendent ceases to be
on Contractor's payroll or Owner otherwise agrees. The Superintendent shall not be employed
on any other project by Contractor or any other entity during the course of the Work.

3. Inthe event any of the following conditions shall exist, Contractor shall require that
Superintendent be at the Project site not less than ten (10) hours per day, six (6) days per week
until the condition no longer exists or the phase is completed. Cost of additional workdays shall
be at the expense of the contractor and will continue until satisfaction of Owner’s
Representative:

a. Should any phase not be accomplished in accordance with the Contract Schedule.

b. Should the Contract Schedule indicate in the opinion of Owner’s Representative that
Contractor is fourteen or more days behind schedule at any time during construction up
until thirty days prior to scheduled completion of phase.

c. Should the Contract Schedule indicate, in the opinion of Owner’s Representative, that
Contractor is seven (7) or more days behind schedule at any time during the last thirty
days prior to scheduled completion of a phase.

4. Submit Superintendent's qualifications showing ability to coordinate work, interior tenant

improvements with mechanical and electrical equipment and installation, and meet additional
requirements as outlined in the project bid requirements.

1.03 SAFETY

A. Observe Owner's rules and continuously maintain safety precautions.

END OF SECTION 01 00 00
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SECTION 01 11 00

SUMMARY OF WORK

PART 1 GENERAL
1.01 PROJECT NAME AND IDENTIFICATION

Project Name: San Mateo Medical Center
222 W. 39" Avenue
SMMC Prevent Self Harm & Ligature

Project Included: Phase 1: Psychiatric Unit 3B (3B) — Level 3
Provide anti-ligature mitigation in patient access areas

Phase 2: Psychiatric Unit 3A (3A) — Level 3
Provide anti-ligature mitigation in patient access areas & restrooms upgrade

Phase 3: Psychiatric Emergency Services (PES) — Level 1
Provide anti-ligature mitigation in patient access areas

Architect: Smith-Karng Architecture, Inc.
Contact: Madelyn McClellan
OSHPD Project No. S191567-41-00: Permit# TBA

1.02 WORK REQUIRED BY CONTRACT DOCUMENTS

A. Work includes interior work only, but is not necessarily limited to, the following:
1 Demolition, Cutting & Patching of existing interior walls, partitions, ceilings, etc.
3 Removal of existing non-structural interior partitions
4 Installation of new non-structural interior partitions
5. Demoilition of existing toilets and shower rooms
6. Installation of new toilets, shower rooms, etc.

7 Removal and installation mechanical ductwork, grilles, and exhaust
8 Removal and installation of plumbing work, including medical gases
9. Removal and Installation of electrical conduit and outlets

10. Interior electrical work

11.  Painting & wall repair.

12.  Interior Finishes Work

13.  Fire Alarm Work

14. Fire Sprinklers Work

15. Signage

1.03 SUMMARY OF WORK

The project is a prevent self harm and ligature project at San Mateo Medical Center, 222 W. 39" Avenue,
San Mateo, to voluntarily remove non-ligature resistant items in the patients’ spaces and selected areas
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of the building by remodeling existing patient toilets and patient shower/toilets, replacing doors and
hardware, glazing, drinking fountains, replace lay-in ceiling with gypsum board ceiling and ligature ceiling
devices, light fixtures, fire sprinkler heads, provide anti-pick sealants to existing signages. This project
will involve temporary barricades, architectural, signage, mechanical, electrical, fire sprinklers and fire
alarm work. This building will remain occupied and in operation during this work. Access and egress
must be provided and maintained at all times for the public, patients, visitors and staff.

1.04 APPLICATIONS OF THE CONTRACT DOCUMENTS

A. Provisions of the General Conditions of the Contract, Supplementary Conditions, and Division 1 -
General Requirements of the Specifications, apply to the work specified in each Section of the
Specifications.

B. No contractual adjustment shall be due or become exigent as a result of failure to fully understand
the General Conditions of the Contract, Supplementary Conditions, and Division 1 - General
Requirements.

C. Only copies of construction documents approved and stamped by OSHPD shall be on site at any
time.

1.06 SCHEDULES
A. The following specifications require the submittal of Schedules:
1. Section 00 31 00 — Available Project Information

2. Section 01 33 23 — Shop Drawings, Product Data and Samples

1.07 CONTRACTOR'S USE OF OWNER'S SITE

A. General: Limit use of the premises for work of this Project to allow for Owner's occupancy and use
by the public in corridors, exits and access to elevators and occupied spaces.

B. Use of Site: Confine operations at the Site to areas permitted under the General Conditions of the
Contract. Portions of the Site beyond areas of work of this Project are not to be disturbed.

C. Access: Keep and maintain existing building entrances, driveways, roads and entrances, corridors,
exits, stairways and elevators serving the premises clear and available to the Owner at all times. Do
not use these areas for parking or storage of materials.

D. Provide temporary signage & infection control measures.
E. Schedule shutdowns to be coordinated with Facility administration, department and engineering.
1.08 SITE DECORUM

A. Contractor shall control the conduct of its employees so as to prevent unwanted interaction initiated
by Contractor's employees with Owner employees, visitors, and other individuals. Without limitation,
unwanted interaction would be whistling at or initiating conversation with passerby. Further,
Contractor shall control conduct of its employees as to prevent inappropriate conversations and use
of inappropriate language on the job site. In the event that any Contractor employee initiates
unwanted interaction or is heard in an inappropriate conversation or using inappropriate language,
Contractor shall, whether upon request of Owner’s Representative or on its own initiative, replace
said employee with another of equivalent technical skill, at no additional cost to the Owner.
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1.09 SMOKE FREE CAMPUS POLICY

A. As a health care facility dedicated to promoting health and healing, and to providing a safe and

healthy environment for its patients, visitors, and staff, the Owner has adopted a Smoke Free
Campus Policy. The SMMC Smoke Free Campus Policy applies to the Campus and all other SMMC
facilities regardless of location. Smoking is prohibited on Owner-owned or leased property, buildings,
vehicles and moving equipment. Smoking is prohibited within 20 feet of entrances and exits of public
buildings and outside any operable windows.

1.10 PARKING ACCESS

A. Limited parking is provided for construction personnel. Contractor is responsible for obtaining, and

payment of, a street-parking permit, as required from the City of San Mateo.

1.11 EXISTING PROJECT CONDITIONS

A. Examination: Existing Drawings show existing structures, waste lines, hot and cold water lines, gas,

electrical, mechanical, chilled water, and other utilities which are as accurate as possible but not
guaranteed. Verify locations, levels, dimensions and features that may affect the Work. Existing
installations shall be kept in service where possible. No allowance will be made in Contractor's
behalf for extra expense resulting from failure or neglect in determining conditions under which Work
is to be performed, or in Contractor's interpretation of information provided.

Record Survey: Prior to commencing the Work, Contractor and Owner’s Representative shall tour
the Project Area together to examine and record damage to existing adjacent areas and
improvements. This record shall serve as a basis for determination of subsequent damage due to
the Contractor's operations and shall be signed by all parties making the tour. Any cracks, sags, or
damage to the adjacent areas, and improvements not noted in the original survey, but subsequently
discovered, shall be reported to Owner’s Representative. Repairs of damage caused by the course
of work will be made by the Contractor at no expense to the Owner.

If any structure or utility is damaged, take appropriate action to ensure the safety of persons and
property. Report any such incidents to the Owner’s Representative immediately. Maintain the
existing building in a safe and weather tight condition throughout the construction period.

1.12 SECURITY PROVISIONS

A

If any hazardous material is encountered during construction, notify Owner’s Representative
immediately.

Work Area Enclosure and Lockup: At earliest possible date, secure work area against unauthorized
entrance at times when personnel are not working.

Smoke detector protection is described in Section 01 51 16 — Temporary Fire Protection.

1.13 CONTRACTOR SAFETY

A. Contractor shall comply with all applicable safety requirements.

SKA-1912
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SECTION 01 25 00

SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY
A. Section includes administrative and procedural requirements for substitutions.

B. Related Requirements:
1. Section 01 60 00 "Product Requirements" for requirements for submitting
comparable product submittals for products by listed manufacturers.

1.3 DEFINITIONS

A. Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents and proposed by Contractor.

1. Substitutions for Cause: Changes proposed by Contractor that are required due
to changed Project conditions, such as unavailability of product, regulatory
changes, or unavailability of required warranty terms.

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that
are not required in order to meet other Project requirements but may offer
advantage to Contractor or Owner.

1.4 ACTION SUBMITTALS

A.  Substitution Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1. Substitution Request Form: Use facsimile of form provided in Project Manual.
2. Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a. Statement indicating why specified product or fabrication or installation
method cannot be provided, if applicable.
SKA-1912 SECTION 0125 00
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b. Coordination of information, including a list of changes or revisions needed
to other parts of the Work and to construction performed by Owner and
separate contractors that will be necessary to accommodate proposed
substitution.

C. Detailed comparison of significant qualities of proposed substitutions with
those of the Work specified. Include annotated copy of applicable
Specification Section. Significant qualities may include attributes, such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements
indicated. Indicate deviations, if any, from the Work specified.

d. Product Data, including drawings and descriptions of products and

fabrication and installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects, with project names and

addresses as well as names and addresses of architects and owners.

h. Material test reports from a qualified testing agency, indicating and
interpreting test results for compliance with requirements indicated.

i. Research reports evidencing compliance with 2019 California Building
Code.

j. Detailed comparison of Contractor's construction schedule using proposed
substitutions with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction cannot
be provided within the Contract Time, include letter from manufacturer, on
manufacturer's letterhead, stating date of receipt of purchase order, lack of
availability, or delays in delivery.

k. Cost information, including a proposal of change, if any, in the Contract
Sum.

l. Contractor's certification that proposed substitution complies with
requirements in the Contract Documents, except as indicated in
substitution request, is compatible with related materials and is appropriate
for applications indicated.

m. Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed
substitution to produce indicated results.

@ ™o

3.  Architect's Action:

a. If necessary, Architect will request additional information or documentation
for evaluation within seven days of receipt of a request for substitution.

b.  Architect will notify Contractor of acceptance or rejection of proposed
substitution within 15 days of receipt of request, or seven days of receipt of
additional information or documentation, whichever is later.

C. After acceptance of proposed substitution, Architect will submit proposed
substitution for OSHPD approval.

4. OSHPD approval:
a.  All substitutions require OSHPD approval prior to the execution of the work.
b. Contractor shall not substitute products not included in the construction
documents or approved by OSHPD.
SKA-1912 SECTION 0125 00
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1.5 QUALITY ASSURANCE

A.  Compatibility of Substitutions: Investigate and document compatibility of proposed
substitution with related products and materials. Engage a qualified testing agency to
perform compatibility tests recommended by manufacturers.

1.6 PROCEDURES

A. Coordination: Revise or adjust affected work as necessary to integrate work of the
approved substitutions.

1.7 SUBSTITUTIONS

A.  Substitutions for Cause: Submit requests for substitution immediately on discovery of
need for change, but not later than 10 working days prior to time required for
preparation and review of related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

b. Substitution request is fully documented and properly submitted.

C. Requested substitution will not adversely affect Contractor's construction
schedule.

d. Requested substitution has received necessary approvals of authorities
having jurisdiction.

e. Requested substitution is compatible with other portions of the Work.

f. Requested substitution has been coordinated with other portions of the
Work.

g. Requested substitution provides specified warranty.

h. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is
uniform and consistent, is compatible with other products, and is
acceptable to all contractors involved.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION — NOT USED

END OF SECTION 01 25 00
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SECTION 01 29 00

PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements necessary to prepare and
process Applications for Payment.

1.3 DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the schedule of values with preparation of
Contractor's construction schedule.

1. Submit a Preliminary Schedule of Values to Architect and Owner’s
Representative within 10 working days from Owner’s Notice to Proceed date.
Architect and Owner’'s Representative shall review the Preliminary Schedule of
Values within 5 working days and shall recommend adjustments be made or
recommend approval to the Owner. When the Preliminary Schedule of Values is
approved by the Owner, this shall become the Schedule of Values. The Schedule
of Values shall not be thereafter modified or amended by the Contractor without
the prior consent and approval of the Owner, which may be granted or withheld
in the sole discretion of the Owner.

2. Contractor shall certify that the Preliminary Schedule of Values, as submitted to
the Owner, is accurate and reflects the costs as developed in preparing
Contractor’'s bid. The Preliminary Schedule of Values shall be subject to the
Owner’s review and approval of the form and content thereof. In the event the
Owner objects to any portion of the Preliminary Schedule of Values, the Owner
SKA-1912 SECTION 01 29 00
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shall notify the Contractor, in writing, including by email, of the Owner’s
objection(s) to the Preliminary Schedule of Values. Within 5 working days from
the date of the County’s written objection(s), Contractor shall submit a revised
Preliminary Schedule of Values to the Owner, Owner’s Representative and
Architect for review. The foregoing procedure for the preparation, review and
approval of the Preliminary Schedule of Values shall continue until the Owner
has approved the entirety of the Preliminary Schedule of Values as the Schedule
of Values for all of the Work of the Contract.

3. The schedule of values for all of the Work must include quantities and prices of
items aggregating the total sum of the Contract amount and must subdivide the
Work into component parts in sufficient detail to serve as the basis for Progress
Payments during construction.

4. For Phased Work: Where the Work is separated into phases requiring separately
phased payments, provide subschedules showing values coordinated with each
phase of payment.

5. For Separate Elements of Work: Where the Contractor's construction schedule
defines separate elements of the Work, provide subschedules showing values
coordinated with each element.

B. Format and Content: .

1. Identification: Include the following Project identification on the schedule of
values:

Project name and location.
Owner’s Project Number.

Name of Architect.

Architect's Project number.
Contractor's name and address.
Date submitted.

~0o0TD

2. Arrange the schedule of values in tabular form, with separate columns to indicate
the following for each item listed:

a. Related Specification Section or Division.

b. Description of the Work.

C. Name of subcontractor.

d. Name of manufacturer or fabricator.

e. Name of supplier.

f. Dollar value of the following, as a percentage of the Contract Sum to
nearest one-hundredth percent, adjusted to total 100 percent. Round dollar
amounts to whole dollars, with total equal to Contract Sum.

1)  Labor.

2)  Materials.

3) Equipment.
SKA-1912 SECTION 01 29 00
Issued: 03/31/2020 PAYMENT PROCEDURES

Page 2 of 6



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

3.  The schedule of values shall include at a minimum the following information and
break down structure:

Bonds and Insurance;
Overhead and profit;
Supervision;

General Conditions;
Mobilization;

Layout

Submittals;

Demolition;

Installation;

Rough-in;

Finishes;

Testing;

Punch list and acceptance
Closeout out documentation.

S3TATTS@mea0 oD

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Provide multiple
line items for principal subcontract amounts in excess of five percent (5%) of the
Contract Sum.

5. Provide a separate line item in the schedule of values for each part of the Work
where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site.
6. Overhead Costs:

a. Include total cost and proportionate share of general overhead and profit for
each line item.

b. Show cost of temporary facilities and other major cost items that are not
direct cost of actual work-in-place as separate line items.

7. Closeout Costs. Include separate line items under Contractor and principal
subcontracts for Project closeout requirements for a total sum to equal to not
more than five percent (5%) of the Contract Amount.

8. Notwithstanding any provisions contrary to the Contract Documents, payment of
the Contractor’'s overhead, supervision, general conditions costs, and profit, as
reflected in the break down structure of the Schedule of Values, shall be paid by
the Owner in equal installments, based on percentage complete, with the
disbursement of Progress Payments and Final Payment.

SKA-1912 SECTION 01 29 00
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9. Schedule of Values Revisions: Revise the schedule of values when a Change
Order results in a change in the Contract Sum. Include at least one separate line
item for each Change Order. Add and list Change Orders at the bottom of the
Schedule of Values. Change Orders to follow the same break down structure and
detail determined by the approved Schedule of Values, where lines may be
required to be broken down into lines for subcontract sub-values.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment following the initial Application for Payment shall be
consistent with previous applications and payments as certified by Architect and
Owner’s Representative and paid for by Owner.

B. Payment Application Times: The date for each Progress Payment is indicated in the
Agreement between Owner and Contractor. The period of construction work covered
by each Application for Payment is the period indicated in the Agreement.

1. Submit draft copy of Application for Payment 7 working days prior to due date for
review by Architect and Owner’s Representative.

C. Application for Payment Forms: Use Owner’s provided form for Applications for
Payment. Owner requires Application for Payment form and format according to AlA
Document G702 (current publication).

1. Other Application for Payment forms proposed by the Contractor may be
acceptable to Architect and Owner. Submit forms for approval with submittal of
preliminary schedule of values.

D. Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architect will return
incomplete applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated construction progress schedule.
2. Include amounts for Work completed following previous Application for Payment,

whether or not payment has been received. Include only amounts for Work
completed at time of Application for Payment.

3. Include amounts of Change Orders issued before last day of construction period
covered by application.

E. Stored Materials: Include in Application for Payment amounts applied for materials or
equipment purchased or fabricated and stored, but not yet installed. Differentiate
between items stored on-site and items stored off-site.

1. Contractor’s use of a facility for stored materials must be approved in writing by
the Owner prior to storing materials in facility.

2. Provide supporting documentation that verifies amount requested, including paid
or unpaid vendor/supplier invoices, and shipment bill of materials. Match amount

SKA-1912 SECTION 01 29 00
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requested with amounts indicated on documentation; do not include overhead
and profit on stored materials.
3. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of date of
previous Applications for Payment.

b. Value of previously stored materials put in place after date of previous
Application for Payment and on or before date of current Application for
Payment.

C. Value of materials stored since date of previous Application for Payment
and remaining stored as of date of current Application for Payment.

d. Certificates of evidence of insurance and bonding for storage facility.

e. Owner’s Representative shall be given access to the storage facility for the
opportunity to inspect stored materials, signage and labeling of materials,
to verify and confirm the stored materials for payment. Contractor shall
have invoices, shipment bill of materials on hand for inspection. Inspection
of materials shall be in person, or through digital means if necessary, prior
to payment of stored materials.

F.  Transmittal: Submit signed and notarized original copies of each Application for
Payment to Architect and Owner by a method ensuring receipt. Copy shall include
waivers of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the
Contract and related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous
application, after deduction for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must
submit waivers.

4. Submit final Application for Payment with or preceded by final waivers from every
entity involved with performance of the Work covered by the application who is
lawfully entitled to a lien.

5. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner.

H. Initial Application for Payment: Administrative actions and submittals that must precede
or coincide with submittal of the first Application for Payment include the following:

List of Subcontractors.

Schedule of Values.

Contractor's Construction Schedule.

Products list (preliminary if not final).

Sustainable design action plans, including preliminary project materials cost data.
Schedule of unit prices.

O hwWwN =
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7. Submittal schedule (preliminary if not final).

8. List of Contractor's staff assignments.

9. List of Contractor's principal subcontractors.

10. Copies of building permits.

11. Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

12. Contractor’s initial progress report.

13. Report of the preconstruction conference.

l. Application for Payment at Substantial Completion: After Architect issues the
Certificate of Substantial Completion, submit an Application for Payment showing one
hundred percent (100%) completion for portion of the Work claimed as substantially
complete.

1. Include documentation supporting Contractor's claim that the Work is
substantially complete and a statement showing an accounting of changes to the
Contract Sum.

2. This application shall reflect Certificate(s) of Substantial Completion, or
Certificate(s) of Substantial Compliance from OSHPD, issued previously for
Owner occupancy of designated portions of the Work.

3. Include warranty certificates indicating start date as the substantial completion
date.
J. Final Payment Application: After completing Project closeout requirements, submit final

Application for Payment with all tiers of Subcontractor lien releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Evidence of completion of documentation per Project closeout requirements.
Insurance certificates for products and completed operations where required and
proof that taxes, fees, and similar obligations were paid.

3. Final settlement statement, accounting for final changes to the Contract Sum.
Liquidated damages, if any, shall be included.

4, AlA Document G706.

5. AlA Document G706A.

6. AlA Document G707.

7. Evidence that all claims have been settled.

8. Final meter readings for utilities, a measured record of stored fuel, and similar

data as of date of Substantial Completion or when Owner took possession of and
assumed responsibility for corresponding elements of the Work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 29 00
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SECTION 01 31 00

PROJECT MANAGEMENT

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

General coordination procedures.
Coordination drawings.

RFls.

Digital project management procedures.
Project meetings.

abrownN=

B. Each contractor shall participate in coordination requirements. Certain areas of
responsibility are assigned to a specific contractor.
1.3 DEFINITIONS
A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking
information required by or clarifications of the Contract Documents.
1.4 SUBMITTALS
A.  Subcontract List: Prepare a written summary identifying individuals or firms proposed

for each portion of the Work, including those who are to furnish products or equipment
fabricated to a special design. Include the following information in tabular form:

1. Name, address, telephone number, and email address of entity performing
subcontract or supplying products.
2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list
of key personnel assignments, including superintendent and other personnel in
SKA-1912 SECTION 01 31 00
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attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and cellular telephone numbers and e-mail addresses. Provide names,
addresses, and telephone numbers of individuals assigned as alternates in the
absence of individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, in web-based
Project software directory, and in prominent location in facility. Keep list current
at all times.

C. Construction Schedule as required in this section.

1.5 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections that depend on each
other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Coordination: Each contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each contractor shall coordinate its own operations with operations included
in different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum performance and accessibility for required maintenance, service, and
repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

C. Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of
their Work is required.

D. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly
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progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of Contractor's construction schedule.
Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Project closeout activities.

Startup and adjustment of systems.

Nogahkwdh -~

1.6 REQUEST FOR INFORMATION (RFI)

A. General: Immediately on discovery of the need for additional information, clarification,
or interpretation of the Contract Documents, Contractor shall prepare and submit an
RFI in the form specified.

1. Architect will return without response those RFls submitted to Architect by other
entities controlled by Contractor.

2.  Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors. Owner is not responsible for costs
or schedule delays due to late RFI’s.

B. Content of the RFI: Include a detailed, legible description of item needing information
or interpretation and the following:

Project name.

Project number.

OSHPD Project Number.

Date.

Name of Contractor.

Name of Architect

Name of Owner’s Representative.

RFI number, numbered sequentially.

RFI subject.

10. Specification Section number and title and related paragraphs, as appropriate.

11. Drawing number and detail references, as appropriate.

12. Field dimensions and conditions, as appropriate.

13. Contractor's suggested resolution. If Contractor's suggested resolution impacts
the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.

14. Contractor's signature.

15. Attachments: Include sketches, descriptions, measurements, photos, Product

Data, Shop Drawings, coordination drawings, and other information necessary to

fully describe items needing interpretation.

CoNOOrwN =

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.
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C.

SKA-1912

RFI Forms:

1.

Attachments shall be electronic files in PDF format.

Architect's and Owner’s Representative Action: Architect and Owner’s Representative
will review each RFI, determine action required, and respond. Allow seven working
days for Architect's or Owner’s Representative response for each RFI. RFls received
by Architect or Owner’s Representative after 1:00 p.m. will be considered as received
the following working day.

1.

The following Contractor-generated RFls will be returned without action:

Requests for approval of submittals.

Requests for approval of substitutions.

Requests for approval of Contractor's means and methods.

Requests for coordination information already indicated in the Contract
Documents.

e. Requests for adjustments in the Contract Time or the Contract Sum.

f. Requests for interpretation of Architect's actions on submittals.

g. Incomplete RFls or inaccurately prepared RFls.

coow

Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt by Architect or Owner’s
Representative of additional information.

Architect’s action on RFI's may result in a change to the Contract Time or the

contract Sum.

a. If contractor believe the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect and Owner’s Representative in
writing within 5 working days of receipt of the RFI response.

RFI Log: Prepare, maintain, and submit a tabular log of RFls organized by the RFI
number. Submit log weekly. Include the following:

©COENOORWN =
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Project name and address.

Name and address of Contractor.

Name and address of Architect.

Name and address of Owner’s Representative.

RFI number including RFIs that were returned without action or withdrawn.

RFI description.

Date the RFI was submitted.

Date Architect's and/or Owner’s Representative’s response was received.
Identification of related Minor Change in the Work, Construction Change
Directive, and Proposal Request, as appropriate.

Identification of related Field Order, Work Change Directive, and Proposal
Request, as appropriate.

On receipt of Architect's and/or Owner’s Representative action, update the RFI log and
immediately distribute the RFI response to affected parties. Review response and
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notify Architect and Owner’s Representative within seven days if Contractor disagrees
with response.

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES

A. Use of Architect's Digital Data Files: Digital data files of Architect's drawings will be
provided by Architect for Contractor's use during construction.

1. Digital data files may be used by Contractor in preparing coordination drawings,
Shop Drawings, and Project record Drawings.

2. Architect makes no representations as to the accuracy or completeness of digital
data files as they relate to Contract Drawings.

3. The following digital data files will be furnished for each appropriate discipline,
only if necessary:

a. Floor plans.
b. Reflected ceiling plans.

B. Web-Based Project Software: Web-based project software will be provided by the
Owner and managed by the Owner’s Representative. Web-based Project software will
be used for purposes of hosting and managing Project communication and
documentation until Final Completion.

1. Web-based Project software site includes, at a minimum, the following features:

a. Compilation of Project data, including Contractor, subcontractors, Architect,
architect's consultants, Owner, and other entities involved in Project.
Include names of individuals and contact information.

b. Access control for each entity for each workflow process, to determine
entity's digital rights to create, modify, view, and print documents.

C. Document workflow planning, allowing customization of workflow between
project entities.

d. Creation, logging, tracking, and notification for Project communications
required in other Specification Sections, including, but not limited to, RFls,
submittals, Minor Changes in the Work, Construction Change Directives,
and Change Orders.

e.  Track status of each Project communication in real time, and log time and
date when responses are provided.

f. Procedures for handling PDFs or similar file formats, allowing markups by
each entity. Provide security features to lock markups against changes
once submitted.

g. Document management for Drawings, Specifications, and coordination
drawings, including revision control.

h. Management of construction progress photographs.

C. to be submitted to Architect, prepare as follows:

SKA-1912 SECTION 01 31 00
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1. Assemble complete submittal package into a single indexed file incorporating
submittal requirements of a single Specification Section and transmittal form with
links enabling navigation to each item.

2. Name file with submittal number or other unique identifier, including revision
identifier.

3.  Certifications: Where digitally submitted certificates and certifications are
required, provide a digital signature with digital certificate on where indicated.

1.8 PROJECT MEETINGS

A. General: Schedule and conduct meetings and conferences at Project site unless
otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Owner and
Architect of scheduled meeting dates and times a minimum of 10 working days
prior to meeting.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

3. Minutes: Entity responsible for conducting meeting will record significant
discussions and agreements achieved. Distribute the meeting minutes to
everyone concerned, including Owner and Architect, within three days of the
meeting.

B. Preconstruction Conference: Schedule and conduct a preconstruction conference
before starting construction, at a time convenient to Owner and Architect, but no later
than 15 working days after execution of the Agreement.

1. Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the conference. Participants at the conference
shall be familiar with Project and authorized to conclude matters relating to the

Work.
2. Agenda: Discuss items of significance that could affect progress, including the

following:

a. Responsibilities and personnel assignments.

b. Tentative construction schedule.

C. Phasing.

d. Critical work sequencing and long lead items.

e. Designation of key personnel and their duties.

f. Lines of communications.

g. Use of web-based Project software.

h. Procedures for processing field decisions and Change Orders.

i. Procedures for RFls.

j- Procedures for testing and inspecting.

k. Procedures for processing Applications for Payment.

l. Distribution of the Contract Documents.
SKA-1912 SECTION 01 31 00
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Submittal procedures.

Preparation of Record Documents.

Use of the premises and existing building.
Work restrictions.

Working hours.

Owner's occupancy requirements.
Responsibility for temporary facilities and controls.
Procedures for moisture and mold control.
Procedures for disruptions and shutdowns.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

Progress cleaning.

£<ET®"QTOS3

T O NS X

oo

3. Owner’s Representative will schedule and conduct meeting, and will record and
distribute meeting minutes.

C. Project Closeout Conference: Schedule and conduct project closeout conference, at a
time convenient to Owner and Architect, but no later than 20 working days prior to the
scheduled date of Substantial Completion.

1. Conduct the conference to review requirements and responsibilities related to
Project closeout.

2. Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the meeting. Participants at the meeting shall be
familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda: Discuss items of significance that could affect or delay Project closeout,
including the following:

a. Preparation of Record Documents.

b. Procedures required prior to inspection for Substantial Completion and for
final inspection for acceptance.

C. Required tests, inspections, observations, and final verified reports
required for OSHPD compliance.

d. Procedures for completing and archiving web-based Project software site
data files.

e. Submittal of written warranties.

f. Requirements for completing sustainable design documentation.

g. Requirements for preparing operations and maintenance data.

h. Requirements for delivery of material samples, attic stock, and spare parts.

i. Requirements for demonstration and training.

j- Preparation of Contractor's punch list.

k. Procedures for processing Applications for Payment at Substantial

Completion and for final payment.

l. Submittal procedures.
SKA-1912 SECTION 01 31 00
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m.  Coordination of separate contracts.

n. Owner's partial occupancy requirements.

0. Installation of Owner's furniture, fixtures, and equipment.

p. Responsibility for removing temporary facilities and controls.

4, Owner’s Representative will schedule and conduct meetings.
5. Contractor is responsible to record and manage action items to be completed.

D.  Weekly Progress Meetings:

1. Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings. All participants at the meeting shall be
familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Include topics for discussion as appropriate to status of Project. Review
and correct minutes of previous progress meeting. Review other items of
significance that could affect progress.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule, or
behind schedule, in relation to Contractor's construction schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1)  Review schedule for next period.

b. Review present and future needs of each entity present, including the
following:

1)  Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Status of sustainable design documentation.
5)  Deliveries.

6)  Off-site fabrication.

7)  Access.

8)  Site use.

9)  Temporary facilities and controls.

10) Progress cleaning.

11) Quality and work standards.

12) Status of correction of deficient items.
13) Field observations.

14) Status of RFls.

15) Status of Proposal Requests.

SKA-1912 SECTION 01 31 00
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16) Pending changes.

17) Status of Change Orders.

18) Pending claims and disputes.

19) Documentation of information for payment requests.

3. Minutes: Owner’s Representative will schedule and conduct meetings, and will
record and distribute meeting minutes.

4. Schedule Updating: Revise Contractor's construction schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each meeting.

E. Coordination Meetings: Conduct Project coordination meetings at the beginning of
each Phase and as required. Project coordination meetings are in addition to specific
meetings held for other purposes, such as progress meetings and preinstallation
conferences.

1.  Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
shall be represented at these meetings. All participants at the meetings shall be
familiar with Project and authorized to conclude matters relating to the Work.

2.  Agenda: Review other items of significance that could affect progress. Include
topics for discussion as appropriate to status of Project.

a. Combined Contractor's Construction Schedule: Review progress since the
last coordination meeting. Determine whether each contract is on time,
ahead of schedule, or behind schedule, in relation to combined
Contractor's construction schedule. Determine how construction behind
schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the Contract
Time.

b. Schedule Updating: Revise combined Contractor's construction schedule
after each coordination meeting where revisions to the schedule have been
made or recognized. Issue revised schedule concurrently with report of
each meeting.

C. Review present and future needs of each contractor present, including the
following:

1)  Interface requirements.

2)  Sequence of operations.

3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6)  Access.

7)  Site use.

8)  Temporary facilities and controls.
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9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.
13) Status of RFls.

14) Proposal Requests.

15) Change Orders.

16) Pending changes.

3. Reporting: Owner’s Representative will schedule and conduct meeting, and will
record and distribute meeting minutes.
1.9 BUILDING INSPECTION
A. Inspections of the project shall be implemented as required by the Office of Statewide
Health Planning and Development (OSHPD), and the approved Inspector of Record
(IOR).

B. Contractor shall be available to meet and provide full access to areas requiring
inspections to OSHPD field personnel, and IOR.

C. Areas requiring OSHPD inspections shall be substantially complete prior to field
personnel visit. Coordinate with IOR for pre-inspection and scheduled field visit.
PART 2 - PRODUCTS — NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION 01 31 00
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SECTION 01 3113

PROJECT COORDINATION

PART 1 GENERAL

1.1

1.2

1.3

1.4

SECTION INCLUDES

A

This Section specifies administrative and supervisory requirements for Project
Coordination.

DEFINITIONS

A

The Owner’s Representative is referenced on the Project Directory in the Contract
Documents and on the Agreement between the Owner and the Contractor.

ADMINISTRATION AND SUPERVISION

A.

Maintain supervision of the Work as referenced in this Section and in the General
Conditions.

Do not delegate responsibility for coordination to any subcontractor.

C. Anticipate the interrelationship of subcontractors so their work is performed in a manner

that minimizes interference with general progress of the Work and conforms to the Contract
Documents.

. Coordinate all portions of the Work in order to fit space available. Before commencing such

portions of the Work, prepare Diagrams or schedules for review by the Owner’s
Representative and Architect of Record.

. Schedule and arrange work to minimize inconvenience and interference to adjacent

departments that are in operation during duration of this Project. Notify the Owner’s
Representative a minimum of 7 days in advance of work to be performed in adjacent
departments.

Resolve differences or disputes between subcontractors concerning coordination,
interference, or extent of Work between Specification Sections.

. Contact the Owner’s Representative with any questions regarding Project Coordination in

sufficient time to provide for any necessary changes in the Work or Schedule.

BUILDING INSPECTION
A.

Inspections of the project shall be implemented as required by the Office of Statewide
Health Planning and Development (OSHPD), and the approved Inspector of Record (IOR).

B. Contractor shall be available to meet and provide full access to areas requiring inspections
SKA-1912 SECTION 01 31 13
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to OSHPD field personnel, and IOR.

C. Areas requiring OSHPD inspections shall be substantially complete prior to field personnel

visit. Coordinate with IOR for pre-inspection and scheduled field visit.

PART 2 EXECUTION

2.1 GENERAL COORDINATION

A.

Coordinate substrates to receive work with conditions under which the work is to be
performed. Report any unsatisfactory condition in writing to the Owner’s Representative.
Do not proceed with the work until satisfactory conditions have been corrected.

. Coordinate work with manufacturer's applicable instructions and recommendations for

installation, to the extent that these instructions and recommendations are more explicit or
more stringent than requirements are indicated in the Contract Documents.

. Ensure attachment and connection devices and methods for securing work. Secure work

true to line and level, and within recognized industry tolerances. Allow for expansion and
building movement. Provide uniform joint width in exposed work. Arrange joints in exposed
work to obtain the best visual effect. Refer questionable visual-effect choices to Owner’s
Representative for final decision.

. Recheck measurements and dimensions of the work, as an integral step of starting each

installation.

. Coordinate installation of work during weather conditions and project conditions which will

ensure the best possible results in coordination with the work. Isolate units of work when
incompatible to prevent deterioration.

Coordinate enclosure of the work with required inspections and tests, so as to minimize the
necessity of uncovering work for that purpose.

. Ensure there are no obstructions to spaces and installations when required to remain clear,

in accordance with applicable code requirements.

. Ensure piping, wiring, ducts, or other installations are not enclosed until they have been

inspected and approved, and required certificates of inspection have been issued.

Mount individual units of work to comply with CAC, Title 24 and ADA requirements. Refer
questionable mounting height choices to Owner’s Representative for final decision.

Ensure anchorage, blocking, joining, and other detailing are provided as required.

Coordinate removal and replacement of work which does not comply with Contract
Documents. Repair or replace work or property damaged by construction operations at no
increase in Contract Sum.

Work of the Contract includes coordination of the entire Project from beginning of
construction activity through Project close-out and warranty periods.

M. Comply with applicable requirements of Division 16 Sections for Electrical provisions within

units of General Work.
SKA-1912 SECTION 01 31 13
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N. Except as otherwise indicated, final connection of Electrical Services to General Work is
defined as Electrical Work.

O. Coordinate locations of existing pipes, conduits, and ducts that require removal, connection
to, relocation or modification so contract work can be completed as per drawings.

2.2 COORDINATION OF FINISHES

A. The Contract Documents indicate finish materials and colors. If discrepancies or omissions
are apparent, notify the Architect and Owner’s Representative.

B. Itis the intent of the Contract Documents to provide harmony in matching finishes
throughout the project. Coordinate work of like materials to achieve this result by
submitting pilot samples to the Architect for approval, as required in finish specifications.

END OF SECTION 01 31 13
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SECTION 01 33 23

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1 GENERAL
1.1 REQUIREMENTS INCLUDED

A. Shop Drawings, Product Data, and Samples, other than in connection with proposed
substitutions, shall be submitted to Architect of Record only when specifically required; and
Owner’s Representative will not review any other such submittals.

B. Product Data and Samples for proposed substitutions shall be submitted to Architect of
Record in accordance with Section 01 25 00 - Substitution Procedures.

C. Contractor shall be responsible for obtaining such copies of Shop Drawings, Product Data,
and Samples as it may require for its own use.

1.2 RELATED REQUIREMENTS

A. Definitions:

1.

The terms "Shop Drawings" and "Product Data" as used herein also include, but are
not limited to, fabrication, erection, layout and setting drawings, manufacturers'
standard drawings, descriptive literature, catalogues, brochures, performance and test
data, wiring and control diagrams, all other drawings and descriptive data pertaining to
materials, equipment, piping, duct and conduit systems, and methods of construction
as may be required to show that the materials, equipment, or systems and the
positions thereof conform to the Contract Documents.

As used herein, the term "manufactured" applies to standard units usually mass-
produced. The term "fabricated" means items specifically assembled or made out of
selected materials to meet individual design requirements. Shop Drawings shall
establish the actual detail of all manufactured or fabricated items, indicate proper
relation to adjoining Work, and amplify design details of mechanical and electrical
equipment in proper relation to physical spaces in the structure.

Manufacturers' Instructions: Where any item of Work is required by the Contract
Documents to be furnished, installed, or performed in accordance with a specified
product manufacturer's instructions, Contractor shall procure and distribute the
necessary copies of such instructions to Architect of Record and all other concerned
parties; and Contractor shall furnish, install, or perform the Work in strict accordance
therewith.

B. Submittal Schedule:

1.

SKA-1912

A schedule for submission of Shop Drawings, Product Data, and Samples by
Contractor (the "Submittal Schedule"), and their processing and return by Architect of
Record, shall be agreed upon by both parties in order that the items covered by these
submittals will be available when needed by the construction process and so that each
party can plan its workload in an orderly manner.

Contractor shall prepare the Submittal Schedule and coordinate it with the Contract
Schedule. No submittals will be processed before the Submittal Schedule has been
submitted to and accepted by Owner’s Representative, except in such cases where the
processing of submittals is required before the acceptance of the Submittal Schedule.
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3. In preparing the Submittal Schedule, Contractor must first determine from the Contract
Schedule the date the particular item is needed for the Work. Working backwards,
Contractor will add the required number of days for shipment, time for fabrication, and
similar items to determine the date of the first submittal.

4. The Submittal Schedule shall be adjusted to meet the needs of the construction
process and the Contract Schedule. Submit 2 copies of the Submittal Schedule after it
is completed and each time it is updated by Contractor.

1.3 SHOP DRAWINGS

A. Present information required on Shop Drawings in a clear and thorough manner. ldentify
details by reference to drawing sheet and detail, schedule, or room numbers shown and
specified.

B. Number Submittals sequentially. Follow Submittal number with sequential alphabetical
suffix as necessary for each resubmission. For example, the first Submittal would be "001."
The second Submittal would be "002." The first resubmittal of Submittal "002" would be
"002a."

1.4 PRODUCT DATA

A. Preparation:
1. Clearly mark each copy to identify pertinent products or models.
2. Show performance characteristics and capacities.
3. Show dimensions and clearances required.
4. Show wiring or piping diagrams and controls.

B. Manufacturers' standard schematic drawings and diagrams:
1.  Modify the standard schematic drawings and other diagrams to delete information
which is not applicable to the Work.
2. Supplement standard information to provide information specifically applicable to the
Work.

1.5 SAMPLES

A. Required Submittal Samples shall be of sufficient size and quality to clearly illustrate the
following:
1. Functional characteristics of the products, with integrally related parts and attachment
devices.
2. Full ranges of color, texture, and pattern.

1.6 CONTRACTOR'S REVIEW OF SUBMITTALS

A. Review, mark up as appropriate, and stamp Shop Drawings, Product Data, and Samples
prior to submission. Contractor's Stamped Submittals shall clearly show that they have
been reviewed by Contractor for conformance with the requirements of the Contract
Documents and for coordination with other SECTIONS.

B. Determine and verify:
1. Field measurements.
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2. Field construction criteria.
3. Catalog numbers and similar data.
4. Conformance with Contract Documents.

C. Coordinate each submittal with requirements of the Work and of the Contract Documents.

D. Notify Owner’s Representative or Architect of Record in writing, at time of submission, of
any changes in the submittals from requirements of the Contract Documents.

E. Begin no fabrication or Work, which requires submittals until the return of Owner’s
Representative final reviewed submittals.

1.7 SUBMITTAL REQUIREMENTS

A. Make submittals promptly in accordance with the Submittal Schedule and in such sequence
as to cause no delay in the Work or in the work of any Separate Contractor. Contractor
shall ensure that he has verified the submittals, especially selected finishes, shall be
available in such sizes, quantities and types for the Work. Contractor shall allow a minimum
of 14 days for the Owner’s Representative or Consultants to review each submission or
each resubmission. Late submittal by Contractor shall not be construed as an extension of
Contract Time and/or an increase in Contract Sum.

B. Number of Submittals Required:

1. Shop Drawings: Submit one copy electronically. Electronic copy is acceptable up to a
maximum of 40 pages, single face.

2. Product Data and Non-Reproducible Submittals: Submit the number of copies which
Contractor will need, plus 3 copies which will be retained by Owner’s Representative.

3. Samples: Submit the number specified in the Section which requires them. If
unspecified in the Contract Documents, a minimum of 3 samples each is required. The
Contractor shall retain one reviewed sample at job site for verification.

C. Submittals shall contain:
1. Date of submission and dates of any previous submissions.
2. Project name and number.
3. Contract identification.
4. The names of:

a. Contractor.

b. Owner

c. Architect

d. Subcontractor.
e. Supplier.

f.  Manufacturer.

5. Identification of the product, with the Specification Section number.

6. Field dimensions, clearly identified as such.

7. Relation to adjacent or critical features of the Work or materials.

8. Reference standards, such as ASTM or Federal Specification numbers.

9. Identification of changes from requirements of the Contract Documents.

10. Identification of revisions on resubmittals.

11. An 8-inch x 3-inch blank space for review stamps.

12. Contractor's stamp, initialed or signed, certifying to the review of the submittal;
verification of materials and field measurements and conditions; and compliance of the
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information within the submittal with requirements of the Work and of the Contract
Documents.

D. Resubmission Requirements
1. Shop Drawings and Product Data:
a. Revise Shop Drawings or Product Data, and resubmit as specified for the initial
submittal.
b. Identify any changes which have been made other than those requested.
c. Note any departures from the Contract Documents or changes in previously
reviewed submittals which were not commented upon by Owner’s Representative
2. Samples: Submit new samples as required for initial submittal.

E. Distribution
1. Reproduce and distribute copies (hard or electronic) of Shop Drawings and Product
Data, which carry Owner’s Representative's review stamp, to the following locations:
Contractor's Project site file.
Record documents file maintained by Contractor.
Separate Contractors.
Subcontractors.
Supplier or manufacturer.
istribute Samples which carry Owner’s Representative review stamp as directed.

Ue oo ow

F. Architect's Review
1. Architect of Record and/or its consultants will review Contractor's submittals, such as

Shop Drawings, Product Data, and Samples, for the limited purpose of checking for
conformance with information given and the design concept expressed in the Contract
Documents. Review of such submittals is not conducted for the purpose of determining
the accuracy and completeness of other details such as dimensions and quantities, or
for substantiating instructions for installation or performance of equipment or systems,
all of which remain the responsibility of Contractor as required by the Contract
Documents.

END OF SECTION 01 33 23
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SECTION 01 35 13.19

SPECIAL PROJECT PROCEDURES FOR SAN MATEO MEDICAL CENTER
FACILITY

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

1.1.1  Section 01 11 10 Summary of Work, for procedures regarding utility interruptions,
County occupancy, Contractor’s use of premises, and work restrictions.

1.1.2 Section 01 31 00 Project Management, and Section 013119 Project Meetings for
meetings and communication.

1.1.3 Section 01 41 00 Regulatory Requirements for related codes.
1.1.4 Section 01 45 00 Quality Control for QC plan and personnel.

1.1.5 Section 02 41 19 Selective Demolition for pre-demolition conference and
understanding of project conditions.

1.2 SUMMARY

1.2.1 Prior to the start of a project, the Contractor shall comply with the Contract
Documents (Drawings and Specifications). Contractor must obtain approval from
the Owner and Owner’s Representative for any and all necessary arrangements
for routing of workers, equipment, and material to the job location, schedule for
elevator usage; and procedures in clean and sterile areas. In addition, the
Contractor shall become familiar with applicable San Mateo Medical Center
(SMMC or Facility) policies and procedures and comply with the following for the
duration of the Project. The Contractor’'s Quality Control or Safety Manager shall
designate a person responsible for assuring the implementation of environmental
controls needed for environmental control and mitigation.

1.3 SUBMITTALS

1.3.1 Contractor's Medical Safety and Infection Control Program: Within fifteen (15)
working days after Notice to Proceed with the first phase of Work, but not less
than ten (10) working days before gaining access to the site to start Work,
Contractor shall submit its written program with detailed outline of procedures for
complying with Owner's and San Mateo Medical Center's policies and
requirements. Program compliance shall be included in the Contractor’s
schedule durations and all Contractor’s associated costs.
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1.3.1.1 Enforcement of the protocols and procedures contained in the Medical
Safety and Infection Control Program shall be implemented through
measures incorporated into the Contractor’'s Quality Control Plan.

1.3.1.2 Contractor and Subcontractors shall, at their own expense, provide all
necessary Personal Protective Equipment (PPE) which shall vary in
type (for example: durable or disposable, construction grade or
medical grade) to be worn and used by their employees, as per the
requirements of Cal/lOHSA, the County of San Mateo Health Orders
for Construction, and the San Mateo Medical Center policy. No PPE
will be provided by the County or the San Mateo Medical Center

facility.

1.3.1.1.1 Refer to Cal/lOSHA Interim Guidelines for General
Industry on 2019 Novel Coronavirus Disease
(COVID-19).

1.3.1.1.2 Refer to California Code of Regulations, Title 8,
Section 5199, the Aerosol Transmissible Diseases
(ATD) standard. Refer to Aerosol Transmissible
Diseases Model Exposure Control Plan.

1.3.1.1.3 Should there be conflicts between current

construction practices and requirements under
Cal/lOSHA, San Mateo County Health Orders for
Construction, and the San Mateo Medical Center
policies, the stricter measure shall be followed and
used by Contractor and Subcontractors to protect
their employees.

1.3.1.3 The Contractor shall revise and resubmit their Medical Safety and
Infection Control Program for the Project to address changes
requested by the County.

1.4 COMMUNICATION, COORDINATION AND PLANNING

1.4.1 The Contractor shall comply with supplemental instructions from the County
concerning the SMMC medical safety and infection control. When necessary to
prevent unsafe incidents, supplemental instructions may include work stoppages
to reschedule and/or redirect the Work.

1.5 TRAINING

1.5.1 Provide training and orientation on infection control and prevention and Facility
procedures for all personnel employed by the Contractor, subcontractors, and
any other personnel entering the Facility in support of the Contractor.
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1.6 UTILITY INTERRUPTIONS AND PRIOR NOTIFICATION

1.6.1 Shutdown or interruption of water, chilled water, steam, electrical services,
natural gas, compressed air, vacuum, oxygen, nitrous oxide, or any utility system
requires written notice a minimum of ten (10) working days in advance to
Owner’'s Representative. Contractor is not authorized to interrupt utility services
without this advance notification and the prior approval of the County’s
Representative.

1.6.2 See PART 3 — EXECUTION, for UTILITY SYSTEM SHUTDOWN NOTICE form.

1.7 ENVIRONMENTAL CONTROLS

1.7.1 Noise: All work shall be performed with a minimum of noise or disruption to
normal activities in the surrounding areas. In and around patient care areas,
extraordinary care and concern must be exercised. If nursing department staff,
medical staff, or administrative staff indicates a problem due to these conditions,
the activity must be stopped until the Owner’s Representative is contacted and
satisfactory arrangements are determined. Contractor will give a ten (10)
working day notice for any work to be done outside the hours of 7:00am and
5:00pm.

During the construction extraordinary care and concern must be exercised to not
disrupt the patient population. The Contractor shall develop a Workplan, for the
Owner’s approval, which demonstrates noise considerations for the patients’
sleep period and the ongoing function of the facility. The following noise control
procedures shall be employed:

1.7.1.1  Maximum increase in noise shall be limited to approximately 15db
over ambient and shall not exceed regulatory standards for noise.

1.7.1.2 The on-site construction supervisor or superintendent shall have the
responsibility and authority to receive and resolve noise complaints.
A clear appeal process shall be established prior to construction
commencement that will allow for resolution of noise problems that
cannot be immediately solved by the on-site construction supervisor
or superintendent.

1.7.1.3 All noise-producing project equipment and vehicles using internal
combustion engines shall be equipped with mufflers, air-inlet
silencers where appropriate, and any other shrouds, shields, or
other noise-reducing features in good operating condition that meet
or exceed original factory specification. Mobile or fixed "package"
equipment (e.g., arc-welders, air compressors) shall be equipped
with shrouds and noise control features that are readily available for
that type of equipment.
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1.7.1.4 All mobile or fixed noise-producing equipment used on the project,
which is regulated for noise output by a local, state, or federal
agency, shall comply with such regulation while in the course of
project activity.

1.7.1.5 Electrically powered equipment instead of pneumatic or internal
combustion powered equipment shall be used, where feasible and
needed to control excessive noise.

1.7.1.6 Material stockpiles and mobile equipment staging, parking, and
maintenance areas shall be located as far as practicable from noise-
sensitive receptors.

1.7.1.7 Construction site and access road speed limits shall be established
and enforced during the construction period.

1.7.1.8 The hours of material transport shall be restricted to the periods and
days permitted by both this contract and local noise or other
applicable ordinance.

1.7.1.9 The use of noise producing signals, including horns, whistles, alarms,
and bells shall be for safety warning purposes only.

1.7.1.10 No project related public address or music system shall be audible at
any adjacent noise-sensitive receptor.

1.7.2 Dust: Dust control is a critical activity given the proximity of construction to
Facility operations. The Contractor shall prepare a submittal that identifies
source air pollution and related pollution reduction measures. The following dust
control measures shall be employed:

1.7.2.1 Implement fugitive dust control measures as provided in Bay Area Air
Quality Management District (BAQMD).

1.7.2.2 Develop a staging area, vehicle and truck routes, and a daily meeting
to assure all applicable control measures are established for that
particular workday.

1.7.2.3 Dust barriers shall be provided by the Contractor as necessary to
contain dust within the construction site.

1.7.3 Demolition: The Contractor shall plan the demolition activities to minimize
environmental impacts on facility operations in accordance with Section 02 41 19
Selective Demolition. The Contractor has the option of recycling demolished
building material, but must do so in compliance with these Contract Documents
and OSHPD or other Regulations. In addition to the above mitigation measures,
the following applies to demolition activities:
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1.7.3.1 Provide the County’s Representative with ten (10) working day
advance written notice of which building areas will be demolished
next, so that they take the necessary steps to prevent airborne
contaminants from entering nearby buildings/areas.

1.7.3.2 Identify the material that are recyclable and if possible, send to
recycling facility.

1.7.3.3 All surface area of structures shall be saturated with water prior to
start of demolition.

1.7.3.4 Waste and debris may be segregated, processed, and recycled to
minimize waste volume and number of trips. If not possible to
segregate, then procedure acceptable to County of San Mateo to
Contractor’'s Waste Management Plan will be allowed.

1.7.4 Odors: When odors are a concern, arrangements shall be made by the
Contractor for their containment or control. Where this is not feasible, specific
arrangements should be made to minimize the disturbance of normal Facility
activities. Where controllable, fumes and odors shall not be allowed to migrate to
occupied areas. The Contractor shall immediately notify the Owner’s
Representative. If necessary, Facilities Plant and Engineering personnel shall
modify adjacent air circulation systems as deemed necessary during the
construction period.

1.7.5 Vibrations: The impacts of vibration for facility replacement and renovation
activities will be limited. The most sensitive area will be surgeries and MRIs
within 200 feet of construction. If vibration becomes an impact to facility
operations, the Contractor shall stop operations, reschedule and/or implement
the following with the approval of the County Representative:

1.7.5.1 Route heavily loaded trucks and equipment away from the most
sensitive medical facilities if possible.

1.7.5.2 Select demolition methods not involving impact, where practicable
1.7.5.3 Avoid vibratory rollers and packers near vibration-sensitive areas.

1.7.6 Environmental Mitigation Measures: Questions about which items are applicable
to the Contractor shall be directed to the Owner’s Representative.

1.8 SHIPMENTS AND MATERIALS

1.8.1 Equipment and materials shall not be shipped to the Facility unless specific
arrangements are made for receipt and acceptance of these items. When such
shipments are authorized, they are the total responsibility of the Contractor. The
placement of such materials shall be limited to the specific lay-down and staging
areas as defined in the Contractor’'s Construction Logistic Plan established for
the project unless approved in advance by the Owner. The County accepts no
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responsibility for the receipt, storage, or protection of the Contractor’'s materials
and equipment.

1.9 SALVAGE AND DISPOSAL

1.9.1 All existing property of the Facility that is removed from the construction site and
has been identified to be salvaged by the County shall be delivered to a secure
site as specified by the Owner.

1.9.2 Construction debris, or material that has no redeemable value, is to be placed in
Contractor-furnished refuse bins for safe and legal removal from the premises.
Facility refuse bins may not be utilized unless so authorized by the Owner.

1.10 PARKING

1.10.1 The Owner’s Representative will meet with the Contractor to determine parking
requirements.

1.10.2 The primary parking and storage area shall be designated areas.

1.10.3 The Owner’s Representative will notify SMMC Plant & Engineering Department
of parking area proposed to be used by construction personnel if at variance with
this procedure.

1.10.4 Contractor and related personnel shall park in authorized areas only.
1.10.5 Parking in staff and visitor parking spaces is prohibited.
1.11  SANITARY

1.11.1 Contractor shall provide temporary toilet and hand washing sanitary facilities
adjacent to all projects. The Contractor will not be allowed to use the Facility
restroom facilities whether in existing facilities or those being constructed.

1.11.2 Contractor shall submit proposed location of temporary toilet(s) to the Owner’s
Representative for Owner approval.

1.11.3 Construction personnel will not be allowed to use the Facility restroom facilities
for personal or equipment clean-up.

1.11.4 Sanitary facilities shall be in accordance with OSHA regulations.
1.12 CAFETERIA AND FOOD
1.12.1 Construction personnel will not be allowed access to the Facility cafeteria.

1.12.2 Construction personnel shall police their own areas. All cups, cans, paper,
wrappers, and discarded food must be placed in trash receptacles at the end of
each break.
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1.12.3 Contactors shall submit the proposed location of any break and eating areas,
which shall be outside of the area under construction or Project boundaries, to
the Owner’s Representative for approval.

1.12.4 Construction personnel are not allowed to have food within the facilities, whether
those facilities exist or are under construction.

1.13 BADGES

1.13.1 Badges shall be worn by all of the Contractor's personnel and all of their
subcontractors’ personnel.

1.13.2 Special badges shall be issued to construction personnel to identify management
positions and when the term of construction exceeds six months.

1.14 PHONES

1.14.1 No cellular telephones shall be operated in staff's work areas.

1.14.2 Construction personnel shall pay for separate phone services. Pay phones are
not available for Contractor use. Pay phones on site are to be reserved for staff,
patients and their families.

1.15 SMOKING AND TOBACCO
1.15.1 Smoking is not permitted indoors.

1.15.2 Smoking is not permitted within the facilities under construction.

1.15.3 Smoking is permitted in designated areas. Contractor to contact the Owner for
approved smoking areas.

1.15.4 All ashes and cigarette butts must be deposited in approved receptors.
1.15.5 No chewing tobacco or spitting of tobacco is permitted.
1.16 ELEVATORS

1.16.1 The Owner or Owner's Representative will inform the Contractor as to which
elevators will be available for use.

1.17 SECURITY

1.17.1 All personnel must obey and act immediately upon any request by Facility
security.

1.17.2 A list of emergency phone numbers will be provided by the SMMC Plant &
Engineering Department.
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1.18 SAFETY
1.18.1 General
1.18.1.1 Watch for visitors and staff.

1.18.1.2 Work only where there is a positive barrier separation between
construction activities and others.

1.18.1.3 Clean up all areas immediately in occupied areas.

1.18.1.4 Do not drape cords across corridors. All cords must be attached to
the ceiling or taped to the floor (use tape with non-marring
adhesive).

1.18.1.5 Maintain a minimum of 8'-0” clear within all corridors.

1.18.1.6 Do not leave materials or equipment in the corridor.

1.18.2 Safety equipment and consideration should include, but are not limited to:

1.18.2.1 Anyone known to be under the influence of alcohol or drugs shall be
dismissed from the Project at once and not be allowed to return.

1.18.2.2 Offensive language is not permitted in any area where it may be
overheard by staff or visitors.

1.18.2.3 Provide adequate emergency first aid equipment.

1.18.2.4 Post location and emergency phone numbers for local medical care.
1.18.2.5 Monitor safe ladder usage.

1.18.2.6 Provide exhaust controls for equipment.

1.18.2.7 Monitor noise levels and establish safe limitations.

1.18.2.8 Ensure adequate ventilation for air contaminants.

1.18.2.9 Insist on personal protective equipment (PPE), such as hard hats,
safety shoes, and eye, ear, and face protection equipment.

1.18.2.10 Safety nets, belts, and lifelines shall be used, as appropriate.
1.18.2.11 Provide adequate emergency fire protection equipment.

1.18.2.12 Post location and emergency phone numbers for local fire
departments.

1.18.2.13 Provide safe storage for all flammable and combustible materials.
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1.18.2.14 Insist on safe and proper use of hand power tools and electrical drop
cords.

1.18.2.15 Operation of cranes, derricks, and hoists should be in accordance
with manufacturer's recommendations and appropriate ANSI and
Cal/OSHA regulations.

1.18.2.16 All construction operations and personnel are subject to CAL-OSHA
and the SMMC Environmental Health & Safety regulations.

1.18.2.17 Provide adequate barricades and safety lighting at all open trenches
adjacent to public access (must accommodate proper warning for
blind persons).

1.18.2.18 Properly fence or barricade entire confines of project site so as to
avoid public access or unauthorized personnel.

1.18.2.19 All wall, floor, and ceiling penetrations shall be sealed to maintain fire
and smoke ratings in accordance with CBC, NFPA 99 and Life
Safety Code.

1.18.2.20 All emergency exit passages must be maintained free of
obstructions.

1.18.2.21 Provide barricades and containment barriers in accordance with the
scope of Work of the Construction Documents (Drawings and
Specifications).

1.18.3 Fire Prevention During Welding, Cutting, and Other Hot Work

1.18.3.1 All hot work shall be in accordance with the Facility’s requirements
and procedures in this Section.

1.18.3.2 Hot work includes welding, heat treating grinding, thawing pipe,
powder-driven fasteners, hot riveting, and similar applications
producing a spark, flame, or heat.

1.18.3.3 Hot work shall be performed in a designated area that is approved for
hot work by the Owner or Owner’s Representative.

1.18.3.4 The Contractor shall ensure that only approved apparatus, such as
torches, manifolds, regulators, or pressure-reducing valves, and
acetylene generators, are used.

1.18.3.5 The Contractor shall ensure that all individuals involved in hot work
are:

1.18.3.5.1 Trained in the safe operation of their equipment and the
safe use of the process.
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1.18.3.5.2 Have an awareness of the inherent risks involved and
understand the emergency procedures in the event of a
fire.

1.18.3.5.3 Are aware if any special risks, such a flammable materials
or hazardous conditions at the hot work site.

1.18.3.6 See PART 3 - EXECUTION, for HOT WORK
PROCEDURE.

1.18.4 Emergency Codes Procedures

1.18.4.1 Emergency Codes are announced over the public address system.
Any and all times that a Code is announced:

1.18.4.1.1 Do not use the elevators.

1.18.4.1.2 Quickly remove all equipment and obstructions from
corridors and doorways.

1.18.4.1.3 Maintain these conditions until “code clear” is announced.
1.18.5 Alarms

1.18.5.1 Fire alarm signals are initiated manually or automatically through
smoke and heat sensing devices.

1.18.5.2 Construction activities often create dust or smoke, which will activate
the fire alarm system. Prior to conducting any work, notify the
Owner's Representative of the scope of work, the duration and
location of the work, and determine if the work will create dust or
smoke. If the work will create dust or smoke, proceed as follows:

1.18.5.2.1 For localized operations, cover the smoke detector with a
dust cover approved by the Owner and/or Regulatory
Agency. Remove promptly when work is complete.

1.18.5.2.2 For larger areas, the detection system must be disabled.
This is to be done only by the Facility’s Engineering staff.
Even though the system is disabled, dust covers must be
installed on all area smoke detectors.

1.17.5.2.1.1 Contractor shall provide a continuous fire-
watch until the system is restored.

1.17.5.2.1.2 Remove dust covers promptly when work is
complete.

1.17.5.2.1.3 Detection system shall be restored to proper
working order prior to releasing the fire-watch

1.17.5.3 See PART 3 — EXECUTON for FIRE WATCH
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PROTOCOL/PROCEDURE.

1.18.6 Interim Life Safety Measures

1.18.6.1 Interim Life Safety Measures (ILSMs) are a series of 11 administrative
actions required to temporarily compensate for the significant
hazards posed by existing NFPA 101 (current year) Life Safety
Code (LSC) deficiencies or construction activities. Implementation
of ILSM is required in or adjacent to all construction areas and
throughout buildings with existing LSC deficiencies. ILSMs apply to
all personnel (including construction workers), must be implemented
upon project development, and must be continuously enforced
through construction and project completion. ILSMs are intended to
provide a level of life-safety comparable to that described in
Chapters 1-7, 31 of NFPA 101, and the applicable occupancy
chapters of the LSC. Each ILSM action must be documented
through written policies and procedures of SMMC.

1.18.6.2 See PART 3 — EXECUTION for SMMC ISLM Policy and Procedures

1.18.6.3 The Contractor must maintain the ILSM Daily Monitoring Form on site
for inspection by SMMC Environmental Health and Safety (EH&S)
and submit it to the Owner’s Representative and the SMMC Plant &
Engineering Department monthly and provide a complete set
complied as a report at each project close-out.

1.18.6.4 Fire Dirills shall be conducted in the construction zones and areas
adjacent to the construction zones.

1.18.7 Infection Control

1.18.7.1 Infection control is critical in all facility areas. Dust in ceilings and dust
potentially entrained into buildings, as well as construction debris,
can contain fungal spores or bacteria which, if inhaled by staff or
visitors, can cause pneumonia and even death. Construction,
demolition, remodeling and landscaping activities in and around
hospitals have been implicated as a risk factor for certain
nosocomial infections in patients, especially those who are
immunosuppressed or immunocompromised patients. Inadvertent
exposures to environmental pathogens (e.g., Aspergillus spp. Ad
Legionella spp.) or airborne pathogens (e.g., Mycobacterium
tuberculosis and varicella-zoster virus) can result in adverse patient
outcomes and cause illness among health care workers. The most
notable organism is aspergillus, a fungus ubiquitous in ceiling and
wall spaces where dust has accumulated. Activities that disturb
accumulation of dust may cause fungal spores to become airborne,
inhaled by the susceptible individual, and cause disease.
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1.18.7.2 Patients most at risk include those with congenital or acquired
immunodeficiency, premature neonates and those receiving
immunosuppressive therapy.

1.18.7.3 Activities that disturb the environment where settled dust is found may
cause spores to become airborne and increase risk for nosocomial
infection. Activities include:

1.18.7.3.1 Demolition, construction activities, grading, excavation,
landscaping or remodeling,

1.18.7.3.2 Exposure of ceiling spaces, pipe chases, etc. and/or

1.18.7.3.3 Storage and removal of uncovered or partially covered
debris from construction areas.

1.18.7.4 See PART 3 - INFECTION CONTROL, for Policy and Procedures.

1.18.8 Project Inspector

1.18.8.1 Provision of inspectors by the Owner, County, or by Office of
Statewide Health Planning and Development (OSHPD), Fire
Marshal, or other Regulatory Agency pursuant to provisions of this
section shall be subject to following:

1.18.8.1.1 Contractor shall allow inspectors full access to project at all
times where Work is in progress. Owner's Representative
shall accompany Contractor and inspector.

1.18.8.1.2 Contractor shall not take any direction, approvals or
disapprovals from inspectors.

1.18.8.1.3 Contractor shall not rely on inspectors to ensure Work is
completed in accordance with Contract Documents.

1.18.8.2 Acts or omissions of any inspector (including, without limitation,
inspector’s failure to observe or report deficiencies in Contractor’s
Work) shall not relieve Contractor from its responsibility to complete
Work in accordance with Contract Documents.

1.18.9 Directory For Assistance

1.18.9.1 A list of emergency phone numbers will be provided by the SMMC
Facilities Plant & Engineering Department.

PART 2 - PRODUCTS

Not used.
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PART 3 - EXECUTION
3.1 INTERIM LIFE SAFETY MEASURES (ILSM) POLICY AND PROCEDURES

3.1.1 PURPOSE

To define the Interim Life Safety Measures (ILSMs) implemented to protect occupants
during periods when the Life Safety Code is not met or during periods of construction.

3.1.2 POLICY

San Mateo Medical Center will institute and document Interim Life Safety Measures to
temporarily compensate for hazards posed to buildings and grounds during construction
and at any time there is a deficiency in meeting the Life Safety Code. The deficiencies
are evaluated using the ILSM Evaluation Criteria documents. ILSMs are proactive
administrative actions that are special measures to compensate for increased life safety
risk. These measures may include deficiencies identified by authorities having
jurisdiction during inspections.

3.1.2.1 The ILSMs which are to be implemented are described below, and may
not be limited to:

1. Ensuring free and unobstructed exits. Staff receive additional information and
communication when alternative exits are designated. The hospital will post
signage identifying the location of all alternative exits to everyone affected.

2. Buildings or areas under construction must maintain escape routes for
construction workers at all times. Means of exiting construction areas are
inspected daily.

3. Ensuring free and unobstructed access to emergency services and for fire,
police, and other emergency forces.

4. Ensuring fire alarm, detection, and suppression systems are in good working
order. A temporary but equivalent system must be provided when any fire
system is impaired.

5. Temporary systems must be inspected and tested monthly. The completion
date of the tests will be documented.

6. Ensuring temporary partitions are smoke tight and built of noncombustible or
limited combustible materials that will not contribute to the development or
spread of fire.

7. Ensure additional fire-fighting equipment is available and if welding, or
braising, obtain a hot permit from SMMC Facilities Plant & Engineering.

8. Provide additional training on fire-fighting equipment. Providing additional
training to those who work in the hospital on the use of fire-fighting equipment.

9. Developing and enforcing storage, housekeeping, and debris removal
practices that reduce the building’s flammable and combustible fire load to the
lowest feasible level.
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10. Conducting a minimum of two fire drills per shift per quarter. Fire drills shall
be conducted in the construction zones and areas adjacent to construction
zones.

11. Increasing surveillance of buildings, grounds, and equipment with special
attention to excavations, construction areas, construction storage, and field
offices.

12. Training of relevant staff to compensate for impaired structural or
compartmentalization features of fire safety.

13. Conducting organization wide education safety programs to promote
awareness of fire-safety building deficiencies, construction hazards, and ILSMs.

14. The hospital (usually PBX or Facilities) notifies the fire department or the off-
site_monitoring company and initiates a fire watch when a fire alarm is out of
service for more than 4 hours in a 24-hour period and//or when a fire sprinkler
system is out of order more than 10 hours in a 24-hour period in an occupied
building. Notifications and fire watch times will be documented. Additional details
on what is entailed in fire watch protocols is included in the Fire Watch Policy.

15. The Interim Life Safety Measure (ILSM) policy will include criteria for
evaluation when and to what extent SMMC follows special measures to
compensate for increased life safety risk.

3.1.3 PROCEDURE

Each of the above 15 Interim Life Safety Measures will be implemented as per
the following procedure:

3.1.3.1 If exits are compromised, alternate exits will be identified and then signs
will be installed to guide visitors and staff alongside the safest route. Provide “No
Exit” signs and provide new evacuation maps.

3.1.3.2 Special emphasis will be given in these areas to ensure free access to all.

3.1.3.2.1 A temporary, but equivalent system shall be provided when any
fire system is impaired. Temporary system must be inspected and tested
monthly. Documentation of Contractor's temporary fire system equivalent
plan and inspecting and testing reports are to be submitted to the Chief of
Plant & Engineering.

3.1.3.2.2 Inspector of record to ensure compliance and document.
Notification is given to all construction personnel before starting the project(s)
or the Work.

3.1.3.2.3 Additional fire extinguishers to be placed in the compromised area
by Facilities Plant and Engineering and staff training to be done at the time of
delivery and as needed.

3.1.3.2.4 Notification of applicable measures will be given to all construction
personnel before starting project(s) or the work. The SMMC'’s Chief of Plant &
Engineering, Safety Officer, and Security Office will perform additional
monitoring in construction and adjacent areas.
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3.1.3.2.5 All major projects will have additional surveillance and monitoring
of affected areas with emphasis on excavations, pedestrian and vehicle traffic
flow, equipment and supply storage areas. Excavations are to be barricaded
and well lit at night. Construction areas must be cleaned up each day.

3.1.3.2.6 Notification shall be given to the Chief of Plant & Engineering or
their designees and the Safety Officer on any compartmental deficiencies.
Staff training will be performed as needed.

3.1.3.2.7 The staff will be kept current on any affected ILSM’s and
associated actions through email and/or at the appropriate meetings.

3.1.4 DOCUMENTS/FORMS

3.1.4.1 Attachment 1 — INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX
FOR EXISTING SIGNIFICANT LSC DEFICIENCIES OR
CONDITIONS

3.1.4.2 Attachment 2 — INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX
KEY

3.1.4.3 Attachment 3 — INTERIM LIFE SAFETY MEASURES EVALUATION
CRITERIA
3.1.4.4 Attachment 4 — INTERIM LIFE SAFETY DAILY MONITORING

3.1.4.5 Attachment 5 — CONTRACTOR CHECKLIST FOR RELATED INTERIM
LIFE SAFETY MEASURES AT THE SMMC FACILITY

3.1.4.5.1 The Contractor must maintain originals or copies of the Interim
Life Safety Daily Monitoring Form on site for inspection by the Safety
Officer and submit it to the Owner, Owner’s Representative and the Plant
and Engineering Department monthly and provide a complete set
compiled as a report at each project phase completion or project close-
out.

3.2 UTILITY SYSTEM SHUTDOWNS

3.2.1 DOCUMENTS/FORMS
3.2.1.1 Attachment 6 — UTILITY SYSTEM SHUT DOWN NOTICE

3.3  LIFE SAFETY — ABOVE CEILING WORK
3.3.1 PURPOSE
To ensure the safety of our patients, staff and visitors during above ceiling work and to

meet regulatory requirements.
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3.3.2 POLICY

San Mateo Medical Center is required by the 2012 Life Safety Code to ensure
penetrations in fire and smoke partitions are sealed and to properly support wires above
ceiling spaces. The penetrations and improperly supported wires are the result of utilities
such as conduit, pipe, duct work, communication lines and television lines being installed
without being properly supported.

3.3.3 PROCEDURE

3.2.2.1 An Above Ceiling Work Permit (see attached permit) is required for any
work performed other than by SMMC Facilities Plant & Engineering personnel
above the ceiling level within the main building at San Mateo Medical Center, and
must be secured prior to beginning any work. The permit may be secured from
the Facilities Plant & Engineering Department.

3.2.2.2 The permit must be completely filled out by the person requesting the
permit and authorized by the Chief of Plant & Engineering or his designee. The
permit must be in the possession of the person(s) performing the work at all
times while work is under way.

3.2.2.3 The person performing the work must notify the appropriate inspector
prior to the commencement of work, before any work is concealed and after the
work is completed. Work may not proceed until the inspections are complete.

3.2.2.4 Prior to beginning of any work, the area must be inspected by the persons
desiring or performing the work and the appropriate inspector. Any pre-existing
conditions should be noted on the permit.

3.2.2.5 All penetrations and attachments must be made in accordance with the
California Building Code (CBC), the current Life Safety Code (as adopted by
OSHPD), and the UL Fire Resistance directory.

3.2.2.6 Supporting work from the ceiling grid is prohibited.

3.2.2.7 For safety and security purposes, any and all tools or other sharp objects
should be in the possession of the workers at all times and/or locked/secured.

3.2.2.8 Infection Control must be consulted separately for an Infection Control
Risk Assessment (ICRA) and permit. See 3.6 INFECTION CONTROL.

3.3.3 DOCUMENTS/FORMS
3.3.1 Attachment 7 — ABOVE-CEILING WORK PERMIT

3.4 LIFE SAFETY - HOT WORK
3.4.1 PURPOSE

To define the steps that should be taken to issue a hot work permit to lessen the
possibility of accidental fires in or around the hospital.

3.4.2 PROCEDURE
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3.4.2.1 The Facilities Chief of Plant & Engineering or his designated Supervising
Stationary Engineer shall be solely responsible for issuing “hot work” permits to
outside contractors and County Crafts personnel. The permit must be issued
prior to the start of the work and returned to the Chief or Supervising Stationary
Engineer to determine if the area is free from combustible or hazardous materials
and that adjacent equipment and operations are considered safe from any effects
of the work.

3.4.2.2 Before a “hot work” permit is issued, the work shall be surveyed by the Chief of
Plant & Engineering or the Supervising Stationary Engineer to determine if the
area is free from combustible or hazardous materials and that adjacent
equipment and operations are considered safe from any effects of the work.

3.4.2.3All job sites involving “hot work” shall have a portable fire extinguisher of
appropriate size and type at hand in the event an accidental fire is started. If the
Chief of Plant & Engineering or the Supervising Stationary Engineer deems it
necessary, a separate fire watch shall be maintained during the course of any
“hot work”

3.4.2.4 The Chief of Plant & Engineering of the Supervising Stationary Engineer shall
write on the back of the permit any special conditions that must be met before the
work proceeds. The permit is to be displayed in an open and prominent location
at the job site.

3.4.2.5 No “hot work” shall be performed on natural gas or oxygen lines unless the lines
have been isolated, purged, and inspected by the Supervising Stationary
Engineer and a permit has been issued for the work.

4.4.2.6 During the course of all maintenance and contractor work, the job site shall be
kept free of combustible material when “hot work” is in progress. This includes
volatile and hazardous liquids which when in the presence of heat will give off
combustible or toxic vapors.

4.4.2.7 No welding of flam cutting of ventilation ducts shall be permitted under any
circumstances.

3.4.3 DOCUMENTS/FORMS
3.4.3.1 Attachment 8 - HOT WORK PERMIT

3.5 LIFE SAFETY - FIRE WATCH PROTOCOL
3.5.1 PURPOSE

To initiate appropriate action to ensure the safety and well being of the patients,
residents, staff and visitors in the event of the Fire Alarm and/or Sprinkler System
compromise or malfunction. Once the fire alarm and/or sprinkler system
malfunction has been detected, the Fire Marshal and Facilities Chief of Plant &
Engineering and/or the Supervising Stationary Engineer will be notified. The
Supervising Stationary Engineer will immediately begin investigation and repair
of the malfunction.

3.5.2 POLICY
SKA-1912 SECTION 01 35 13.19
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The Fire Watch Protocol will be initiated when indicated according to the Interim
Life Safety Measure (ILSM) policy designed to address identified Life Safety
Code deficiencies that cannot be immediately corrected or during periods of
construction. ISLM are essential when a fire alarm system is out of service more
than 4 hours in a 24-hour period and/or when a fire sprinkler system is out of
order more than 10 hours in a 24-hour period. The SMMC Safety Officer or
designee, Chief of Plant & Engineering or designee and the local Fire
Marshal/Fire Department will be notified by PBX.

Upon detection of a Fire Alarm and/or Sprinkler System malfunction, the Fire
Impairment Coordinator (a Facility Engineer), or as designated by the Facilities
Chief of Plant & Engineering, will immediately begin an investigation and take
action to repair.

This policy is applicable to all SMMC facilities including off-site clinics.
3.5.2 PROCEDURE
3.5.2.1 Monitoring

Every hour, the designated person on duty will monitor the building by
walking the unoccupied and occupied areas to check for the following
conditions and complete the Fire Watch Log. The designated
person/personnel may include Security, Facilities Plant & Engineering,
qualified Contractor, and/or SMMC Nursing Supervisor Staff that are
knowledgeable and trained to perform fire watch functions . Areas
include:

1. Hallways, patient/resident rooms, mechanical/electrical spaces, roofs
and unoccupied spaces are free of fire hazards, combustibles or any
other conditions that could develop into a fire hazard.

2. Minimum clearances are maintained on hallways and exit pathways.
3. Fire Extinguishers are full and dates are current.
4. Malfunctioning equipment and supplies are out of service and labeled.

5. Resident smoking confined to the smoking patio only and adherence to
County/hospital smoking policy.

6. Walls checked for hot spots
7. All areas checked for signs of smoke and/or combustion

3.5.2.2 The Fire Watch Protocol will be maintained until the Fire Marshal has
given clearance.

3.5.3 DOCUMENTS/FORMS
3.5.3.1 Attachment 9 — FIRE WATCH LOG

3.6 INFECTION CONTROL

3.6.1 GENERAL REQUIREMENTS
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3.6.1.1 The Contractor shall prepare an Infection Control Plan for the entire
construction project. The Facility’s Infection Control Risk Policy and
Procedures requires an Infection Control Risk Assessment (ICRA)
to be completed for each OSHPD project (and as required for each
phase of a project). The Contractor must meet, at a minimum, the
Infection Control requirements of SMMC in these specifications, but
not less than current code regulations and OSHPD requirements.

3.6.1.2 Infection Control will participate in project kick off meeting that
includes infection control practitioners/staff. Infection Control
department personnel will participate in infection control risk
assessment(s) for the preparation of the Infection Control Plan.
Infection Control will be concerned or involved with:

3.6.1.2.1 Relocation decisions regarding patient care areas, storage
areas, etc.

3.6.1.2.2 Storage of moveable or modular equipment.

3.6.1.2.3 Staff and patient traffic patterns for the duration of the
project.

3.6.1.2.4 Construction waste containment, transport and disposal.
Accommodation of personal protection equipment (PPE).

3.6.1.2.5 Number and placement of (temporary) hand washing
facilities.

3.6.1.2.6 Water supply and plumbing.
3.6.1.2.7 Air handling systems.

3.6.1.2.8 Surfaces than can be effectively cleaned (in clinical areas).

3.6.1.2The Contractor shall implement the conditions of approval identified

through the ICRA Permit issued by the Infection Control Officer. The
Contractor shall incorporate these requirements into their Quality Control
Plan.

3.6.1.3 The Facility’s Infection Control Officer may modify infection control

requirements based on health and medical safety needs. Any
modification does not relieve the Contractor of compliance with proper
control procedures. The Facility’s Infection Control, or the Owner's
Representative, will have the authority to stop work immediately should a
clear infection control related violation be observed during performance of
the Work.

3.6.1.4 Based on the degree of risk and the type of work to be performed, ICRA

SKA-1912
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3.6.1.4.1 Before any construction on project site begins, all workers
who will be working on site shall attend a mandatory
meeting held by the Infection Control Officer or their
authorized staff, for training and instruction on precautions
to be taken. Contractor is responsible for making sure that
all workers and Subcontractors receive the training.

3.6.1.4.2 Medical waste removal. Prior to the start of the
construction, hospital personnel must remove any medical
waste, including sharps containers, from the areas to be
renovated or constructed. Infection control department will
be notified immediately if unexpected medical waste is
found in the construction area.

3.6.1.4.3 Develop and implement an appropriate airborne testing
program for fungi and respirable dust including baseline,
during construction, and post-construction measurements.
All samples will be submitted to an independent laboratory
accredited by the American Industrial Hygiene Association
(AIHA) under the Environmental Microbiology Laboratory
Accreditation Program (EMLAP).

3.6.1.4.4 Disturbed or removed materials shall be cautiously
removed, contained and immediately removed to the
Contractor’s rubbish containment area.

3.6.1.4.5 Traffic control of construction in public areas. Designated
entry and exits will be identified for the project and hours
for construction will be determined. All egress paths will be
free of construction equipment and debris. Only
designated elevators will be used for construction activities
during scheduled times.

3.6.1.4.6 In areas undergoing or potentially affected by construction,
renovation, excavation, grading or landscaping activities:

HVAC and MEP Systems

3.6.1.4.41 The existing supply ductwork serving the
space shall be partially restricted to reduce
the incoming air, as necessary. Temporary
filter(s) shall be installed on the ducted
returns to collect dust particles from the
construction  area(s). The overall
construction space shall be placed under a
negative pressure, when feasible, to
minimize contaminating the adjacent areas.
Filter media are to be changed by the
Contractor as required to maintain negative
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pressure. Pressure relationships will be
checked and logged daily by the Contractor.

3.6.1.44.2 Maintain negative air pressure within work
site utilizing HEPA-equipped air filtration
units. Negative air pressure within the
construction zone shall cause no disruption
of the air systems of the adjacent areas,
depending on project location.

3.6.1.4.4.3 Constant negative pressure, if required
within the construction zone, will be
monitored with an alarm device, which will
be maintained and monitored by
construction personnel. Optimally,
construction zone air will be exhausted
directly with no potential for re-circulation. If
an existing exhaust system cannot be
located and a tie into re-circulated air
system is necessary, a pre-filter and high
efficiency filter (95%) will be used prior to
exhaust to prevent contamination of the
duct. Ventilation filters will be changed as
needed. Industrial grade HEPA equipped air
filtration machines capable of filtering 300-
800 CFM of an air flow into construction
area not less than 100 FPM at barricade
entrances with doors fully open. HEPA
equipment shall run continuously.

36.1444 Use wet method to control dust while
cutting.

3.6.1.445 Control moisture of materials during the
construction process.

3.6.1.4.4.6 Seal unused doors with non-marring duct
tape.

3.6.1.4.4.7 Isolate HVAC system in work area to
prevent contamination of duct system.

Barriers
3.6.1.4.4.8 Complete all critical barriers before

construction begins.

3.6.14.49 Seal holes, pipes, conduits, and punctures
prior to the start of work.
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3.6.1.4.410 Barriers must be installed whenever a

worker must crawl into or place equipment
through any ceiling space in staff or public
areas.

3.6.1.4.4.11 Barriers must be completely sealed from
floor to ceiling to prevent dust from seeping
into staff and public areas. The seals must
be maintained throughout the construction
period.

3.6.1.4.412 When openings are made into existing
ceilings, provide fire retardant, dust-tight
polyethylene covering sealed at edges to
enclose and dust. Provide thorough
cleaning of existing surfaces that become
exposed to dust before County’s room
occupation.

3.6.1.4.413 Whenever access panels are opened for
Work above ceilings, provide a polyethylene
shroud, fitted tight, taped to floor and ceiling
enclosing ladder and sealing off opening.
All polyethylene shall be fire retardant.
(Example: a “control cube” containment
barrier).

3.6.1.4.4.14 Ceiling access panels must be closed when
unattended. Any ceiling access panel
opened for investigation beyond contained
barriers or construction area shall be closed
immediately.

3.6.1.4.4.15 Ceiling tiles that are removed must be
covered over with plastic and sealed until
replaced.

3.6.1.44.16 Construct an anteroom for cleaning
equipment and clothing using a HEPA-
equipped vacuum cleaner that all personnel
are required to pass through as they enter
and leave the work area. Alternatively,
personnel can wear cloth or paper coveralls
that are removed each time they leave the
work area. Wet mop or HEPA vacuum the
anteroom daily.

3.6.1.4.4.17 During demolition, dust-producing work, or
work in the ceiling, disposable shoe covers
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and coveralls must be worn and removed in
the anteroom when leaving the work area.

3.6.1.4.4.18 Dust will be kept to a minimum by frequent
wet-mopping and placing door mats at
entrances. Adhesive walk-off mats shall be
a minimum size of 24 inches by 36 inches.
Adhesive mats shall be changed daily, or as
necessary, to prevent accumulation of dust.

3.6.1.4.4.19 Carpets at barricade entrances shall be
vacuumed daily using a HEPA filter
equipped vacuum cleaner.

3.6.1.4.4.20 Dust tracked outside of barriers shall be
removed immediately. Cleaning outside
barriers will be with a HEPA filter equipped
vacuum cleaner.

3.6.1.4.4.21 Direct construction and debris traffic away
from staff and public areas.

3.6.1.4.4.22 Debris shall be removed outside of normal
work hours. Debris shall be transported in
tightly covered containers to contain dust.

3.6.1.4.4.23 Removal of construction barriers and ceiling
protection shall be done carefully, outside of
normal work hours to minimize spreading of
dirt and debris associated with construction.
Vacuum and clean all surfaces free of dust
after removal.

3.6.1.4.4.24 Wipe horizontal surfaces with a Facility-
approved disinfectant.

3.6.1.4.4.25 Remove blockage and filters from air vents.

3.6.1.4.7 Problems or questions regarding construction activities
should be directed to the Owner’s Representative.

3.6.1.4.8If any pre-existing microbiological growth is noted during
construction activities, the Facility’s Infection Control
Officer and the Owner’'s Representative must be notified
immediately prior to any disturbance of the material.

3.6.1.4.9 During any of the construction activities described above,
Contractor must implement an infection compliance
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monitoring program to ensure compliance with the
Infection Control Plan.

3.6.1.4.10 If portable infectious material containment cubes
are to be used, a monitoring, maintenance and servicing
protocol must be included in the ICRA.

3.6.1.4.11 The Facility’'s Infection Control Officer or the
Owner’s Representative have authority to immediately stop
work at any time if it is determined that activities or
conditions or other emergency situations exist that could
impact the health of staff and visitors in the Facility.

3.6.1.4.12 The Facility’'s Infection Control Officer or the
Owner’s Representative have authority to stop work at any
time if it is believed or determined that work is not being
performed according to these specifications or applicable
regulations. The stoppage of work shall continue until
conditions have been corrected and corrective steps have
been taken to the satisfaction of the County. Standby time
required for resolving deficiencies shall be at the
Contractor's expense.

3.6.1.5 The Contractor shall notify the Owner’s Representative, Facilities Plant &

Engineering, Environmental Health & Safety, and Infection Control before
work begins on any construction projects adjacent to staff and visitor
areas to establish all necessary and appropriate protective measures to
minimize or eliminate risk of nosocomial infections. Owner and Contractor
will develop a method of procedure (MOP) for such notifications.

3.6.1.6 The U.S. Department of Health and Human Services, Centers for Disease

SKA-1912
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Control, (CDC) has published Guidelines for Environmental Infection
Control in Health-Care Facilities. The Table 1 and Table 2 below, which
are taken from the CDC guidelines, list the types of measures that are
typically taken to implement infection control programs. These are
guidelines to assist the Contractor in their Infection Control Plan submittal
as noted in paragraph 3.6.1.1.
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Table 1: Strategies to Reduce Dust & Moisture Intrusion During External Demolition & Construction

(Adapted from CDC Guidelines Table 8)

Item Recommendation

Dust—generating Prior to placing dust-generating equipment, evaluate the location to ensure

Equipment that dust produced by the equipment will not enter any hospital building
through open doorways or windows, or though ventilation air intakes.

Construction Locate this storage away from the facility and ventilation air intakes.

Materials Storage

Adjacent Air Intakes | Seal off affected intakes, if possible. Take no action without the approval of
County Representative.

Environment Determine how environmental issues may affect the project such as

prevailing winds and outdoor temperatures.

HVAC Systems

Determine location of air intakes for the hospital. Consult with the Facilities
Plant & Engineering Department about pressure differentials and air
recirculation options; Facilities Plant & Engineering Department shall be
responsible to keep the existing building air pressure positive to outside air.
Contractor shall assist in determining pressure requirements. Pressure
gradients between clean/dirty areas must meet current requirements. (e.g. 0.01
inches of water)

Filters

Facilities Plant & Engineering Department shall ensure that existing building

filters are properly installed:

e  Contractor shall record status of existing building filters prior to
beginning work.

e  Contractor shall change temporary and roughing filters frequently to
prevent dust build-up on high-efficiency filters.

Windows

Locate any potential infiltration points pre-construction such as windows and
doors. Seal and caulk to prevent entry of airborne fungal spores.

Doors

When construction activities may impact a nearby building or when working
in an existing building, keep doors closed as much as possible; do not prop
open; seal and caulk unused doors (i.e., those that are not designated as
emergency exits). Use mats with tacky surfaces at outside entrances.

Water Utilities

Note location relative to construction area to prevent intrusion of dust into
water systems.!

Medical Gas Piping

Ensure that these lines/pipes are insulated during periods of vibration. Isolate
as much as practical.

Rooftops

Temporarily close off during active demolition/construction sites; avoid
rooftops.

Dust Generation

Provide methods (e.g., misting the area with water) to minimize dust.

Immunocompromised
Patients

Contractor shall coordinate work with the County to allow staff and patients
to:

e use walk-ways protected from demolition/ construction sites;

avoid outside areas close to these sites; avoid rooftops.

Pedestrian Traffic

Close off entry ways as needed to minimize dust intrusion.

Truck Traffic Reroute, if possible, or arrange for frequent street cleaning.
Education Encourage reporting of hazardous or unsafe incidents associated with
construction.
Educate staff and construction workers about the importance of adhering to
infection control measures during the project.
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! Contamination of water pipes during demolition activities has been associated with health-care-associated
transmission of Legionella.
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Table 2 — Infection Control Measures for Internal Construction & Repair Projects (Adapted from

CDC Guidelines Table 9)

Item Recommendation
Prepare for the Use a multi-disciplinary team approach to incorporate infection control into the
Project project.

Conduct the risk assessment and a preliminary walk-through with project
managers and staff.

Educate staff and

Educate staff and construction workers about the importance of adhering to

Warning Notices

construction infection control measures during the project.

workers* Provide educational materials in the language of workers.
Include language in the construction contract requiring construction workers and
subcontractors to participate in infection control training.

Issue Hazard & Post signs to identify construction areas and potential hazards.

Mark detours requiring pedestrians to avoid the work area.

and/or Utilities

Identify Services

Determine which essential services or utilities could be affected that are
necessary for the delivery of patient care in the short or long term.

Relocate High-
Risk Patients as

Needed, If work is
in or Adjacent to a

Identify activities occurring in sensitive areas (e.g. Surgery, Oncology, Intensive
Care) and Identify target patient populations for relocation based on the risk
assessment.

Arrange for the transfer in advance to avoid delays.

Alternate Traffic

& Construction
Workers

Patterns for Staff,
Patients, Visitors

PE At-risk patients should wear protective respiratory equipment (e.g., a high-
efficiency mask) when outside their Protective Environment (PE) rooms.
Establish Determine appropriate alternate routes from the risk assessment.

Designate areas (e.g., hallways, elevators, and entrances/exits) for construction
worker use.

Do not transport patients on the same elevator with construction materials and
debris.

Barrier
Containment

Erect Appropriate

Use fire retardant prefabricated plastic units or plastic sheeting for short-term
projects that will generate minimal dust.
Use durable rigid barriers for ongoing, long-term projects.

Establish Proper
Ventilation /
Remodel
Construction

Shut off return air vents, if possible, and seal around grilles.

Exhaust air and discharge to the outside, if possible. If re-circulated air from the
construction zone is unavoidable, use a pre-filter and a HEPA filter before the air
returns to the HVAC system.

When vibration-related work is being done that may dislodge dust in the
ventilation system or when modifications are made to ductwork serving occupied
spaces, install filters on the supply air grilles temporarily.

Set pressure differentials so that the contained work area is under negative
pressure.

Use air flow monitoring devices to verify the direction of the air pattern.

Monitor temperature, air changes per hour (ACH), and humidity levels (humidity
levels should be <65%).

Use portable, industrial grade HEPA filters in the adjacent area and/or the
construction zone for additional ACH.

Exhaust air and dust to the outside, if possible*.

Keep windows closed, if possible.

Control Solid
Debris

When replacing filters, place the old filter in a bag prior to transport and dispose
as a routine solid waste.

Clean the construction zone daily or more often, as needed.

Designate a removal route for small quantities of solid debris.
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Item Recommendation

Designate an elevator for construction crew use*.

Mist debris and cover disposal carts before transport (i.e., leaving the
construction zone).

Use window chutes and negative pressure equipment for removal of larger pieces
of debris while maintaining pressure differentials in the construction zone.
Schedule debris removal to periods when patient exposure to dust is minimal.
Control Water Make provisions for dry storage of building materials.

Damage Do not install wet, porous building materials (i.e., sheet rock).

Replace water-damaged porous building materials if they cannot be completely
dried out within 72 hours.

Control Dust in Monitor the construction area daily for compliance with the infection-control
Air and on plan.
Surfaces Protective outer clothing for construction workers shall be removed before

entering clean areas.

Use mats with tack surfaces within the construction zone at the entry; cover
sufficient area so that both feet make contact with the mat while walking through
the entry.

Construct and anteroom as needed where coveralls can be donned and removed*.
Clean the construction zone and all areas used by construction workers with a
wet mop.

If the area is carpeted, vacuum daily with a HEPA-filter equipped vacuum.
Provide temporary essential services (e.g., toilets) and worker conveniences (e.g.,
vending machines) in the construction zone as appropriate.

Damp-wipe tools if removed from the construction zone or left in the area.
Ensure that construction barriers remain well sealed; use particle sampling as

needed.
Ensure that the clinical laboratory is free from dust contamination.
Complete the Flush the main water system to clear dust-contaminated lines.
Project Terminally clean the construction zone before the construction barriers are
removed.

Check for visible mold/mildew and eliminate if present.

Verify appropriate ventilation parameters for the new area as needed.

Do not accept ventilation deficiencies, especially in special care areas.

Clean or replace HVAC filters using proper dust-containment procedures.
Remove the barriers and clean the area of any dust generated during this work.
Ensure that the designated air balances in the operating rooms (OR) and
protective environments (PE) are achieved before occupancy.

Commission the space as indicated especially in the OR and PE, ensuring that the
room’s required engineering specifications are met.

Ensure that the building envelope has been protected at all times from moisture
intrusion during construction. (Example: roof or wall penetrations for MEP)

*SMMC specific requirement(s).

3.6.2 PURPOSE

1. To ensure a safe environment for patients, visitors, hospital
staff/personnel, healthcare workers, and construction personnel.
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2. To prevent the acquisition of health-acquired infections in, patients,
visitors, hospital staff/personnel, healthcare workers, and construction
personnel during hospital renovation or construction activities.

3.6.3 POLICY

SKA-1912
Issued: 03/31/2020

3.6.3.1

3.6.3.2

3.6.3.3

3.6.3.4

3.6.3.5

3.6.3.6

3.6.3.7

To ensure a safe environment at SMMC, planning for new
construction or renovation must be reviewed by the hospital
Infection Control (includes: Infection Control Committee and its
Infection Control Manager and its Infection Control Practitioners) as
planning commences for a project in or adjacent to patient care
areas.

Infection Control will participate as needed with the construction
project planning to review traffic flow pattern, waste disposal,
required barriers, etc., as designated by the Infection Control Risk
Assessment (ICRA).

SMMC requires all contractors, subcontractors, material suppliers,
vendors, employees, or agents to be bound by these same
requirements. Before any on-site construction begins, a pre-
construction meeting will be held and instruction on all
requirements and expectations regarding infection control in the
construction area will be communicated.

HEPA equipped air filtration machines, not less than 100 FPM
shall provide airflow into construction areas at barricade entrances
with doors fully open. HEPA equipped air filtration machines
shall be connected to normal power and shall run continuously.

SMMC Facilities Plant and Engineering or Infection Control may
modify performance requirements for certain activities.
Modifications made by SMMC do not relieve the Contractor of
compliance with proper infection control procedures.

Facilities Plant and Engineering or designee will routinely monitor
construction/renovation areas.

Infection Control will monitor construction areas periodically.
Environmental monitoring will be performed by SMMC if
appropriate. The Infection Control will monitor biological counts in
the vicinity of the construction area or Work on an as needed
basis. Whenever safe levels are exceeded, the County
Representative will be notified to correct conditions immediately.
Failure of Contractor to correct such deficiencies may result in a
fine of $500 issued to contractor by SMMC, and/or fine issued by
other regulatory agencies.
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3.6.4

3.6.5

SKA-1912

3.6.3.8 All work shall be stopped on the project whenever a hazardous
infection control deficiency exists.

3.6.3.9 Infection Control will offer education on health hazards of fungal
spores to project managers and department managers/staff.

3.6.3.10 An Infection Control Permit is required for Class Il or higher
procedures and any activity in a group 4 Infection Control Group.

3.6.3.11 Facilities Plant and Engineering Department will confirm specified
air velocity whenever barricades are erected or modified on an “as
needed” basis. Plant and Engineering Department will make sure
air quality is monitored “as needed” throughout the project.

3.6.3.12 Contractors entering sterile/invasive procedure areas will be
provided with a disposable jump suit, head covering and shoe
coverings, which must be removed prior to exiting the work area.

AUTHORITY

3.6.4.1 The SMMC Chief of Plant & Engineering, and/or Infection Control Officer
has the authority to stop work of any project when a breach of the
Infection Control policy and procedures for construction has been
detected.

DEFINITIONS AND CRITERIA
3.6.5.1 Construction activity types.

The construction activity types are defined by the amount of dust generated, the
duration of the activity, and the amount of shared HVAC systems. Contact
Safety Department, Plant Operations Department, and Infection Control
Department if any activity is questionable under these guidelines.

Type A — Inspections and Non-Invasive Activities: Includes, but is not limited to,
removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet,
painting (but not sanding), wall covering, electrical trim work, minor plumbing and
activities which do not generate dust or require cutting of walls or access to
ceilings other than for visual inspection.

Type B — Small scale, short duration activities which create minimal dust:
Includes, but is not limited to, installation of telephone and computer cabling,
access to chase spaces, cutting of walls or ceiling where dust migration can be
controlled.

Type C — Any work which generates a moderate to high level of dust or requires
demolition or removal of any fixed building components or assemblies: Includes,
but is not limited to, sanding of wall for painting or wall coverings, removal of floor
coverings, ceiling tiles and casework, new wall construction, minor ductwork or
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electrical work above ceilings, major cabling activities, and any activity which
cannot be completed within a single work shift.

Type D — Major demolition and construction projects: Includes, but is not limited

to, activities which require consecutive work shifts, heavy demolition or removal
of a complete ceiling system and new construction.

3.6.5.2 Infection Control Risk Groups. See Table 3A. below.

Table 3A — Infection Control Risk Groups.

GROUP 1 GROUP 2 GROUP 3 GROUP 4
LOWEST MEDIUM MEDIUM-HIGH HIGHEST
1. Office areas 1. All other patient care 1. ED/Urgent Care 1. Surgery
2. Engineering units (e.g., ultrasound, 2.Radiology/MRI 2. Cardiac
3. Environmental rehabilitation) 3.PACU catheterization
Services 2. Admitting 4. Nuclear Medicine 3. Intensive Care

4. Medical Records

3. Cafeteria

5. Admission/discharge

Units

4. Laboratory units 4. Oncology

6. EKG,EEG, RT 5. Anesthesia
7. Dialysis, 6. Endoscopy
8. Wound Care 7. Pharmacy
9. Central supply admixture

10. Lab 8. Radiation

11. Pediatrics, therapy

12. Med Surg 9. Sterile

13. Rehab Services — P.T. processing

3.6.5.3 Construction Activity/Infection Control Matrix. Infection Control consultation is
required when the construction activity and risk level indicates that Class Ill and Class IV

infection control procedures are necessary. See Table 3B below.

Table 3B — Construction Activity/Infection Control Matrix.

CONSTRUCTION ACTIVITY —™

l TYPE TYPE TYPE TYPE
RISK LEVEL A B C D
Group 1 | II II 1I/IV
Group 2 I 11 111 v
Group 3 I 111 1/1vV v
Group 4 111 11/IV 11/IV v

3.6.5.4 Required Infection Control Construction Procedures by Class. Detailed
descriptions of required infection control measures to be performed for Class |, Class Il,
Class lll and Class IV. See Table 3C below.

SKA-1912
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Table 1B — Infection Control Construction Procedures by Class.

Infection Control Construction Procedures by Class (Class I, Class II, Class III, Class IV)

1. Execute work by methods to minimize raising dust from construction operations.
2. Immediately replace any ceiling tile displaced for visual inspection
3. Minor demolition for remodeling.

Class I

Provides active means to prevent airborne dust from dispersing into atmosphere.

Water-mist work surfaces to control dust while cutting.

Seal unused doors with duct tape.

Block off and seal air vents.

Wipe surfaces with disinfectant.

Contain construction waste before transport in tightly covered containers.

Wet mop and/or vacuum with HEPA-filtered vacuum before leaving work area.

Place adhesive dust walk off mats at outside of entrance to and inside of exit from work area.
Remove or isolate HVAC system in areas where work is being performed.

Class II

Obtain infection control permit before construction begins.
Isolate HVAC system in area where work is being done to prevent contamination of the duct system.
Complete all critical barriers or implement control cube method before construction begins.
Maintain negative air pressure within work site using HEPA-filtered air filtration units.
Do not remove barriers from work area until complete project is thoroughly “terminal” cleaned by
Environmental Services Department.
Vacuum work area with HEPA-filtered vacuums.
Wet mop with disinfectant.
Remove barrier materials carefully to minimize spreading of dirt and debris associated with
construction.
. Contain construction waste before transport in tightly covered containers.
10. Cover transport receptacles or carts. Tape covering. Clean cart wheels before transport/exiting
construction area.
1. Remove or isolate HVAC system in areas where work is being performed.

A D e SR ol ol

N

Class II1

>

1

1. Obtain infection control permit before construction begins.

2. Isolate HVAC system in area where work is being done to prevent contamination of the duct system.

3. Complete all critical barriers or implement control cube method before construction begins.

4. Maintain negative air pressure within work site using HEPA-filtered air filtration units.

5. Seal holes, pipes, conduits, and punctures appropriately.

6. Construct anteroom and require all personnel to pass through this room so they can be vacuumed
using a HEPA vacuum cleaner before leaving the work site or they can wear cloth or paper coveralls
that are removed each time they leave the work site.

7. All personnel entering the work site are required to wear shoe covers. Shoe covers must be changed
each time workers exit the work area.

8. Do not remove barriers from work area until completed project is thoroughly “terminal” cleaned by
the Environmental Services Department.

9. Vacuum work area with HEPA-filtered vacuums.

10. Wet mop with disinfectant.

11. Remove barrier materials carefully to minimize spreading of dirt and debris associated with
construction.

12. Contain construction waste in tightly covered containers before transporting.

13. Cover transport receptacles or carts. Tape covering.

14. Remove or isolate HVAC system in areas where work is being done.
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3.6.6 PROCEDURES
3.6.6.1 ICRA Permits

3.6.6.1.1 To determine requirements of an ICRA permit for a
construction area, refer to the approved Infection Control
Plan. Perform an ICRA (review Table 1A/1B/1C, Table 2,
Table 3).

3.6.1.1.2 An ICRA Construction Permit is required for all Infection
Control Risk Groups. For construction activities determined
by to be in Group 3 or 4, a meeting to review the
construction activity with Infection Control shall be
performed prior to submitting the ICRA Construction Permit
documentation to Infection Control for approval.

3.6.1.1.3 Complete ICRA Construction Permit form and attach a
description of additional procedures to be followed,
including a plan of locations of containment barriers and
indicate clearance in corridors as necessary. Submit with a
project Method of Procedure document.

3.6.1.1.4 Obtain approved ICRA Construction Permit before
beginning any demolition or construction Work.

3.6.1.1.5 ICRA Construction Permit to be displayed ate entrance to
work area during entire construction period.

3.6.1.1.6 Return original ICRA Construction Permit to Infection
Control after completion of work. Make a color copy/PDF
document for project records/documentation.

3.6.1.1.7 Attachment 10 — ICRA CONSTRUCTION PERMIT

3.6.1.1.7 Attachment 11 — INTERIM SAFETY INFECTION
CONTROL DAILY MONITORING

3.6.6.2 Compliance and Monitoring

3.6.6.2.1 Facilities Plant and Engineering will conduct periodic
checks on ICRA Construction Permit areas as necessary
and will observe or measure the integrity of containment
barriers or barricade walls, barrier alarms (as required),
environmental controls, noise, traffic control, water supply
and levels, air supply and levels, contractor personnel with
proper personal protective equipment (PPE) and levels of
dust in area and on construction personnel.
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3.6.6.2.1.1 Infection Control may require specific
personal protective equipment, including
protective face shield, gloves and N-95
respirators to be utilized as appropriate for
the task at hand.

3.6.6.2.1 Infection Control will also make periodic
visits and review for compliance with ICRA
Permit.
3.6.6.3 Cleaning
3.6.6.3.1 Contractor to use cleaning and disinfection products

approved by Infection Control.

3.6.6.3.2 Contractor to perform final cleaning of construction,
and additional cleaning as required by Punchlist
and/or OSHPD inspections.

3.6.6.3.3 SMMC Environmental Services will be responsible for
routine cleaning of adjacent areas and for the terminal
cleaning and disinfection of the construction area or
zone prior to the opening of the newly renovated or
construction area to occupants

3.6.6.4 Completion

3.6.6.4.1 After completion of construction, ventilation will meet
project specifications to OSHPD requirements.

3.6.6.4.2 Filters will be visually inspected for plugging or
leakage.

3.6.64.3 Water supply lines will be flushed before placing
newly completed construction are into
service/operation. Infection Control Department and
Facilities Plant & Engineering Department must be
notified of flushing schedule/activity.

3.6.6.4.4 Certification that water supply lines have been
disinfected in accordance to OSHPD regulations is
required, and such certification shall be submitted to
Infection Control and Facilities Plant & Engineering.

3.7 CONTRACTOR PRE-CONSTRUCTION

3.7.1 Prior to the start of construction, and in coordination with preparing
Contractor’'s Medical Safety and Infection Control Program, and all other
requirements of this section, Contractor shall perform a survey to evaluate
the construction conditions pertaining to the scope of the Work.
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3.7.2 DOCUMENTS/FORMS

3.7.2.1 Attachment 12 — CONTRACTOR PRE-CONSTRUCTION RISK
ASSESSMENT SURVEY

3.8 PROJECT METHOD OF PROCEDURE

3.8.1 Any work to be performed outside of the Contractor's work area, or
outside of the normal work hours, or impacting the facilities operations, will
require coordination with SMMC via the project’s Method of Procedure (MOP)
process.

3.8.2 See Attachment 13 for the Project Method of Procedure Form.

3.8.3 The specific work procedure described on the MOP form shall be
developed by the Contractor for each event as described in 3.8.1, and
shall be submitted to the Owner’s Representative (Construction Manager)
for review and to obtain acceptance and signatures by SMMC.

3.8.4 The Department of Public Works Capital Projects and SMMC Facilities
Plant & Engineering reserves the right to require revisions to the MOP
form, and the information contained therein, from time to time as
appropriate to meet the needs of the project and or facility operational
procedures.

3.8.5 MOPs must be submitted by the contractor to the County Representative
at least 72 hours prior to proposed start of work.

3.8.6 Work on the activities described in the MOP shall not commence without
prior signatory approval by the Owner, and by which SMMC Facilities
Plant and Engineering has secured the project work site in the Facility at
72 hours prior to the proposed start of work.

3.8.7 Appropriate Contractor personnel shall maintain a presence during
implementation of the work described in the MOP, whether the work to be
implemented is by Contactor’'s own forces or by those of its Subcontractor
personnel. Contractor personnel shall accompany workers and remain
present from the beginning of the work until its completion.

3.8.8 DOCUMENTS/FORMS

3.8.8.1 Attachment 13 - PROJECT METHOD OF PROCEDURE
(MOP) FORM

PART 4 - DOCUMENTS AND FORMS

Attachment 1 — INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX FOR EXISTING
SIGNIFICANT LSC DEFICIENCIES OR CONDITIONS

Attachment 2 — INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX KEY

Attachment 3 — INTERIM LIFE SAFETY MEASURES EVALUATION CRITERIA
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Attachment 4 — INTERIM LIFE SAFETY DAILY MONITORING

Attachment 5 — CONTRACTOR CHECKLIST FOR RELATED INTERIM LIFE SAFETY
MEASURES AT THE SMMC FACILITY

Attachment 6 — UTILITY SYSTEM SHUT DOWN NOTICE

Attachment 7 — ABOVE-CEILING WORK PERMIT

Attachment 8 - HOT WORK PERMIT

Attachment 9 — FIRE WATCH LOG

Attachment 10 — ICRA CONSTRUCTION PERMIT

Attachment 11 — INTERM SAFETY INFECTION CONTROL DAILY MONITORING

Attachment 12 - CONTRACTOR PRE-CONSTRUCTION RISK ASSESSMENT

SURVEY
Attachment 13 — PROJECT METHOD OF PROCEDURE (MOP) FORM

Attachment 1
INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX
FOR EXISTING SIGNIFICANT LSC DEFICIENCIES OR CONDITIONS

Life Safety Code (LSC) deficiencies or conditions can result from planned or unplanned maintenance/testing,
renovations, and/or construction. Below are several such issues, not to be considered and all-inclusive list.

Existing ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM | ILSM
Signiﬁcant Life #1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 #12 #13 #14
Safety Code
(LSO)
Deficiencies or
Conditions:

Impaired fire or
smoke compartments
(non-latching doors, X
unprotected barrier
penetrations, etc.)

Fire alarm system
impaired (or out of X X
service) > 4 hours

Sprinkler system
impaired (or out of X X
service) > 10 hours

Hazardous use areas

not properly

separated from X

corridors

Accumulation of X X
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combustibles and/or
materials

Obstructed fire exit or
fire exit discharge (to
include stairs)

Excessive travel
distance to an
approved exit (or lack
of two remote exits)

Temporary relocation
of exits to
accommodate work

Major renovation of
an occupied floor

Activity involving
ignition sources such

as welding and/or X X X
torching
Exterior construction
work including
adding an addition to X
an existing structure

END OF DOCUMENT

Attachment 2

INTERIM LIFE SAFETY MEASURES (ILSM) MATRIX KEY

SECTION 01 35 13.19

ILSM # 1 Ensuring Egress Provide and maintain alternative egress routes
and exits, install temporary EXIT signage and
provide ‘alternate exit’ training.

ILSM #2 Maintaining escape routes in Ensure escape routes are unobstructed at all

construction areas times. Inspect on a daily basis.

ILSM #3 Emergency forces access Ensure exterior building access points are
unobstructed, maintain primary and/or alternate
vehicular access and notify emergency
response agencies when alternative access
points are required.

ILSM # 4 Ensuring operational life safety Provide a temporary but equivalent fire alarm

systems system when any fire system is impaired.
Inspect and test temporary systems monthly.

ILSM#5 Temporary systems inspected and | Document inspections and retain records on

tested monthly. file.

ILSM # 6 Temporary construction partitions | Temporary barriers must be smoke tight or
made of non-combustible or limited
combustible materials that will not contribute to
the development or spread of fire.

ILSM #7 Additional fire fighting Ensure additional firefighting equipment is

equipment available. Contractor is responsible in
construction areas.

ILSM #8 Additional fire equipment training | Provide additional fire equipment training.

ILSM #9 Controlling combustible loading Monitor debris removal to maintain the lowest
possible fire loading.

ILSM # 10 Conducting 2 fire drills per shift Conduct | additional fire drills per shift per
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in all areas quarter.

ILSM # 11 Conducting 2 fire drills per shift Conduct 1 additional fire drills per shift per
in local area quarter

ILSM # 12 Increased hazard surveillance Increase hazard surveillance of buildings,

grounds and equipment including excavations,
construction areas, staging areas, storage areas,
field offices, etc.

ILSM # 13 Conducting organizational Conduct safety education programs to promote
training on life safety awareness of construction hazards, building
deficiencies and temporary measures.
ILSM # 14 Implement Fire Watch and notify | Conduct hourly fire watch per Fire Watch
emergency forces Protocol. Notify the fire department (directly or

via PBX > off-site monitoring company).
Required when fire alarm is out of service more
than 4 hours in a 24-hour period in an occupied
building and/or a sprinkler system is impaired
for more than 10 hours in a 24-hour period.

END OF DOCUMENT

Attachment 3
INTERIM LIFE SAFETY MEASURES EVALUATION CRITERIA

| Date of Survey: ‘

| Scope of Work: ‘

| Project Location: ‘

| Project Name: ‘

| Project Manager: |

| Facility Manager’s Signature: ‘

QUESTIONS YES |[NO | NA
1. Will existing exit egress routes from occupied areas remain
unchanged/impaired/blocked?
2. Will exit stairs remain unobstructed and fire separated?
3. Will existing corridor width be reduced?
4. | Will the construction site require tailored traversing of egress to
provide emergency exiting?
5. Will the construction area require additional exit routes?
6. Will fire and smoke compartments remain intact and unchanged?
7. Will fire alarm system remain functional and unchanged?
8. Will fire suppression systems remain functional and unimpaired?
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9. Will a hot work permit be necessary for heat-producing activities that
could be sources of ignition?

10. | Will construction area be separated by noncombustible smoke tight
partitions?

11. | Will there be an increase in debris, trash, and/or combustible fire
load?

12. | Will additional fire-fighting equipment be available in the
construction area?

13. | Will construction workers be trained in the Facilities fire plan?

14. | Will construction workers be trained in the use of fire extinguishers?

15. | Will access to the Emergency Department be unobstructed?

16. | Will emergency access for the local fire department remain
unobstructed?

17. | Will special training to compensate for structural, compartment, or
code deficiencies be needed?

18. | Other

Is an Interim Life Safety Measures Plan required?

END OF DOCUMENT

Attachment 4
INTERIM LIFE SAFETY DAILY MONITORING

Date of Survey
Inspector*
Area Surveyed
Project Number

Project Name
*The inspector shall be determined prior to or at the onset of the project. The designated individual may vary based on the work being
done, scope, and complexity of the project and may also vary throughout the project.

YES NO N/A
1. Do exits provide free and unobstructed egress?

2. Did personnel receive training for alternative exits?

3. Are means of egress in construction area inspected daily?

4. Is there free and unobstructed access to Emergency Department/Services and

for emergency forces?
B. FIRE EQUIPMENT

1. Are fire alarms, detection, and suppression systems in an operational
function?
2. Are fire alarms, detection, and suppression systems impaired?

3. Have trainini and additional fire eiuiiment been irovided for iersonnel?

1. Power properly secured at the end of each workday?

2. Is there evidence of smoking?

3. Are construction areas free of storage and housekeeping materials, food,
food waste, and debris for daily operations to reduce flammable and
combustible fire load of the building?
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D. GENERAL SAFETY

1.. Are hand and safety rails in place and in good condition?

2.. Are extension cords grounded and in good condition?

3. Are power tools in good condition?

4. Are hard hats used regularly?

5. Are cutting and welding operations properly conducted?

6. Are all construction activities conducted in a safe manner?

7. Does all scaffolding comply with OSHA requirements (1926.421)?

8. Are employees trained in fall hazards in work areas near roof edge?
Comments:
Owner’s Representative/Construction Manager: Date
Contractor Date
Owner/Project Manager Date
Sent to Safety Officer: Date

END OF DOCUMENT
Attachment S

CONTRACTOR CHECKLIST FOR RELATED INTERIM LIFE SAFETY MEASURES
AT THE SAN MATEO MEDICAL CENTER (SMMC) FACILITY

1. Introduction to Facilities Plant & Engineering Procedures & Contact Numbers
2. Exits/Evacuation Procedure

3. Emergency Codes

4. Fire Alarm Procedure
5. Location of Fire Extinguishers
7. Emergency Phone Number

8. SMMC Smoking Policy
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END OF DOCUMENT

Attachment 6
DEPARTMENT OF' PUBLIC WORKS
SAN MATEO MEDICAL CENTER FACILITIES PLANT & ENGINEERING DEPARTMENT
PHONE: (650) 573 2529 FAX: (650) 573 2027

UTILITY SYSTEM SHUTDOWN NOTICE
MUST BE SUBMITTED AT LEAST 3 WORKING DAYS (72 HOURS) PRIOR TO SHUTDOWN

System:

Location/Building:

Reason for Shutdown:

Date & Time of Work To Be Performed:

Areas Affected:

System Shutdown Sequence:

Name & Contact Info of Person Requesting:

Name & Contact Info of Responsible Person/Contractor:
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Name of Engineering Staff Assigned:
Shutdown Approved By:
Chief of Plant & Engineering:

Supervising Stationary Engineer:

Notifications Made to the Departments:

Email(s):

Shutdown Notice Posted:

Note: Fire Alarm System Shutdown should be coordinated with PBX and Cal-Security. Keller Center to be
notified before any strobes and chimes are tested.

END OF DOCUMENT

Attachment 7

SAN MATEO MEDICAL CENTER
ABOVE-CEILING WORK PERMIT

Name Date
Department/Company

Phone Fax

Location Room Number

Description of Work:

Wiring to be installed or modified:

Communication
Fiber Optic
Security

Other

HVAC

How work will be supported:
Deck

Existing piping or conduit rack
Existing Cable Tray

SKA-1912
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Door Control

Fire Alarm

Telephone

Electric low or high Voltage
Television

Existing Casework
New pipe or conduit rack
New cable tray
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Wall Other

Will any penetration modifications be made to the visible ceiling or walls:

Yes No
Describe:
Start Date Time Completion Date Time
Authorized to Proceed Date
Interim Inspection Date
Final Inspection Date
END OF DOCUMENT
Attachment 8
HOT WORK PERMIT

(SEE ATTACHED EXAMPLE SMMC HOT WORK PERMIT)
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Attachment 9
FIRE WATCH LOG
Date Time Location Comments Signature
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END OF DOCUMENT

Attachment 10

INFECTION CONTROL RISK ASSESSMENT (ICRA) CONSTRUCTION PERMIT

Project No.

| Permit No:

Location of Construction:

Project Start Date:

Project Coordinator

Estimated Duration:

Contractor Performing Work

Permit Expiration Date:

Supervisor: Telephone:
YES | NO CONSTRUCTION ACTIVITY YES | NO INFECTION CONTROL RISK GROUP
TYPE A: Inspection, non-invasive activity GROUP 1: Least Risk
TYPE B: Small scale, short duration, GROUP 2: Medium Risk
moderate to high levels
TYPE C: Activity generates moderate to high levels of GROUP 3: Medium/High Risk
dust, requires greater than 1 work shift for completion
TYPE D: Major duration and construction activities GROUP 4: Highest Risk
Requiring consecutive work shifts
CLASST 1. Execute work by methods to minimize raising dust from 3. Minor Demolition for Remodeling.
construction operations.
2. Immediately replace any ceiling tile displaced for visual
inspection.
CLASSII 1. Provides active means to prevent air-borne dust from 6.  Contain construction waste before transport in tightly
dispersing into atmosphere covered containers.
2. Water mist work surfaces to control dust while cutting. 7. Wet mop and/or vacuum with HEPA filtered vacuum
3. Seal unused doors with duct tape. before leaving work area.
4. Block off and seal air vents. 8. Place adhesive dust walk-off mats at outside entrance
5. Wipe surfaces with disinfectant. and inside exit from work area.
9. Remove or isolate HVAC system in areas where work
is being performed.
SKA-1912 SECTION 01 35 13.19
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1. Obtain infection control permit before construction begins. 6.  Vacuum work with HEPA filtered vacuums.
CLASS I 2. Isolate HVAC system in area where work is being done to 7. Wet mop with disinfectant.
prevent contamination of the duct system. 8. Remove barrier materials carefully to minimize
3. Complete all critical barriers or implement control cube spreading of dirt and debris associated with
method before construction begins. construction.
9.  Contain construction waste before transport in
Date 4. Maintain negative air pressure within work site utilizing tightly covered containers.
. HEPA equipped air filtration units. 10. Cover transport receptacles or carts. Tape covering.
Initial . . . .
5. Do not remove barriers from work area until complete 11. Remove or isolate HVAC system in areas where work
project is thoroughly cleaned by the Contractor. (Prior to is being performed.

occupancy area shall be “terminal” cleaned by
Environmental Services).

7. Do not remove barriers from work area until completed
project is thoroughly cleaned by the Contractor. (Prior
to occupancy area shall be “terminal” cleaned by the
Environmental Services).

1. Obtain infection control permit before construction begins.

Class IV 2.  Isolate HVAC system in area where work is being done to
prevent contamination of duct system.

3. Complete all critical barriers or implement control cube

8. Vacuum work area with HEPA filtered vacuums.

method before construction begins. R T
9.  Wet mop with disinfectant.

Date 4. Maintain negative air pressure within work site utilizing

10. Remove barrier materials carefully to minimize
spreading of dirt and debris associated with
construction.

11. Contain construction waste before transport in tightly
covered containers.

12.  Cover transport receptacles or carts. Tape covering.

13.  Remove or isolate HVAC system in areas where work
is being performed.

HEPA equipped air filtration units.

5. Seal holes, pipes, conduits, and punctures appropriately.

6.  Construct anteroom and require all personnel to pass
through this room so they can be vacuumed using a HEPA
vacuum cleaner before leaving work site or they can wear
cloth or paper coveralls that are removed each time they
leave the work site.

7. All personnel entering work site are required to wear shoe
covers. Shoe covers must be changed each time workers
exit the construction area.

Initial

Additional Requirements:

_— Exceptions/Additions to this permit Date
Date Initials 12 Hour uninterrupted exchange required Initials  are noted by attached memoranda

Permit Request By: Permit Authorized By:

Date: Date:

Re-Occupancy Approval Date /Signature/Title:

END OF DOCUMENT
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Attachment 11

INTERIM SAFETY INFECTION CONTROL DAILY MONITORING

YES NO N/A
.| |

1. No construction activity takes place within 25 feet of existing fresh air
intakes?

2. Materials used (i.e., fire retardants) comply with necessary safety
regulations.

3. Monitoring of impervious construction barriers to verify negative pressure.

4. Demonstrated compliance with traffic patterns.

5. Demonstrated compliance with appropriate use of cover garbs when outside
construction area.

6. Demonstrated use of appropriate equipment to prevent airborne particulate
matter/debris; this includes HEPA filtration units, HEPA vacuum equipment,
and continuous use of exhaust fans.

7. Ducts remain sealed/capped.

8. Doors are closed and gaskets/hardware are intact.

9. Methods of debris transport are monitored and found to be consistent with
processed designed to minimize airborne particulate matter/debris.

10. All windows and doors remain closed to prevent circulation of dust/debris.

11. Carpet or adhesive strips, (e.g. sticky mats) are clean and available at
doorways for shoe dust collection.

12.  Areas are found to be cleaned at the end of each day.

13.  No signs of water leakage.

11. No signs of pests.

Additional Comments

SKA-1912
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Owner’s Representative/Construction Manager

Owner/ Project Manager

Date

Date

Sent to Infection Control

Date

END OF DOCUMENT

Attachment 12

CONTRACTOR PRE-CONSTRUCTION RISK ASSESSMENT SURVEY

Contractor to survey with Owner and/or Owner’s Representative

| Date of Survey:

| Scope of Work:

| Area Surveyed:

| Project Name:

| Surveyors:

QUESTIONS

YES

NO | N/A

Will construction affect exit routes around construction site?

N | —

Are any of the following environmental hazards present?

A. Asbestos

B. Hazardous Materials (Chemicals, Radiation, Biohazards, etc.)

C. Confined Spaces

D. Other

Will any of the following systems be affected?

A. Fire Alarm

B. Sprinkler

C. Electrical

D. Water

E. Medical Gases

F. HVAC

G. Dust Control Measures

H. Wall/ceiling cutting& patching

Do exits provide free and unobstructed egress?

Will personnel receive additional training? If yes, When:----------

Is there unobstructed access to fire extinguisher’s/fire alarms/phones?

A Rl P

Have all contractors been instructed on the “No Smoking Policy”?

SKA-1912
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8. Do additional fire drills need to be conducted? If no, see below
9. | Are temporary partitions smoke tight/noncombustible/appropriately
rated?

10. | Are construction personnel trained and fire equipment available?

11. | Will construction generate noise that exceeds the usual ambient noise
levels?

12. | Will construction and equipment installation generate any vibrations
that affect patient sensitive areas/equipment?

END OF DOCUMENT

Attachment 13
PROJECT METHOD OF PROCEDURE (MOP) FORM

MOP Title:
Date of Request: Project Number:
Contractor: Subcontractor:
Date of Work: to
Start Time: End Time: Critical Path Schedule Item: No ~ Yes
Start Date per Schedule: Duration
Completion of prior MOP’s required before proceeding: No Yes
If Yes, which MOP/MOP’s MOP scheduled completion:
Facility Support Required: No_ Yes
If Yes, staff size/expertise Duration
Fall Protection Measures Req.: No Yes

If Yes, type: OH ladder work, lift equipment, scaffolding, other:

Dust Protection/Filter Protection: ~ No Yes Security Required: No Yes
Flagperson Required: No Yes
Utility Shut Down Required: No Yes

If Yes, Facility Systems Affected Length of shut down

Utility/Systems contingency/backup plan: If required attach written plan and sequence of operations.

Fire Watch Req.: No Yes
Proper Advance Notice Provided. (72 hours minimum required): No Yes
If No Explain special circumstances

Logistics plan for protection barriers/security/safety measures/ access attached:

SKA-1912 SECTION 01 35 13.19
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Access area blocked or inaccessible duration
Risk Level to Operating Facility: Low ~ Medium _ High
DeliveriesReq.: No_ ~ Yes

If yes, size of truck Frequency of deliveries

Contract Work:  No ~ Yes

C.O0. Work: No Yes ~ IfYes,C.O. #

PROJECT METHOD OF PROCEDURE (MOP) FORM, CONT.

Description of Work: Detail work durations for specific steps/scope of work.

Attach corresponding SMMC forms for the Work :

CM/PM will contact the duty engineer prior to the start of work and after completion of work.

Project Observation (Name/Number):

Area Affected:

Inspections

Overtime inspection costs associated with the scope of work outlined above shall be borne by:

County/DPW Contractor No Overtime Inspection Required

Safety Measures
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Hot Work Permit Required: Yes ~ NotRequired

Special Safety Required: Yes  NotRequired  IfYES Explain:

Submitted By:

Contractor Manager/Superintendent: Date: Cell Phone #
Recommended By: Approved By:
IOR: Date: Cell Phone #
Construction Manager: Date: Cell Phone #
Approved By:

Facility Plant & Engineering: Date: Cell Phone #
Facility Safety: Date: Cell Phone #
Facility Security: Date: Cell Phone #
County of San Mateo, DPW Capital Projects: Date: Cell Phone #

*By signing above, signatory warrants and represents that he/she executed this MOP in his/her authorized capacity and that by

his/her signature on this MOP, he/she or the entity upon behalf of which he/she acted, executed this MOP.

END OF DOCUMENT

END OF SECTION 01 35 13.19

SKA-1912
Issued: 03/31/2020

SECTION 01 35 13.19

SPECIAL PROJECT PROCEDURES FOR SMMC FACILITY
Page 51 of 51



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

SECTION 01 45 00

QUALITY CONTROL

PART 1 GENERAL

1.1

GENERAL

A

Definitions.

1. The term "Required Inspections" means a testing program as required by OSHPD
and/or by the City and County of San Mateo. Contractor shall be responsible for
coordination, access, and providing required tests, samples, etc. for all tests,
inspections, etc., as required.

Tests, inspections, and acceptances of portions of the Work required by the Contract
Documents or by Applicable Code Requirements shall be made at the appropriate times.
Except as otherwise provided, Contractor shall make arrangements and coordinate with the
IOR for such tests, inspections, and acceptances with the Testing Laboratory. Contractor
shall give Owner's Representative and IOR timely notice of when and where tests and
inspections are to be made.

If such procedures for testing, inspection, or acceptance reveal failure of the portions of the
Work to comply with requirements established by the Contract Documents, Contractor shall
bear all costs made necessary by such failure including those of repeated procedures and
compensation for Owner's Representative's and/or IOR services and expenses.

If Owner's Representative and/or IOR is to observe tests, inspections, or make acceptances
required by the Contract Documents, Owner's Representative and/or IOR will do so
promptly and, where practicable, at the normal place of testing.

Tests or inspections conducted pursuant to the Contract Documents shall be made
promptly to avoid unreasonable delay in the Work.

1.2 TESTS AND INSPECTIONS

A

Certain portions of the Work will be tested and/or inspected at various stages. Nothing in
any prior acceptance or satisfactory test result shall govern, if at any subsequent time the
Work or portion thereof, is found not to conform to the requirements of the Contract
Documents.

1.3 TEST REPORTS

A. Contractor's Testing Laboratory shall submit 1 copy of all reports to Owner's Representative
and Owner’s Inspector of Record, indicating observations and results of tests and indicating
compliance or non-compliance with the Contract Documents.

B. Owner's Representative and/or IOR will distribute 1 copy each of the reports to Owner
Facilities, Owner's Consultants, and Contractor.

SKA-1912 SECTION 01 45 00
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PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION 01 45 00
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SECTION 01 60 00

PRODUCT REQUIREMENTS

PART 1 GENERAL
1.01 GENERAL

A. All material and equipment incorporated in the Work shall be:

1.  New.

2. In condition acceptable to Owner’s Representative.
3. Suitable for intended use.

4. Keep materials clean, dry, and undamaged.

1.02 TRANSPORTATION AND HANDLING

A

Deliver manufactured products in their original unbroken containers or bundles, clearly labeled with
manufacturer's name, brand, and grade seal or model number.

Promptly remove damaged or defective products from the site and replace at no increase in Contract
Sum.

Handle materials and equipment in a manner to avoid damage to products and their finishes.

Promptly remove damaged or defective products from the Project site and replace with no
adjustment of Contract Sum.

1.03 STORAGE AND PROTECTION

A. Store manufactured products in accordance with manufacturers' instructions and with seals and
labels intact and legible.

B. Store products subject to damage by the elements in weather tight enclosures.

Maintain temperature and humidity in accordance with manufacturers' recommendations.

D. Source Limitations: To the fullest extent possible, provide products of the same kind from a single
source.

F. Arrange storage to allow adequate inspection.

G. Periodically inspect stored products to assure that products are maintained under specified
conditions and are free from damage and deterioration.

H. Protection After Installation:

1. Prevent damage to materials and equipment.

2. Use whatever protective materials or methods are necessary to prevent damage to installed
products from traffic, construction operations, and weather. Remove protection when no longer
required.

3. Maintain temperature and humidity conditions in interior spaces for the Work in accordance with
manufacturers' instructions for the materials and equipment being protected.

I.  No storage of equipment, materials, and toolboxes outside the construction area will be permitted.

J. Contractor shall figure staging materials or equipment through an outside warehouse or yard, if at all
possible. There is little or no space at the construction site for storage. Contact the Owner’s
Representative for possible staging areas.

K. Materials, equipment or toolboxes must not be stored in building lobby or access areas to project
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site. No storage will be allowed in existing parking areas. The Owner will remove items not
authorized after suitable warning.

L. Store paints or any other combustible materials in the properly rated storage lockers.

M. Storage: Do not unreasonably encumber the site with materials or equipment. Confine stockpiling of
materials to Project Area.

N. Use protective methods as required to prevent damage to products from traffic, construction
operations, weather, and other causes. Remove protection when no longer required.

Maintain temperature and humidity in accordance with manufacturers' written instructions.

P. Protect the various materials, work, equipment and finishes provided by the several trades from
other operations or work in an appropriate manner to ensure they are in satisfactory condition at the
Date of Substantial Completion. Final responsibility for protection rests with the Contractor.

1.04 TESTING LABORATORY LABEL

A. Materials and equipment, for which testing laboratories standards have been established and their
label service is available, shall bear the appropriate label.

1.05 MANUFACTURERS' TRADE MARKS AND NAMES

A. Owner’'s Representative reserves the right to review and request the removal or redesign of
manufacturers' trade marks and names on items of materials and equipment which will be exposed
to view in the completed Work. Such removal or redesign shall be with no adjustment of Contract
Sum.

1.06 MATERIALS AND EQUIPMENT

A. General: Provide products which comply with specified requirements and which are undamaged and
unused at time of installation, and which are complete with accessories, trim, finish, safety provisions
and other devices and details needed for a complete installation and for intended use and effect.

B. Standard Products: Where available, provide standard products of types which have been produced
and used previously and successfully on other projects and in similar applications.

C. Nameplates: Except as otherwise noted for required approval, ensure labels and operating data do
not permanently attach or imprint manufacturer's, or producer's, nameplates or trademarks on
surfaces of products which will be exposed to view, either in occupied spaces or on exterior of Work.

1.07 INSTALLATION OF PRODUCTS

A. Comply with manufacturer's instructions and recommendations for installation of products in
applications indicated. Accurately locate and secure each product.

PART 2 PRODUCTS - Not Used

PART 3 Execution — Not Used

END OF SECTION 01 60 00

SKA-1912 SECTION 01 60 00
Issued: 03/31/2020 PRODUCT REQUIREMENTS
Page 2 of 2



County of San Mateo — Department of Public Works
San Mateo Medical Center (SMMC)

SMMC Prevent Self Harm & Ligature Project No. P30F1
OSHPD No. S191567-41-00

SECTION 01 73 29

CUTTING AND PATCHING

PART 1 GENERAL
1.1 SUMMARY

A. Section Includes: Demolition, cutting into work to provide for access, inspection, and
performance of other work, and subsequent fitting and patching required to restore surfaces
and assemblies to their original condition. Cutting and patching of Work during
manufacture of products, and initial fabrication, is not work of this Section.

1.2 SYSTEM DESCRIPTION

A. Performance Requirements: Do not reduce performance capacities, nor alter the physical
and aesthetic characteristics of the Work as determined by the Owner’s Representative,
due to performance of cutting and patching.

1.3 DEFINITIONS

A. Demolition: Includes disconnecting and removing from the premises items shown on plans
to be removed, or items which are not required in the finished installation.

B. Cutting: Includes cutting into existing construction to permit completion of contract work.

Patching: Includes restoration of surfaces disturbed by demolition, cutting, or other contract
operations.

1.4 QUALITY ASSURANCE

A. Employ skilled workers having minimum three years’ experience with assemblies and
materials similar to cutting and patching work required for this Project.

B. Before cutting and patching the following categories of work, obtain the Owner’s
Representative's approval to proceed as required in the procedural proposal for cutting and
patching.

1. Primary Structural components: Girders, beams, joists, columns, piers, bearing walls,
concrete slabs, etc.

2. Secondary Structural Components: Lintels, equipment supports, decking, stair
systems, etc.

3.  Weatherproof Enclosures: Roofing, flashing, curtain walls, storefront systems, exterior
doors and windows.

4. Mechanical, electrical, communications and conveying systems.

5. Primary operational systems and equipment.

6. Noise and vibration control elements and systems.

C. Requirements for Structural Work: Do not cut and patch structural work in a manner that
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would result in a reduction of load-carrying capacity or load-deflections ratio.

Operational and Safety Limitations: Do not cut and patch operational elements or safety
related components in a manner that would result in a reduction of their capacity to perform
in the manner intended, including energy performance, or that would result in increased
maintenance, or decreased operational life of decreased safety.

Visual Requirements: Do not cut and patch work exposed on the building's exterior or in
occupied spaces, in a manner that would, in the Owner’s Representative's opinion, result in
lessening the building's aesthetic qualities. Do not cut and patch work in a manner that
would result in substantial visual evidence of cut and patch work. Remove and replace
work judged by the Owner’s Representative to be cut and patched in a visually
unsatisfactory manner.

Field Measurements: Verify measurements prior to commencing Work.

1.6 DELIVERY, STORAGE AND HANDLING

A.
B.

C.

Carefully remove, store, and protect materials designated to be re-used in contract work.

Materials designated for demolition shall become Contractor's property and removed from
the Site legally.

Materials designated to be salvaged for Owner shall be removed with care, protected, and
stored in a location specified by the Owner.

1.7 SEQUENCING AND SCHEDULING

A

Except as otherwise indicated or as approved by the Owner’s Representative, proceed with
cutting and patching at the earliest feasible time and complete work without delay.

PART 2 PRODUCTS
2.1 MATERIALS

A

SKA-1912

Unless otherwise indicated or directed provide Work identical to adjacent and similar
assemblies as determined by the Owner’s Representative. When identical materials are
not available, or cannot be used, use materials matching existing adjacent and similar
surfaces to the fullest extent possible with regard to visual effect and physical
characteristics.

General: Use materials for patching that are identical to existing materials. If identical
materials are not available, or cannot be used, use materials that match existing adjacent
surfaces to the fullest extent possible with regard to visual effect. Use materials for
patching that will result in equal-or-better performance characteristics.

Grout for patching holes in existing concrete surfaces: Nonshrink type, factory pre-mixed
grout, "Vibrofoil" of A.C. Horn, "Ferrolith" of SonnebornContech, or equal.

Existing Ceilings: Remove carefully to minimize dust and debris. Acoustical tile for
patching shall match existing adjacent tiles. Conform to requirements as shown on the
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E.

PART 3

drawings.

Patching of Holes in Fire-Rated Surfaces: Comply with requirements as shown on the
drawings.

EXECUTION

3.1 EXAMINATION

A

Verification of Conditions: Examine materials, assemblies and conditions under which the
work is to be performed, correct unsafe and unsatisfactory conditions before proceeding
with the work; stop Work when conditions occur which might jeopardize the integrity or
appearance of materials to remain.

Before beginning demolition work, examine site and verify the following:

1. Existing utility lines to be removed have been disconnected.

2. Utility lines serving occupied portions of building will remain in operation during
demolition.

Before Cutting Operations: Examine surfaces to be cut and patched and conditions under
which work is to be performed. If unsafe or otherwise unsatisfactory conditions are
encountered, take corrective action before proceeding with the work.

3.2 PREPARATION

A. Protections: Prevent damage to Work during cutting and patching. Protect from weather
Work exposed to the exterior by cutting and patching operations. Provide temporary
shoring and bracing to maintain existing position and prevent movement of Work.

B. Do not cut existing mechanical systems and utilities until provisions to maintain service are
in place.

C. Where possible, review proposed procedures with the original installer and comply with
original installer's recommendations.

D. Temporary Support: To prevent structural failures, provide temporary support of work to be
cut.

E. Avoid interference with use of adjoining areas or interruption of free passage to adjoining
areas.

F. Take precautions not to cut existing pipe, conduit, or ducts serving the building but
scheduled to be relocated until provisions have been made to bypass them.

G. Rooms adjacent to contract work will be occupied during the construction period. Maintain
a tight barrier at openings into those rooms and remove debris in covered containers.

3.3 CUTTING

A. Cutting: Use methods least likely to damage work to be retained and adjoining work. Make
penetrations neatly, to sizes required, minimize disturbance of Work to remain. Use tools

SKA-1912
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designed for sawing or grinding, not hammering and chopping. Cut and drill exposed
surfaces from finished side into concealed surfaces.

B. Comply with requirements of applicable sections of Division 16 for cutting and patching of
electrical work.

C. Unless otherwise required, cap, valve, and seal remaining portion of cut and abandoned
utility services, prevent entrance of moisture and foreign matter.

D. Ensure by-pass of utility services, such as pipe and conduit, has been completed before
cutting, where such utility services are shown or required to be removed, relocated, or
abandoned.

3.4 PATCHING

A. Seams: Durable without change of texture, plane, and profile in finished Work. Restore
exposed finishes of patched areas and where necessary extend finish restoration into
retained adjoining work in a manner which will eliminate evidence of patching and
refinishing.

B. Floor and Wall Surfaces: Patch and repair provide even surface of uniform color and
appearance. Where necessary to achieve uniform color and appearance, remove existing
finish and coverings and replace with new materials.

1. Where patch occurs in a smooth finished surface, extend final finish over entire
unbroken surface containing patch to nearest natural break.

C. Ceilings: Patch gypsum board and re-adhere acoustical ceiling tiles to match existing
conditions. Provide and even plane surface of uniform appearance.

D. Tolerances: In addition to performance requirements of this Section, comply with
tolerances specified in individual technical Sections for repair of specific assemblies and
materials.

E. Plaster Installation:
1. Unless otherwise indicated, provide 3-coat work in accordance with the California
Lathing and Plastering Contractors Association, Inc. (CLPC) recommendations.
2. Finish gypsum plaster with smooth-troweled surface. Sand lightly to remove trowel
marks and arises.
3. Cut, patch, point-up, and repair plaster as necessary to accommodate other work and
to restore cracks, dents, and imperfections.

F. Hangers and Supports:
1. Provide new hangers and supports for existing piping, conduit, or ductwork to remain
after removal of existing partitions or ceilings. Conform to support details specified or
shown for new work.

G. Holes in Existing Concrete Floor Slabs, with a diameter not over the depth of the slab:
Ream to a conical shape not less than 0.25:1 with the smallest diameter at the bottom of
the slab. Roughen surfaces and clean away dust and loose particles. Fill with grout
specified in this Section for patching holes in existing concrete surfaces. For patching
larger openings, notify the Owner’s Project Manager for this project.
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3.5 REPAIRING

A

Repair and protection is Contractor's responsibility, regardless of the assignment of
responsibility for inspection, testing, or similar services.

Upon completion of inspection, testing, sample-taking, and similar services performed on
the work, repair damaged work and restore substrates and finishes to eliminate
deficiencies, including deficiencies in the visual qualities of exposed finishes.

Repair finishes matching existing conditions. Where necessary, extend finish restoration to
adjoining work in a manner, which will eliminate evidence of patching and refinishing.

Restore damaged ceilings to match existing conditions.

Restore utilities to their original condition.

3.6 LEVELING EXISTING CONCRETE FLOOR SLABS

A

B.

C.

Patch depressions and level existing concrete floor slab to a surface plane tolerance of
maximum 1/8-inch in 10-feet. Test with a 10-foot long straight edge.

Apply underlayment over entire work area in strict accordance with manufacturer's written
instructions, before any partition framing is placed.

Keep traffic off the floor during curing period in accordance with manufacturer's printed
recommendations, but in any case not less than 4-days.

3.7 ELECTRICAL DEMOLITION

A. Do not shut down electrical service without approval of Owner.
B. Do not begin demolition until all conduits have been traced by Contractor and services have
been disconnected, as specified in Division 26.
C. Provide additional wiring and work as required to maintain service to adjacent spaces
during demolition, as specified in Division 26.
D. Remove electrical service in demolition area including items in existing walls and ceilings to
remain.
E. Demolition of electrical Services:
1.  Remove device and wiring to panel without disturbing existing service to remain.
2. Remove empty conduit back to boundary of Project area.
F. Relocate or re-hang existing conduit when existing supports have been demolished or
where there is interference with new light fixtures, in accordance with specifications in
Division 16.
G. Electrical demolition work shall be performed by certified journeyman electrician.
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3.8 CLEANING
A. Standard for cleaning Work: comply with requirements of Section 01 74 00 Cleaning and
Waste Management throughout the project.

END OF SECTION 01 73 29
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SECTION 01 74 00

CLEANING AND WASTE MANAGEMENT

PART 1 GENERAL
1.1 GENERAL

A. Contractor shall confine its operations to areas permitted by the Contract Documents and

keep the Project site clean and free from unreasonable accumulation of excess dirt,
materials, or waste caused by Contractor.

Contractor is responsible for meeting all San Mateo Medical Center requirements for
Clean-up and Disposal as well as City of San Mateo Requirements for recycling of
construction waste. A Waste Management plan is necessary to reuse or recycle all inert
solids and at least 65% of all construction and demolition debris generated by the project.

The ordinance requires that mixed C&D waste materials must be transported off-site by a
Registered Transporter and taken to a Registered Facility that can process and divert from
dumping landfill a minimum of 65% of the material generated from construction, demolition
or remodeling projects.

Contractor is responsible for cleaning all affected areas prior to construction closeout.
Cleaning shall be at the quality of a professional cleaning service.

1.2 DUST CONTROL

A. Contractor shall maintain dust control at project site at all times.

B. Where use of polyethylene is permitted, it shall be fire retardant type, approved by CSFM.

C. Construction dust shall not be allowed in building lobby.

1.3 FINAL CLEANING

A

4.

General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

Cleaning: Employ experienced workers or professional cleaners for mop clean. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a designated portion of Project:

Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

Remove tools, construction equipment, machinery, and surplus material from Project
site.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of
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1.4

stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

5. Remove debris and surface dust from limited access spaces, including roofs, plenums,

shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

6. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean

according to manufacturer's recommendations if visible soil or stains remain.

7. Clean transparent materials, including mirrors and glass in doors and windows. Remove

glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and
glass, taking care not to scratch surfaces.

Remove labels that are not permanent.

Wipe surfaces of mechanical and electrical equipment elevator equipment and similar
equipment. Remove excess lubrication, paint and mortar droppings, and other foreign
substances.

10. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting
from water exposure.

11. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of
diffusers, registers, and grills.

12. Clean ducts, blowers, and coils if units were operated without filters during construction
or that display contamination with particulate matter on inspection.

13. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.

Construction Waste Disposal: Comply with waste disposal requirements in Section 01 74
19 "Construction Waste Management and Disposal."

CONSTRUCTION CLEANLINESS ENFORCEMENT

Failure to follow the Contract Documents may result in shutdown of the project and/or
warnings and fines. The first offense will result in a warning from the Owner’s
Representative. Second and subsequent infractions will result in a fine of not less than
$1,000 and up to $5,000. Additionally the offending contractor's status as a responsible
contractor for bidding future work may be affected.

If a dispute arises regarding the Contractor as to the responsibility under the respective
contract for maintaining the Project site and surrounding areas free from waste materials
and rubbish, Owner may clean the site and deduct the cost from the contract amount at the
then prevailing recharge rates in use at the Owner.

1.5 RECYCLING

A.

The City of San Mateo has stringent Construction and Demolition Waste Recycling
requirements. All mixed construction and demolition waste material must be taken to a
registered facility that will recycle it. Except as provided below, only registered Transporters
can remove construction waste material from a construction site. Anyone who removes
construction waste materials from a construction site, and is not exempt, must apply to be a
Registered Transporter.
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Where conflicts between Owner requirements and the City of San Mateo Requirements for
Construction and waste recycling arise, the City of San Mateo requirements will take
precedence.

The Owner is committed to reducing the amount of materials sent to landfills. To that end,
contractors at Owner projects are encouraged to use waste hauling companies that
separate recyclable materials. The following firms have been identified as having refuse
separation facilities, Owner substituted facilities may also be used:

1. Golden Gate Disposal and Recycling Company; Contact: Pete Ratto (415) 575-2410
2. Recology San Francisco; Contact: Mike Howe (415) 330-8401

3. Waste Resource Technologies; Contact: Kathleen Gonzalez (415) 882-2175 ext. 15

1.6  GENERAL CLEANING

A. During handling and installation of work at the project site, clean and work in progress and

adjoining work on the basis of continuous maintenance.

B. Clean and perform maintenance on installed work as frequently as necessary through
remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

C. Standard for cleaning Work: Comply with requirements of Section 01710 throughout the
project and Section 01700 for final cleaning requirement in conjunction with cutting and
patching activities.

D. Clean areas and spaces where work is performed and used for access to work. Remove
paint, mortar, oils, putty and items of similar nature. Clean ducts, pipes, conduit and similar
features before finishes are applied. Restore damaged pipe covering to its original
condition.

1. Remove dirt and debris from concealed areas exposed by cutting and patching work
regardless of whether the area will be left exposed or concealed when work is
completed.

2. Thoroughly clean spaces where work has been performed or used for access to work.

3. Completely remove paint, mortar, oils, putty, and materials of similar nature.

4. Thoroughly clean piping, conduit, and similar items, before painting or other finishing is
applied.

5. Remove debris daily. Remove debris which must be transported through public
corridors in accordance with the hours specified by the Owner. Areas and pathways
shared with occupants to be mop cleaned consistently. Construction site to be kept
broom clean daily.

6. Debris