



MONTHLY ACTIVITY REPORT

MARCH | 2021

The County has initiated an update to the 2016 Multijurisdictional Local Hazard Mitigation Plan to plan for the reduction of risk from natural and man-made disasters.

2021 PARTNERS

Cities/Townships/County

Atherton	Millbrae
Belmont	Pacifica
Brisbane	Portola Valley
Burlingame	Redwood City
Colma	San Bruno
Daly City	San Carlos
East Palo Alto	San Mateo (City)
Foster City	San Mateo County
Half Moon Bay	South San Francisco
Hillsborough	Woodside

Special Districts

Colma Fire	San Mateo County Flood & Sea Level Rise Resiliency
Highlands Recreation	
Jefferson Union High School	San Mateo County Office of Education
Midpeninsula Regional Open Space	San Mateo Resource Conservation
Mid-Peninsula Water	Westborough Water
Menlo Park Fire Protection	Woodside Fire Protection
North Coast County Water	
San Mateo County Community College	

PROJECT TIMELINE

	Feb	Mar	Apr	May	June	July	Aug	Sept - Nov	Dec
MJLHMP - 2021 Update Milestones									
Identify Partners									
	Plan Updates, including Equity Approach								
							Draft Plan Review & Submit to Cal OES/FEMA		
								Cal OES/ FEMA Review	
									SMC Board Adoption
Outreach and Engagement (O&E) Milestones									
O&E Plan Developed and Project Website Launch									
	Media Release #1, Survey #1 & Public Workshop #1								
			Media Release #2 and Survey #2						
						Media Release #3 & Public Workshop #2			
							Media Release #4 & Draft Plan released for Public Comment		

PROJECT UPDATES

February Activities

- 34 Annex Partners have confirmed participation in the 2021 Update
- Project website completed: <https://cmo.smcgov.org/multijurisdictional-local-hazard-mitigation-plan>
- Annex Partners Kick-off Meeting held on February 1st
- Steering Committee Meeting #1 held on February 22nd (see attached Roster for list of members)
- Phase 1 assignments provided to all Annex Partners

March Activities

- Phase 1 assignments due from Annex Partners; Phase 2 assignments begin
- Media release for Community Member Survey #1 on March 15
- Community Member Survey #1 available from March 15 – April 30; includes organized engagement process with community-based organizations to promote the survey
- Steering Committee Meeting #2 on March 22nd
- Public Workshop #1 on March 25th
- County Team begins work on County Local Hazard Mitigation Plan 2021 Update